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(i) 
 



DEFINITIONS 
 

The following terms and expressions used in the contract document shall have the following 
meanings: 
 
The Employer   Government of the Republic of Kenya 
     Represented by: 

The Chief Executive Officer, 
Kenya Film Classification Board, 
P.O. Box 44226-00100, 
NAIROBI   

 

Architect    Chief Architect 
M.T.I.H. UD &PW - State Department for Public Works  

     P.O. Box 30743 – 00100 
     NAIROBI 
 

Electrical Engineer   Chief Engineer (Electrical)  
M.T.I.PW.H&UD - State Department for Public Works  

     P.O. Box 41191 - 00100 
     NAIROBI 
 

Mechanical Engineer  Chief Engineer (Mechanical - BS) 
M.T.I.H. UD &PW - State Department for Public Works  

     P.O. Box 41191 - 00100 
     NAIROBI 
 

Quantity Surveyor   Chief Quantity Surveyor 
M.T.I.H. UD &PW - State Department for Public Works  

     P.O. Box 30743 - 00100 
     NAIROBI 
 

Structural Engineer   Chief Engineer (Structural) 
M.T.I.H. UD &PW - State Department for Public Works  

     P.O. Box 30743 – 00100 
     NAIROBI 
 

Project Manager    The Works Secretary  
M.T.I.H. UD &PW - State Department for Public Works  

     P.O. Box 30743 – 00100 
     NAIROBI 
   

Project Manager Representative Chief Engineer (Electrical) 
M.T.I.H. UD &PW - State Department for Public Works  

     P.O. Box 30743 – 00100 
     NAIROBI 
 
Contractor The firm appointed carry out Mobile Cinema System 

installation works 
 

Site location The Site is located at in Uchumi House – Nairobi County 
 

(ii) 
 

 



INTRODUCTION 

The Kenya Film Classification Board (KFCB) is a State Corporation established by 

the Films and Stage Plays Act Cap 222 Laws of Kenya to regulate the creation, 

broadcasting, possession, distribution and exhibition of film in the country with a 

view to protect children from harmful content and promote national values. 

In undertaking this mandate, the Board has a core function of classification of film 

and broadcast content for age appropriateness with a view to protect children from 

exposure to harmful content, promote national values and culture. 

To enhance service delivery, the Board seeks to create an effective and efficient 

system of film regulatory services with the aim of adding value to our customers for 

wealth creation in the creative economy. This will be achieved by setting up 

infrastructure for classification of film and broadcast content whilst creating a 

platform for the creative economy to showcase their talent in film, music, poetry and 

stage plays performance. 

The Board seeks to acquire a mobile cinema unit to provide a platform to showcase 

the diverse products from the creative economy across the country. 
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PROPOSED REFURBISHMENT AND EQUIPPING OF NAIROBI 
FILM CENTRE (FORMERLY NAIROBI CINEMA) – MOBILE 

CINEMA SYSTEM 

W.P ITEM No. D112 NB/NB/1901 JOB NO. 10636C 

The Kenya Film Classification Board (KFCB) is a Regulatory State Corporation established by the 
Films and Stage Plays Act Cap 222 Laws of Kenya to regulate the creation, broadcasting, 
possession, distribution and exhibition of film in the country with a view to protect children from 
exposure to harmful content and promote Kenya’s culture and national values as enshrined in 
Article 10 of the Constitution of Kenya, 2010. 
 
KFCB invites sealed tenders from eligible and competent contractors for the following: 
 
Tender No Tender Name Closing Date and Time 
KFCB/05/2020-
2021 

Proposed Refurbishment and Equipping of Nairobi Film 
Centre (Formerly Nairobi Cinema) – Mobile Cinema 
System. 

18th December 2020 
10.00 am 

 
Interested eligible candidates may obtain further information from and inspect the tender documents 
at the Supply Chain Management office, Kenya Film Classification Board, Aga Khan Walk, 
Uchumi house 15th floor during normal working hours.  

 
A complete tender document may be obtained by interested candidates upon payment of a    non – 
refundable fee of Kshs. 1,000.00 payable in cash or Bankers cheque to the Chief Executive Officer, 
Kenya Film Classification Board. The document may also be viewed and downloaded from the 
Board’s website: www.kfcb.co.ke  free of charge. Bidders who download the tender from the 
website must forward their particulars immediately to procurement@kfcb.co.ke for recording and 
for the purposes of receiving any further clarification and addenda. 

Tenders must be accompanied by a tender security of Ksh. 1,000,000.00 (Kenya Shillings One 
Million only) from a reputable bank or an insurance company approved by Public Procurement 
Regulatory Authority payable to the Chief Executive Officer, Kenya Film Classification Board, 
P.O. Box 44226, 00100 Nairobi, Kenya and valid for 150 days from date of tender opening.   

 

 

 

TENDER NOTICE 

(iv) 



 

Completed tender documents to be enclosed in plain sealed envelopes, marked with the tender 
number and name to be deposited in the tender box provided at The Kenya Film Classification 
Board’s offices, 15th floor, Uchumi House, Aga Khan Walk, Nairobi or to be addressed to:  

The Chief Executive Officer 
Kenya Film Classification Board, 

P. O. Box 44226 - 00100 
NAIROBI 

so as to be received on or before 18th December, 2020 at 10.00 am. Late bids will not be 
accepted. 
 
 
Large documents that cannot fit in the Tender Box shall be received and registered at the Supply 
Chain Management office, 15th floor, Uchumi House. 

Tenders will be opened immediately thereafter in the presence of the tenderers representatives who 
choose to attend the opening at the at the Nairobi Film Centre (Formerly Nairobi Cinema) Main 
Auditorium, Uchumi House. 

Mandatory Pre-Bid Conference is scheduled for 8th December 2020 at 10.00am. Attendance 
certificate will be signed by all representatives. All prospective Tenderers shall assemble at the 
Nairobi Film Centre (Formerly Nairobi Cinema) Main Auditorium by 10.00 a.m.  Tenderers who 
fail to attend the mandatory Pre-Bid conference shall be considered non-responsive.             

  
 

 
  CHIEF EXECUTIVE OFFICER 
  KENYA FILM CLASSIFICATION BOARD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(v)  



FORM OF TENDER 
To:      The Chief Executive Officer, 

Kenya Film Classification Board, 
P.O. Box 44226-00100, 
Nairobi 

REFURBISHMENT AND EQUIPPING OF NAIROBI FILM CENTER (FORMERLY 
NAIROBI CINEMA) 
W.P ITEM No. D112 NB/NB/1901 JOB NO. 10636C 
MOBILE CINEMA SYSTEM 
 
 

In accordance with the Instructions to Tenderers, Conditions of Contract, Specifications and Bills of 
Quantities for the execution of the above named Works, we, the undersigned offer to construct, 
install and complete such Works and remedy any defects therein for the sum of: 
  

Kshs……………………………………………..…................................ (Amount in figures] 
 

Kenya Shillings…………………………………………........................................................... 
…………………………………………………………………………………………………. 
……………………………………………………….……………………… [Amount in words] 
 

1. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably 
possible after the receipt of the Employer’s Representative’s notice to commence, and to 
complete the whole of the Works comprised in the Contract within the time stated in the 
Appendix to Conditions of Contract. 

 

2. We agree to abide by this tender for a period of 120 days from the date of tender opening, 
and shall remain binding upon us and may be accepted at any time before the expiry of that 
period. 

 

3. Unless and until a formal Agreement is prepared and executed this tender together with your 
written acceptance thereof, shall constitute a binding Contract between us. 

 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 
 

Dated this ……………………… day of …………………20……………. 
 
Signature ………………….in the capacity of ………………………………………….  
 
duly authorized to sign tenders for and on behalf of:  
 

…………………………………………….. [Name of Tenderer] 
 

of…………………………………………. [Address of Tenderer] 
 

PIN No. ……………………………………………………………. 
 

VAT CERTIFICATE No. ………………………………………… 
 

Witness: Name ………………………………………………….  
 

          Address ……………………………………………….  
 

        Signature ……………………………………………… 
(vi) 



FORM OF TENDER SECURITY 
Appendix I 

 
To:      The Chief Executive Officer, 

Kenya Film Classification Board, 
P.O. Box 44226-00100, 
Nairobi 

 
 
WHEREAS............................................................................(hereinafter called “the Tenderer”) has 
submitted his tender dated............................................................for the construction of 
………………………………………………………............................................................................
..........................................................................................................................................................(na
me of Contract) 
 
KNOW ALL PEOPLE by these presents that WE..................................................................having 
our registered office at ..............................................................(hereinafter called “the Bank”), are 
bound unto .............................................................................(hereinafter called “the Employer” in 
the sum of Kshs....................................................................for which payment well and truly to be 
made to the said Employer, the Bank bind itself, its successors and assigns by these presents sealed 
with the Common Seal of the said Bank this .........................................................Day of 
.................20.................................. 
 
THE CONDITIONS of this obligation are: 
 
1. If after tender opening the tenderer withdraws his tender during the period of tender  
           validity specified in the instructions to tenderers  
 

 Or 
 

2. If the tenderer, having been notified of the acceptance of this tender by the Employer during 
the period of tender validity: 

 
 a) fails or refuses to execute the form of Agreement in accordance with the Instructions to 
Tenderers, if required; or 
 
 b) fails or refuses to furnish the Performance Security, in accordance with the Instructions to 
Tenderers; 
 
We undertake to pay to the Employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his demand the 
Employer will note that the amount claimed by him is due to him, owing to the occurrence of one or 
both of the two conditions, specifying the occurred condition or conditions. 
 
This guarantee will remain in force for a period of 150 days from the date of tender opening, and 
any demand in respect thereof should reach the Bank not later than the said date. 
 
 ______________________________                  _______________________________ 
  [Date]           [Signature of the Bank] 
 
 ______________________________       ________________________________ 
  [Witness]     [Seal] 
                                                                           (vii) 
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INSTRUCTION TO TENDERERS 

 

Note:  The tenderer must comply with the following conditions and instructions and failure 

to do so is liable to result in rejection of the tender. 

 

                                                   GENERAL 

 

1. Definitions 

 

(a) “Tenderer” means any person or persons partnership firm or company submitting a 

sum or sums in the Bills of Quantities in accordance with the Instructions to 

Tenderers, Conditions of Contract Parts I and II, Specifications, Drawings and Bills 

of Quantities for the work contemplated, acting directly or through a legally 

appointed representative. 

 

(b) “Approved tenderer” means the tenderer who is approved by the Employer. 

 

(c) Any noun or adjective derived from the word “tender” shall be read and construed 

to mean the corresponding form of the noun or adjective “bid”.  Any conjugation of 

the verb “tender” shall be read and construed to mean the corresponding form of the 

verb “bid.” 

 

(d) “Employer” means a Central Government Ministry, Local Authority, State 

Corporation or any other Public Institution. 

 

2. Eligibility and Qualification Requirements 

 

2.1 This invitation to tender is open to all tenderers who have been prequalified. 

 

2.2 To be eligible for award of Contract, the tenderer shall provide evidence satisfactory 

to the Employer of their eligibility under Sub clause 2.1 above and of their capability 

and adequacy of resources to effectively carry out the subject Contract.  To this end, 

the tenderer shall be required to update the following information already submitted 

during prequalification:- 

 

(a) Details of experience and past performance of the tenderer on the works of a 

similar nature within the past five years and details of current work on hand 

and other contractual commitments. 

 

(b) The qualifications and experience of key personnel proposed for 

administration and execution of the contract, both on and off site. 
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(c) Major items of construction plant and equipment proposed for use in carrying 

out the Contract.  Only reliable plant in good working order and suitable for 

the work required of it shall be shown on this schedule.  The tenderer will 

also indicate on this schedule when each item will be available on the Works. 

Included also should be a schedule of plant, equipment and material to be 

imported for the purpose of the Contract, giving details of make, type, origin 

and CIF value as appropriate. 

(d) Details of subcontractors to whom it is proposed to sublet any portion of the 

Contract and for whom authority will be requested for such subletting in 

accordance with clause 4 of the Conditions of Contract. 

 

(e) A draft Program of Works in the form of a bar chart and Schedule of 

Payment which shall form part of the Contract if the tender is accepted.  Any 

change in the Program or Schedule shall be subjected to the approval of the 

Engineer. 

 

(f) Details of any current litigation or arbitration proceedings in which the 

Tenderer is involved as one of the parties. 

 

2.3 Joint Ventures 

Tenders submitted by a joint venture of two or more firms as partners shall 

comply with the following requirements:- 

 

(a) The tender, and in case of a successful tender, the Form of Agreement, shall 

be signed so as to be legally binding on all partners. 

 

(b) One of the partners shall be nominated as being in charge; and this 

authorization shall be evidenced by submitting a power of attorney signed by 

legally authorized signatories of all the partners. 

 

(c) The partner in charge shall be authorized to incur liabilities and receive 

instructions for and on behalf of any and all partners of the joint venture and 

the entire execution of the Contract including payment shall be done 

exclusively with the partner in charge. 

 

(d) All partners of the joint venture shall be liable jointly and severally for the 

execution of the Contract in accordance with the Contract terms, and a 

relevant statement to this effect shall be included in the authorization 

mentioned under (b) above as well as in the Form of Tender and the Form of 

Agreement (in case of a successful tender). 

 

(e) A copy of the agreement entered into by the joint venture partners shall be 

submitted with the tender. 
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Cost of Tendering 

 

The tenderer shall bear all costs associated with the preparation and submission of his tender 

and the Employer will in no case be responsible or liable for those costs, regardless of the 

conduct or outcome of the tendering process. 

 

3. Site Visit 

 

3.1 The tenderer is advised to visit and examine the Site and its surroundings and obtain 

for himself on his own responsibility, all information that may be necessary for 

preparing the tender and entering into a contract.  The costs of visiting the Site shall 

be the tenderer’s own responsibility. 

 

3.2 The tenderer and any of his personnel or agents will be granted permission by the 

Employer to enter upon premises and lands for the purpose of such inspection, but 

only upon the express condition that the tenderer, his personnel or agents, will 

release and indemnify the Employer from and against all liability in respect of, and 

will be responsible for personal injury (whether fatal or otherwise), loss of or 

damage to property and any other loss, damage, costs and expenses however caused, 

which but for the exercise of such permission, would not have arisen. 

 

3.3 The Employer shall organize a site visit at a date to be notified.  A representative of 

the Employer will be available to meet the intending tenderers at the Site. 

 

Tenderers must provide their own transport.  The representative will not be available 

at any other time for site inspection visits. 

 

Each tenderer shall complete the Certificate of Tenderer’s Visit to the Site, whether 

he in fact visits the Site at the time of the organized site visit or by himself at some 

other time. 

 

TENDER DOCUMENTS 

 

4.  Tender Documents 

 

4.1 The Tender documents comprise the documents listed here below and should be read 

together with any Addenda issued in accordance with Clause 7 of these instructions 

to tenderers. 

 

a. Form of Invitation for Tenders 

b. Instructions to Tenderers 
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c. Form of Tender 

d. Appendix to Form of Tender 

e. Form of Tender Surety 

f. Statement of Foreign Currency Requirements 

g. Form of Performance Security 

h. Form of Agreement 

i. Form of Advance payment Bank Guarantee 

j. Schedules of Supplementary Information 

k. General Conditions of Contract – Part I 

l. Conditions of Particular Application – Part II 

m. Specifications  

n. Bills of Quantities 

o. Drawings 

 

4.2 The tenderer is expected to examine carefully all instructions, conditions, forms, 

terms, specifications and drawings in the tender documents.  Failure to comply with 

the requirements for tender submission will be at the tenderer’s own risk.  Pursuant 

to clause 22 of Instructions to Tenderers, tenders which are not substantially 

responsive to the requirements of the tender documents will be rejected. 

 

4.3 All recipients of the documents for the proposed Contract for the purpose of 

submitting a tender (whether they submit a tender or not) shall treat the details of the 

documents as “private and confidential”. 

 

5. Clarification of Tender Documents 

 

5.1 A prospective tenderer requiring any clarification of the tender documents may 

notify the Employer in writing or by telex, cable or facsimile at the Employer’s 

mailing address indicated in the Invitation to Tender.  The Employer will respond in 

writing to any request for clarification which he receives earlier than 5 days prior to 

the expiry of 28 days deadline for the submission of tenders.  Written copies of the 

Employer’s response (including the query but without identifying the source of the 

inquiry) will be sent to all prospective tenderers who have purchased the tender 

documents. 

 

6. Amendment of Tender Documents 

 

6.1 At any time prior to the deadline for submission of tenders the Employer may, for 

any reason, whether at his own initiative or in response to a clarification requested by 

a prospective tenderer, modify the tender documents by issuing Addenda. 
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6.2 Any Addendum will be notified in writing or by cable, telex or facsimile to all 

prospective tenderers who have purchased the tender documents and will be binding 

upon them. 

 

6.3 If during the period of tendering, any circular letters (tender notices) shall be issued 

to tenderers by, or on behalf of, the Employer setting forth the interpretation to be 

placed on a part of the tender documents or to make any change in them, such 

circular letters will form part of the tender documents and it will be assumed that the 

tenderer has taken account of them in preparing his tender.  The tenderer must 

promptly acknowledge any circular letters he may receive. 

 

6.4 In order to allow prospective tenderers reasonable time in which to take the 

Addendum into account in preparing their tenders, the Employer may, at his 

discretion, extend the deadline for the submission of tenders. 

 

PREPARATION OF TENDERS 

 

7. Language of Tender 

 

8.1 The tender and all correspondence and documents relating to the tender exchanged 

between the tenderer and the Employer shall be written in the English language.  

Supporting documents and printed literature furnished by the tenderer with the tender 

may be in another language provided they are accompanied by an appropriate 

translation of pertinent passages in the above stated language.  For the purpose of 

interpretation of the tender, the English language shall prevail. 

 

8. Documents Comprising the Tender 

 

9.1 The tender to be prepared by the tenderer shall comprise: the Form of    Tender and 

Appendix thereto, a Tender Surety, the Priced Bills of Quantities and Schedules, the 

information on eligibility and qualification, and any other materials required to be 

completed and submitted in accordance with the Instructions to Tenderers embodied 

in these tender documents.  The Forms, Bills of Quantities and Schedules provided in 

the tender documents shall be used without exception (subject to extensions of the 

schedules in the same format and to the provisions of clause 13.2 regarding the 

alternative forms of Tender Surety]. 

 

9. Tender Prices 

 

9.1 All the insertions made by the tenderer shall be made in INK and the tenderer shall 

clearly form the figures.  The relevant space in the Form of Tender and Bills of 

Quantities shall be completed accordingly without interlineations or erasures except 

those necessary to correct errors made by the tenderer in which case the erasures and 

interlineations shall be initialed by the person or persons signing the tender. 
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9.2 A price or rate shall be inserted by the tenderer for every item in the Bills of 

Quantities whether the quantities are stated or not items against which no rate or 

price is entered by the tenderer will not be paid for by the Employer when executed 

and shall be deemed covered by the rates for other items and prices in the Bills of 

Quantities. 

 

The prices and unit rates in the Bills of Quantities are to be the full [all-inclusive] 

value of the work described under the items, including all costs and expenses which 

may be necessary and all general risks, liabilities and obligations set forth or implied 

in the documents on which the tender is based.  All duties and taxes and other levies 

payable by the Contractor under the Contract or for any other cause as of the date 28 

days prior to the deadline for the submission of tenders, shall be included in the rates 

and prices and the total tender prices submitted by the Tenderer. 

 

Each price or unit rate inserted in the Bills of Quantities should be a realistic estimate 

for completing the activity or activities described under that particular item and the 

tenderer is advised against inserting a price or rate against any item contrary to this 

instruction. 

 

Every rate entered in the Bills of Quantities, whether or not such rate be associated 

with a quantity, shall form part of the Contract.  The Employer shall have the right to 

call for any item of work contained in the Bills of Quantities, and such items of work 

to be paid for at the rate entered by the tenderer and it is the intention of the 

Employer to take full advantage of unbalanced low rates. 

9.3 Unless otherwise specified the tenderer must enter the amounts representing 10% of 

the sub-total of the summary of the Bills of Quantities for Contingencies and 

Variation of Prices [V.O.P.] payments in the summary sheet and add them to the sub-

total to arrive at the tender amount. 

9.4 The tenderer shall furnish with his tender written confirmation from his suppliers or 

manufacturers of unit rates for the supply of items listed in the Conditions of 

Contract clause 47 where appropriate. 

 

9.5 The rates and prices quoted by the tenderer are subject to adjustment during the 

performance of the Contract only in accordance with the provisions of the 

Conditions of Contract.  The tenderer shall complete the schedule of basic rates and 

shall submit with his tender such other supporting information as required under 

clause 47 of the Conditions of Contract Part II. 
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10. Currencies of Tender and Payment 

Requirements, which forms part of the tender, the foreign currency required by them.  

Such currency should generally be the currency of the country of the tenderer’s main 

office.  However, if a substantial portion of the tenderer’s expenditure under the 

Contract is expected to be in countries other than his country of origin, then he may 

state a corresponding portion of the contract price in the currency of those other 

countries.  However, the foreign currency element is to be limited to two (2) 

different currencies and a maximum of 30% (thirty percent) of the Contract Price. 

of the Central Bank ruling on the date thirty (30) days before the final date for the 

submission of tenders. 

currency requirements stated in their tenders. 

 

11. Tender Validity 

 

11.1 The tender shall remain valid and open for acceptance for a period of one hundred 

and twenty (120) days from the specified date of tender opening or from the 

extended date of tender opening (in accordance with clause 7.4 here above) 

whichever is the later. 

 

11.2 In exceptional circumstances prior to expiry of the original tender validity period, the 

Employer may request the tenderer for a specified extension of the period of validity.  

The request and the responses thereto shall be made in writing or by cable, telex or 

facsimile.  A tenderer may refuse the request without forfeiting his Tender Surety.  A 

tenderer agreeing to the request will not be required nor permitted to modify his 

tender, but will be required to extend the validity of his Tender Surety 

correspondingly. 

 

12. Tender Surety 

 

12.1 The tenderer shall furnish as part of his tender, a Tender Surety in the amount stated 

in the Appendix to Instructions to Tenderers. 

 

12.2 The unconditional Tender Surety shall be in Kenya Shillings and be in form of a 

certified cheque, a bank draft, an irrevocable letter of credit or a guarantee from a 

reputable Bank approved by the Employer located in the Republic of Kenya.   
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10.1 Tenders shall be priced in Kenya Shillings and the tender sum shall be in Kenya 
Shillings. 

 

10.2 Tenderers are required to indicate in the Statement of Foreign Currency 

 

10.3 The rate of rates of exchange used for pricing the tender shall be selling rate or rates 

 

10.4 Tenderers must enclose with their tenders, a brief justification of the foreign 



 

The format of the Surety shall be in accordance with the sample form of Tender 

Surety included in these tender documents; other formats may be permitted subject 

to the prior approval of the Employer.  The Tender Surety shall be valid for twenty 

eight (28) days beyond the tender validity period. 

 

12.3 Any tender not accompanied by an acceptable Tender Surety will be rejected by the 

Employer as non-responsive. 

 

12.4 The Tender Sureties of unsuccessful tenderers will be returned as promptly as 

possible but not later than twenty eight (28) days after concluding the Contract 

execution and after a Performance Security has been furnished by the successful 

tenderer. The Tender Surety of the successful tenderer will be returned upon the 

tenderer executing the Contract and furnishing the required Performance Security. 

 

12.5 The Tender Surety may be forfeited: 

 

(a) if a tenderer withdraws his tender during the period of tender validity: or 

 

(b) in the case of a successful tenderer, if he fails 

 

(i) to sign the Agreement, or 

(ii) to furnish the necessary Performance Security 

 

(c) if a tenderer does not accept the correction of his tender price pursuant to 

clause 23. 

 

13. No Alternative Offers 

 

13.1 The tenderer shall submit an offer which complies fully with the requirements of the 

tender documents. 

 

Only one tender may be submitted by each tenderer either by himself or as partner in 

a joint venture. 

 

13.2 The tenderer shall not attach any conditions of his own to his tender. The tender 

price must be based on the tender documents.  The tenderer is not required to present 

alternative construction options and he shall use without exception, the Bills of 

Quantities as provided, with the amendments as notified in tender notices, if any, for 

the calculation of his tender price. 

 

Any tenderer who fails to comply with this clause will be disqualified. 
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14. Pre-Tender Meeting 

 

14.1 The tenderer’s designated representative is invited to attend a pre-tender meeting, 

which if convened, will take place at the venue and time stated in the Invitation to 

Tender.  The purpose of the meeting will be to  clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 

14.2 The tenderer is requested as far as possible to submit any questions in writing or by 

cable, to reach the Employer not later than seven days before the meeting.  It may 

not be practicable at the meeting to answer questions received late, but questions and 

responses will be transmitted in accordance with the following: 

 

(a) Minutes of the meeting, including the text of the questions raised and the 

responses given together with any responses prepared after the meeting, will 

be transmitted without delay to all purchasers of the tender documents.  Any 

modification of the tender documents listed in -–Clause 9 which may become 

necessary as a result of the pre-tender meeting shall be made by the Employer 

exclusively through the issue of a tender notice pursuant to Clause 7 and not 

through the minutes of the pre-tender meeting. 

 

(b) Non-attendance at the pre-tender meeting will not be cause for 

disqualification of a bidder. 

 

15. Format and Signing of Tenders 

 

15.1 The tenderer shall prepare his tender as outlined in clause 9 above and mark 

appropriately one set “ORIGINAL” and the other “COPY”. 

 

15.2 The copy of the tender and Bills of Quantities shall be typed or written in indelible 

ink and shall be signed by a person or persons duly authorized to sign on behalf of 

the tenderer. Proof of authorization shall be furnished in the form of the written 

power of attorney which shall accompany the tender.  All pages of the tender where 

amendments have been made shall be initialed by the person or persons signing the 

tender. 

 

15.3 The complete tender shall be without alterations, interlineations or erasures, except 

as necessary to correct errors made by the tenderer, in which case such corrections 

shall be initialed by the person of persons signing the tender. 

 

SUBMISSION OF TENDERS 

 

16.1 The tenderer shall seal the original and copy of the tender in separated envelopes, 
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16. Formart and Signing of Tenders 

duly marking the envelopes as “ORIGINAL” and “COPY”.  The envelopes shall 

then be sealed in an outer envelope. 



 

16.2 The copy of the tender and Bills of Quantities shall be typed or written in indelible 

ink and shall be signed by a person or persons duly authorized to sign on behalf of 

the tenderer. Proof of authorization shall be furnished in the form of the written 

power of attorney which shall accompany the tender.  All pages of the tender where 

amendments have been made shall be initialed by the person or persons signing the 

tender. 

 

16.3 The complete tender shall be without alterations, interlineations or erasures, except 

as necessary to correct errors made by the tenderer, in which case such corrections 

shall be initialed by the person of persons signing the tender. 

 

17. Sealing and Marking of Tenders 

 

17.1 The tenderer shall seal the original and copy of the tender in separated envelopes, 

duly marking the envelopes as “ORIGINAL” and “COPY”.  The envelopes shall 

then be sealed in an outer envelope. 

 

17.2 The inner and outer envelopes shall be addressed to the Employer at the address 

stated in the Appendix to Instructions to Tenderers and bear the name and 

identification of the Contract stated in the said Appendix with a warning not to open 

before the date and time for opening of tenders stated in the said Appendix. 

 

17.3 The inner envelopes shall each indicated the name and address of the tenderer to 

enable the tender to be returned unopened in case it is declared “late”, while the 

outer envelope shall bear no mark indicating the identity of the tenderer. 

 

17.4 If the outer envelope is not sealed and marked as instructed above, the Employer will 

assume no responsibility for the misplacement or premature opening of the tender.  

A tender opened prematurely for this cause will be rejected by the Employer and 

returned to the tenderer. 

 

18 Deadline for Submission of Tenders 

 

18.1 Tenders must be received by the Employer at the address specified in clause 17.2 and 

on the date and time specified in the Letter of Invitation, subject to the provisions of 

clause 7.4, 18.2 and 18.3. 

 

Tenders delivered by hand must be placed in the “tender box” provided in the office 

of the Employer. 

 

Proof of posting will not be accepted as proof of delivery and any tender delivered 

after the above stipulated time, from whatever cause arising will not be considered. 

 

18.2 The Employer may, at his discretion, extend the deadline for the submission of 

tenders through the issue of an Addendum in accordance with clause 7, in which case 

all rights and obligations of the Employer and the tenderers previously subject to the 

original deadline shall thereafter be subject to the new deadline as extended. 
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18.3 Any tender received by the Employer after the prescribed deadline for submission of 

tender will be returned unopened to the tenderer. 

 

19 Modification and Withdrawal of Tenders 

 

19.1 The tenderer may modify or withdraw his tender after tender submission, provided 

that written notice of the modification or withdrawal is received by the Employer 

prior to prescribed deadline for submission of tenders. 

 

The tenderer’s modification or withdrawal notice shall be prepared, sealed, marked 

and dispatched in accordance with the provisions for the submission of tenders, with 

the inner and outer envelopes additionally marked “MODIFICATION” or 

“WITHDRAWAL” as appropriate. 

19.2 No tender may be modified subsequent to the deadline for submission of tenders. 

 

19.3 No tender may be withdrawn in the interval between the deadline for submission of 

tenders and the period of tender validity specified on the tender form.  Withdrawal of 

a tender during this interval will result in the forfeiture of the Tender Surety. 

 

19.4 Subsequent to the expiration of the period of tender validity prescribed by the 

Employer, and the tenderer having not been notified by the Employer of the award of 

the Contract or the tenderer does not intend to conform with the request of the 

Employer to extend the prior of tender validity, the tenderer may withdraw his tender 

without risk of forfeiture of the Tender Surety. 

 

TENDER OPENING AND EVALUATION 

 

20 Tender Opening 

 

20.1 The Employer will open the tenders in the presence of the tenderers’ representatives 

who choose to attend at the time and location indicated in the Letter of Invitation to 

Tender.  The tenderers’ representatives who are present shall sign a register 

evidencing their attendance. 

 

20.2 Tenders for which an acceptable notice of withdrawal has been submitted, pursuant 

to clause 19, will not be opened.  The Employer will examine the tenders to 

determine whether they are complete, whether the requisite Tender Sureties have 

been furnished, whether the documents have been properly signed and whether the 

tenders are generally in order. 

 

20.3 At the tender opening, the Employer will announce the tenderer’s names, total tender 

price, tender price modifications and tender withdrawals, if any, the presence of the 

requisite Tender Surety and such other details as the Employer, at his discretion, may 

consider appropriate.  No tender shall be rejected at the tender opening except for 

late tenders. 

 

20.4 The Employer shall prepare minutes of the tender opening including the information 

disclosed to those present. 

 

20.5 Tenders not opened and read out a tender opening shall not be considered further for 

evaluation, irrespective of the circumstances. 
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21 Process to be Confidential 

 

21.1 After the public opening of tenders, information relating to the examination, 

clarification, evaluation and comparisons of tenders and recommendations 

concerning the award of Contract shall not be disclosed to tenderers or other persons 

not officially concerned with such process until the award of Contract is announced. 

21.2 Any effort by a tenderer to influence the Employer in the process of examination, 

evaluation and comparison of tenders and decisions concerning award of Contract 

may result in the rejection of the tenderer’s tender. 

 

22 Clarification of Tenders 

 

22.1 To assist in the examination, evaluation and comparison of tenders, the Employer 

may ask tenderers individually for clarification of their tenders, including breakdown 

of unit prices.  The request for clarification and the response shall be in writing or by 

cable, facsimile or telex, but no change in the price or substance of the tender shall 

be sought, offered or permitted except as required to confirm the correction of 

arithmetical errors discovered by the employer during the evaluation of the tenders in 

accordance with clause 24. 

22.2 No Tenderer shall contact the Employer on any matter relating to his tender from the 

time of the tender opening to the time the Contract is awarded.  If the tenderer wishes 

to bring additional information to the notice of the Employer, he shall do so in 

writing. 

 

23 Determination of Responsiveness 

 

23.1 Prior to the detailed evaluation of tenders, the Employer will determine whether each 

tender is substantially responsive to the requirements of the tender documents. 

23.2 For the purpose of this clause, a substantially responsive tender is one which 

conforms to all the terms, conditions and specifications of the tender documents 

without material deviation or reservation and has a valid bank guarantee.  A material 

deviation or reservation is one which affects in any substantial way the scope, 

quality, completion timing or administration of the Works to be undertaken by the 

tenderer under the Contract, or which limits in any substantial way, inconsistent with 

the tender documents, the Employer’s rights or the tenderers obligations under the 

Contract and the rectification of which would affect unfairly the competitive position 

of other tenderers who have presented substantially responsive tenders. 

 

23.3 Each price or unit rate inserted in the Bills of Quantities shall be a realistic estimate 

of the cost of completing the works described under the particular item including 

allowance for overheads, profits and the like.  Should a tender be seriously 

unbalanced in relation to the Employer’s estimate of the works to be performed 

under any item or groups of items, the tender shall be deemed not responsive. 
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23.4 A tender determined to be not substantially responsive will be rejected by the 

Employer and may not subsequently be made responsive by the tenderer by 

correction of the non-conforming deviation or reservation. 

 

24 Correction of Errors 

 

Tenders determined to be substantially responsive shall be    

checked by the Employer for any arithmetic errors in the  

computations and summations.  Errors will be corrected by the   

Employer as follows: 

 

(a) Where there is a discrepancy between the amount in figures and the amount 

in words, the amount in words will govern. 

 

(b) Where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate as 

quoted will prevail, unless in the opinion of the Employer, there is an obvious 

typographical error, in which case adjustment will be made to the entry 

containing that error. 

 

(c) The amount stated in the tender will be adjusted in accordance with the above 

procedure for the correction of errors and, with concurrence of the tenderer, 

shall be considered as binding upon the tenderer.  If the tenderer does not 

accept the corrected amount, the tender may be rejected and the Tender 

Security may be forfeited in accordance with clause 13. 

 

25 Conversion to Single Currency 

 

25.1 For compensation of tenders, the tender price shall first be broken down into the 

respective amounts payable in various currencies by using the selling rate or rates of 

the Central Bank of Kenya ruling on the date twenty eight (28) days before the final 

date for the submission of tenders. 

 

25.2 The Employer will convert the amounts in various currencies in which the tender is 

payable (excluding provisional sums but including Dayworks where priced 

competitively) to Kenya Shillings at the selling rates stated in clause 25.1. 

 

26 Evaluation and Comparison of Tenders 

 

26.1 The Employer will evaluate only tenders determined to be substantially responsive to 

the requirements of the tender documents in accordance with clause 23. 

 

26.2 In evaluating tenders, the Employer will determine for each tender the evaluated 

tender price by adjusting the tender price as follows: 
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(a) Making any correction for errors pursuant to clause 24. 

 

(b) Excluding Provisional Sums and provision, if any, for Contingencies in the 

Bills of Quantities, but including Day works where priced competitively. 

 

26.3 The Employer reserves the right to accept any variation, deviation or alternative 

offer.  Variations, deviations, alternative offers and other factors which are in excess 

of the requirements of the tender documents or otherwise result in the accrual of 

unsolicited benefits to the Employer, shall not be taken into account in tender 

evaluation. 

 

26.4 Price adjustment provisions in the Conditions of Contract applied over the period of 

execution of the Contract shall not be taken into account in tender evaluation. 

 

26.5 If the lowest evaluated tender is seriously unbalanced or front loaded in relation to 

the Employer’s estimate of the items of work to be performed under the Contract, the 

Employer may require the tenderer to produce detailed price analyses for any or all 

items of the Bills of Quantities, to demonstrate the relationship between those prices, 

proposed construction methods and schedules.  After evaluation of the price 

analyses, the Employer may require that the amount of the Performance Security set 

forth in clause 29 be increased at the expense of the successful tenderer to a level 

sufficient to protect the Employer against financial loss in the event of subsequent 

default of the successful tenderer under the Contract. 

 

26.6 Firms incorporated in Kenya where indigenous Kenyans own 51% or more of the 

share capital shall be allowed a 10% preferential bias provided that they do not sub-

contract work valued at more than 50% of the Contract Price excluding Provisional 

Sums to a non-indigenous sub-contractor. 

 

AWARD OF CONTRACT 

27 Award 

 

27.1 Subject to clause 27.2, the Employer will award the Contract to the tenderer whose 

tender is determined to be substantially responsive to the tender documents and who 

has offered the lowest evaluated tender price subject to possessing the capability and 

resources to effectively carry out the Contract Works. 

 

27.2 The Employer reserves the right to accept or reject any tender, and to annual the 

tendering process and reject all tenders, at any time prior to award of Contract, 

without thereby incurring any liability to the affected tenderers or any obligation to 

inform the affected tenderers of the grounds for the Employer’s action. 
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28 Notification of Award 

 

28.1 Prior to the expiration of the period of tender validity prescribed by the Employer, 

the Employer will notify the successful tenderer by cable, telefax or telex and 

confirmed in writing by registered letter that his tender has been accepted.  This 

letter (hereinafter and in all Contract documents called “Letter of Acceptance”) shall 

name the sum (hereinafter and in all Contract documents called “the Contract Price”) 

which the Employer will pay to the Contractor in consideration of the execution and 

completion of the Works as prescribed by the Contract. 

  

28.2 Notification of award will constitute the formation of the Contract. 

 

28.3 Upon the furnishing of a Performance Security by the successful tenderer, the 

unsuccessful tenderers will promptly be notified that their tenders have been 

unsuccessful. 

 

28.4 Within twenty eight [28] days of receipt of the form of Contract Agreement from the 

Employer, the successful tenderer shall sign the form and return it to the Employer 

together with the required Performance Security. 

 

29 Performance Guarantee 

29.1 Within twenty eight [28] days of receipt of the notification of award from the 

Employer, the successful tenderer shall furnish the Employer with a  

Performance Security in an amount stated in the Appendix to Instructions to 

Tenderers. 

 

29.2 The Performance Security to be provided by the successful tenderer shall be an 

unconditional Bank Guarantee issued at the tenderer’s option by an established and a 

reputable Bank approved by the Employer and located  in the Republic of Kenya and 

shall be divided into two  

elements namely, a performance security payable in foreign currencies (based upon 

the exchange rates determined in accordance with clause 35.4 of the Conditions of 

Contract) and a performance security payable in Kenya Shillings.  The value of the 

two securities shall be in the same proportions of foreign and local currencies as 

requested in the form of foreign currency requirements. 

 

29.3 Failure of the successful tenderer to lodge the required Performance Security shall 

constitute a breach of Contract and sufficient grounds for the annulment of the award 

and forfeiture of the Tender Security and any other remedy under the Contract the 

Employer may award the Contract to the next ranked tenderer. 
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30 Advance Payment 

 

An advance payment, if approved by the Employer, shall be made under the Contract, if 

requested by the Contractor, in accordance with clause 23.7 of the Conditions of Contract.  

The Advance Payment Guarantee shall be denominated in the proportion and currencies 

named in the form of foreign currency requirements.  For each currency, a separate 

guarantee shall be issued.  The guarantee shall be issued by a bank located in the Republic 

of Kenya, or a foreign bank through a correspondent bank located in the Republic of Kenya, 

in either case subject to the approval of the Employer. 
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APPENDIX TO INSTRUCTIONS TO TENDERERS 
 

1. CLAUSE 2.1 
Change to read “This invitation is as per the tender invitation notice”. 
 

2. OMIT 
Clauses 4.1 (d), (f), (h), (i), (j), 9.4, 9.5, 10.2, 10.4, 25 
 

4. ADD TO CLAUSE 12.1 
Amount of tender surety shall be Kshs. 1,000,000/= either from a reputable Bank or an 
Insurance Firm approved by Public Procurement Regulatory Authority (PPRA) 
 

5. ADD TO CLAUSE 29.1  
Amount of performance security shall be five per cent (5%) 
 

6. ADD TO CLAUSE 29.2 
Performance security shall not be divided in two elements and shall be payable in Kenya 
Shillings Only. 
 

7. ADD CLAUSE 12.2 
Tender surety shall be valid for one hundred and fifty (150) days from the date of tender 
opening. 
 

8. ADD TO CLAUSE 24 
(i) In the event of a discrepancy between the tender amount as stated in the form of 

Tender and the corrected tender figure in the Main summary of the Bills of 
Quantities, the amount as stated in the Form of Tender shall prevail 

(ii) The Error correction factor shall be computed by expressing the difference between 
the amount and the corrected tender sum as a percentage of the corrected sub-
contract works (i.e. corrected tender sum less P.C; and Provisional Sums) 

(iii) The Error correction factor shall be applied to all sub-contract works (as a rebate or 
addition as the case may be) for the purposes of valuations for Interim Certificates 
and valuation of variations. 

 
9. MODIFY CLAUSE 9.5 
Clause 47 is not part of the Conditions of Contract Part II. 
 

10. MODIFY CLAUSE 15.2 
Proof of authorization shall be furnished in the form of a written power of attorney which 
shall accompany the tender if the signatory to the tender is not a director of the company. 
 

11. CLAUSE 28.4 AND 29.1 
Replace ‘’twenty eight (28) days’’ with ‘’twenty one (21) days’’   
 
 

12. ADD TO CLAUSE 26. 
The evaluation criteria in Appendix pages A18 – A24 shall form part of the evaluation. 
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TENDER EVALUATION CRITERIA 

After tender opening, the tenders will be evaluated in 4 stages, namely: 

1. Preliminary examination; 

2. Technical evaluation; 

3. Financial Evaluation; and 

4. Recommendation for Award. 
 

STAGE 1: PRELIMINARY /MANDATORY REQUIREMENTS 

This stage of evaluation shall involve examination of the pre-qualification conditions as set out in 

the Tender Advertisement Notice or Letter of Invitation to Tender and any other conditions stated in 

the bid document. 

These conditions may include the following:  

i) Company Certificate of incorporation/registration; 

ii) Current Class of Licenses with the Communication Authority of Kenya CA  

iii) The Bid has been submitted in the format required by the procuring entity (the bid should be 

submitted complete with all the sections as issued by the procuring entity); 

iv) Provision of a tender Security of Kshs. 1,000,000 that is in the required format, amount and 

that the tender is valid for the period required; 

v) Duly filled Form of Tender; 

vi) Valid Tax Compliance Certificate; 

vii) Duly filled Confidential Business Questionnaire; 

viii) Duly signed Statement of Compliance;  

ix) Signed Pre-tender site visit form; 

x) The required number of copies of the Bid have been submitted, and all required documents and 

information have been submitted as stipulated in the tender, advertisement/Invitation letter; 

xi) Proof of authorization shall be furnished in the form of a written power of attorney which shall 

accompany the tender if the signatory to the tender is not a director of the company (provide 

name and attach proof of citizenship of the signatory to the Tender). Provide also Form 

CR12 from the Registrar of Companies. 

xii) Manufacturer’s Authorization Letter for the Motor vehicle, Generator, and Cinema 

Equipment (LED Screen, video controller, sound system) 
  

 

 Clause 12.1 of Instruction to Tenderers, “the tenderers shall furnish as part of his tenders a tender 

surety in the amount stated in the tender document in the Appendix to Instructions to Tenderers”. 
 

 Clause 12.2 of Instruction to Tenderers, “the unconditional Tender surety shall be in Kenya 

shillings and be in form of a certified cheque, bank draft, an irrevocable letter of credit or a 

guarantee from a reputable Bank/ Insurance approved by PPRA located in the Republic of 

Kenya. The format of the surety shall be in accordance with the sample form included in the 

tender documents and the tender surety shall be valid for 150 days from the date of tender 

opening” 

A18 

Note: 

The bid security shall be in accordance with clauses 12 and 23.2 of Instruction to Tenderers which 

states as follows: 



 
 Clause 23.2 of Instruction to Tenderers: “For the purposes of this clause, a substantially 

responsive tender is one which conforms to all terms and condition and specifications of the 
tender document without material deviation or reservation and has a valid Bank/Insurance 
guarantee”. 

 
The employer/procuring entity may seek further clarification/confirmation if necessary to confirm 
authenticity/compliance of any condition of the tender. Further, in case of a discrepancy between the 
amounts stated in the appendix to Instructions to Tenderers in Section A of this tender document and the one 
stated in the tender advertisement or invitation letter, the bid security shall be taken as the amount in the 
tender advertisement/ letter of invitation. 
 
The tenderers who do not satisfy any of the above mandatory requirements shall be 
considered Non-Responsive and their tenders will not be evaluated further. 
 
STAGE 2: TECHNICAL EVALUATION 
 
The tender document shall be examined based on clause 2.2 of the Instructions to Tenderers which 
states as follows: 
 
In accordance with clause 2.2 of Instruction to Tenderers, the tenderers will be required to provide 
evidence for eligibility of the award of the tender by satisfying the employer of their eligibility under 
sub clause 2.1 of Instructions to Tenderers and their capability and adequacy of resources to 
effectively carry out the subject contract.  
In order to comply with provisions of clause 2.2 of Instruction to Tenderers, the tenderers shall be 
required; 
 
a) To fill the Standard Forms provided in the bid document for the purposes of providing the 

required information. The tenderers may also attach the required information if they so desire; 
b) To supply equipment/items which comply with the technical specifications set out in the bid 

document.  In this regard, the bidders shall be required to submit relevant technical 
brochures/catalogues with the tender document, highlighting the Catalogue Numbers of the 
proposed items using a marker pen. Such brochures/catalogues should indicate comprehensive 
relevant data of the proposed equipment/items which should include but not limited to the 
following: 
(i) Standards of manufacture; 
(ii) Performance ratings/characteristics; 
(iii)Material of manufacture; 
(iv) Electrical power ratings; and 
(v) Any other necessary requirements so as to comply with the bid technical specifications. 

 
The bids will then be analyzed, using the information in the technical brochures, to determine 
compliance with key technical specifications for the works/items as indicated in the tender 
document. Bidders not complying with any of the key technical specifications shall be awarded 
0 marks while those meeting all the key technical specifications shall be awarded 40 marks 
(evaluation committee may add more key requirements from the bid technical 
specifications).  
 
The tenderer shall also fill in the Technical Schedule as specified in the tender document for Equipment 
and Items indicating the Country of Origin, Model/Make/Manufacturer and catalogue numbers of the 
Items/Equipment they propose to supply.  
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The award of points considered in this section shall be as shown below: 

  

PARAMETER                           MAXIMUM POINTS 

 

(i) Compliance with Technical Specifications………………………….40 

(ii) Tender Questionnaire    --------------------------------------------------   3 

(iii) Key personnel   --------------------------------------------------------------   12 

(iv) Contract Completed in the last Five (5) years  -----------------------  9 

(v) Schedules of on-going projects   ----------------------------------------   4 

(vi) Schedules of contractors equipment  ----------------------------------  12 

(vii)   Audited Financial Report for the last 3 years  ----------------------   6 

(viii)   Evidence of Financial Resources   ------------------------------------    9 

(ix)   Name, Address and Telephone of Banks (Contractor to provide)…..  3 

(x)   Litigation History   ------------------------------------------------------------     2 

               TOTAL        100 

 

 

The pass-mark under the Technical Evaluation is 70 percent. 
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The detailed scoring plan shall be as shown in table 1. 

 

TABLE 1: Technical Evaluation 

Item Description Points 

Scored 

Max. Point  

1 Compliance with Technical Specifications 

• Compliant ------------------------------------------------………40 

• Non-compliant------------------------------------------------------  0 

 

(Note: Tender Evaluation Committee to carryout analysis showing 

how decision on this requirement has been arrived at. Attach 

analysis on this as an Appendix ) 

  

40 

2 Tender Questionnaire Form 

• Completely filled --------------------------------------------------- 5 

• Not filled ------------------------------------------------------------  0 

  

5 

3 Key Personnel (Attach evidence)    

 

 

 

 

 

 

 

 

 

 

12 

Director of the firm 

• Holder of degree in relevant Engineering field  ------------  4 

• Holder of diploma in relevant Engineering field ---------------  3 

• Holder of certificate in relevant Engineering field----------------2 

• Holder of trade test certificate in relevant Engineering field----1 

• No relevant certificate -------------------------------------------   0 

  

 

4 

At least 1No. degree/diploma holder of key personnel in relevant 

field 

• With over 10 years relevant experience  ----------------------- 4 

• With over 5 years relevant experience-------------------------- 2 

• With under 5 years relevant experience ------------------------ 1 

  

 

4 

At least 1No certificate holder of key personnel in relevant field 

• With over 10 years relevant experience----------------------- 2 

• With over 5 years relevant experience -------------------------- 1 

• With under 5 years relevant experience ------------------------0.5 

  

 

2 

At least 2No artisan (trade test certificate in relevant field) 

• Artisan with over 10 years relevant experience  -------------- 2 

• Artisan with under 10 years relevant experience -------------- 1 

• Non skilled worker with over 10 years relevant experience --- 0 

  

 

2 

 

 

4 Contracts completed in the last five (5) years (Max of 3No. 

Projects)- Provide Evidence 

• Project of similar nature, complexity or magnitude ----------- 3 

• Project of similar nature but of lower value than the one in 

consideration  -------------------------------------------------------- 2 

• No completed project of similar nature --------------------------0 

 

 

 

 

 

9 
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Item Description Points 

Scored 

Max. 

Point  

5 On-going projects  – Provide Evidence 

• No Project of similar nature, complexity and magnitude  

--------------------------------------------------------------- 4 

• Three and below Projects of similar, nature complexity 

and magnitude  –--------------------------------------------3 

• Four and above Projects of similar nature, complexity 

and magnitude  -------------------------------------------- 2 

  

 

4 

6 Schedule of contractors equipment  and transport (proof or 

evidence of ownership/Lease) 

  

 

6 

 

 

 

12 
    a)Relevant Transport (at least 3No. each 2mks) 

• Means of transport (Vehicle)  ------------------------------ 6  

• No means of transport --------------------------------------  0 

   b)Relevant Equipment (at least 6No. each 1mks) 

• Has relevant equipment for work being tendered  ------6 

• No relevant equipment for work being tendered  ------  0 

  

6 

7 Financial report    

 

 

6 

 a)Audited financial report (last three (3) years)  

• Average Annual Turn-over equal to or greater than the cost 

of the project -----------------------------------------------------6 

• Average Annual Turn-over above 50% but below 100% of  

the cost of the project ------------------------------------------3 

• Average Annual Turn-over below 50% of  the cost of the 

project ------------------------------------------------------------1 

b) Evidence of Financial Resources (cash in hand, lines of 

credit, over draft facility etc.) 

• Has financial resources to finance the projected monthly 

cash flow* for three months ---------------------------------9 

• Has financial resources equal to the projected monthly 

cash flow*-------------------------------------------------------6 

• Has financial resources less the projected monthly cash 

flow*-------------------------------------------------------------3 

• Has not indicated sources of financial resources  ------- 0 

  

 

9 

8 Name, Address and Telephone of Banks (Contractor to 

provide) 

• Information Provided---------------------------------- 3 

• No Information Provided-----------------------------  0  

  

 

3 

 

9 Litigation History 

• Duly Filled ---------------------------------------------- 2 

• Not filled ------------------------------------------------  0  

  

 

2 

 

 TOTAL  100 

 

Any bidder who scores 70% and above shall be considered for further evaluation. 

 

*Monthly Cash Flow =Tender Sum/Contract Period 
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STAGE 3 - FINANCIAL EVALUATION 

 

Upon completion of the technical evaluation a detailed financial evaluation shall follow.  

 

The evaluation shall be in three stages  

a) Determination of Arithmetic errors 

b) Comparison of Rates; and 

c) Consistency of the Rates. 

 

A) Determination of Arithmetic Errors 

Arithmetic Errors will be corrected by the Procuring Entity as follows:  

 

i) In the event of a discrepancy between the tender amount as stated in the form of 

Tender and the corrected tender figure in the Main summary of the Bills of 

Quantities, the amount as stated in the Form of Tender shall prevail.  Pursuant to 

Section 82 of the Public Procurement and Asset Disposal Act 2015, the tender sum 

as submitted and read out during the tender opening shall be absolute and final and 

shall not be the subject of correction, adjustment or amendment in any way by any 

person or entity; 

 

If, in the opinion of the Tender Evaluation Committee, the arithmetic error is 

substantial and is to the disadvantage of the bidder under consideration, then the 

bidder under consideration shall be notified in writing for concurrence of such an 

error.  If such a bidder does not concur with the error, then the bidder shall be 

considered financially non-responsive and disqualified from further analysis.  

 

ii) Error correction factor shall be computed by expressing the difference between the 

amount and the corrected tender sum as a percentage of the corrected contract works 

(i.e. corrected tender sum less P.C; and Provisional Sums); 

 

iii) The Error correction factor shall be applied to all contract works (as a rebate or 

addition as the case may be) for the purposes of valuations for Interim Certificates 

and valuation of variations. 

 

B) Comparison of rates 

Items that are underpriced or overpriced may indicate potential for non-delivery and front 

loading respectively. The committee shall promptly write to the tenderer asking for detailed 

breakdown of costs for any of the quoted items, relationship between those prices, proposed 

construction/installation methods and schedules.  

 

The evaluation committee shall evaluate the responses and make an appropriate 

recommendation to the procuring entity giving necessary evidence. Such recommendations may 

include but not limited to: 

 

a) Recommend no adverse action to the tenderer after a convincing response; 
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b) Employer requiring that the amount of the performance bond be raised at the expense 

of the successful tenderer to a level sufficient to protect the employer against 

potential financial losses; 

 

 

c) Recommend non-award based on the response provided and the available 

demonstratable evidence that the scope, quality, completion timing, administration of 

works to be undertaken by the tenderer, would adversely be affected or the rights of 

the employer or the tenderers obligations would be limited in a substantial way. 

 

C) Consistency of the Rates 

The evaluation committee will compare the consistency of rates for similar items and note all 

inconsistencies of the rates for similar items. 

 

STAGE 4 - RECOMMENDATION FOR AWARD 

 

The successful bidder shall be the tenderer with the lowest evaluated tender price. 
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PART I 

 

 

CONDITIONS OF CONTRACT 

 



CONDITIONS OF CONTRACT 

1.0 Definitions 

 

In this contract, except where context otherwise requires, the following terms shall be 

interpreted as indicated; 

 

 “Bills of quantities” means the priced and completed bill of quantities forming part of the 

tender. 

 

 “Compensation Events” are those defined in clause 24 hereunder 

 

“Completion date” means the date of completion of the works as certified by the Project 

Manager, in accordance with Clause 31. 

 

“The Contract” Means the agreement entered into between the Employer and the 

Contactor as recorded in the Agreement Form and signed by the parties including all 

attachments and appendices thereto and all documents incorporated by reference therein to 

execute, complete, and maintain the Works, 

 

“The Contractor” refers to the person or corporate body whose tender to carry out the 

Works has been accepted by the Employer. 

 

“The Contractor’s Tender” is the completed tendering document submitted by the 

Contactor to the Employer. 

 

“The Contract Price” is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract. 

 

“Days” are calendar days; “months” are calendar months. 

 

“Defects” is any piece of work not completed in accordance with the Contract. 

 

“The Defects Liability Certificate” is the certificate issued by project Manager upon 

correction of defects by the Contractor. 

 

“The Defects Liability Period” is the period named in the Contract Data and calculated 

from the Completion Date. 

 

“Drawings” include calculations and other information provided or approved by the Project 

Manager for the execution of the Contract. 

 

“Dayworks” are Work inputs subject to payment on a time basis for labour and the 

associated materials and plant. 

 

 “Employer” or the “procuring entity” as defined in the Public Procurement Regulations 

(i.e. Central or Local Government administration, Universities, Public Institutions and 

Corporations, etc. is the party who employs the Contractor to carry out the Works. 

 

“Equipment”   is the Contractor’s machinery and vehicles brought temporarily to the Site 

for the execution of the Works. 
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“The intended completion date” is the date on which it is intended that the Contractor 

shall complete the works. The intended Completion Date may be revised only by the Project 

manager by issuing an extension of time or acceleration in the Works. 

 

“Materials” are all supplies, including consumables, used by the Contractor for 

incorporation in order. 

 

“Plant” is any integral part of the Works that shall have a mechanical, electrical, chemical 

or biological function. 

 

“Project Manager” is the person named in the Appendix to Conditions of Contract (or any 

other competent person appointed by the Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible for supervising the execution of the 

Works and administering the Contract and shall be an “Architect” or a “Quantity Surveyor 

registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” 

registered under Engineers Registration Act Cap 530. 

 

“Site” means the place or places where the permanent Works are to be carried out including 

workshops where the same is being prepared. 

 

“Site Investigation Reports” are those reports that may be included in the tendering 

documents which are factual and interpretative about the surface and subsurface conditions 

at the Site. 

 

“Specifications” means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Project Manager. 

 

“Start Date” is the date when the Contractor shall commence execution of the Works. 

 

“A Sub-contractor” is a person or corporate body who has a Contract with 

the Contractor to carry out a part of the Work in the Contract, which   

includes Work on the Site. 

 

“Temporary works” are works designed, constructed, installed, and removed by the 

Contractor which are needed for construction or installation of the Works. 

 

“Employer’s Representative” is the person appointed by the Employer and notified to the 

Contractor for the purpose of supervision of the Works. 

 

“A Variation” is an instruction given by the Employer’s Representative which varies the 

Works. 

 

“The Works” are what the Contract requires the Contractor to construct, install, and 

turnover to the Employer. 
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2.0 Interpretation 

 

2.1 In interpreting the Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around.  Headings have no significance.  

Words have their normal meaning in English Language unless specifically defined.  

The Project Manager will provide instructions clarifying queries about these 

Conditions of Contract. 

 

2.2 If sectional completion is specified in the Appendix to Conditions of Contract, 

reference in the Conditions of Contract to the Works, the Completion Date and the 

Intended Completion Date apply to any section of the Works (other than references 

to the Intended Completion Date for the whole of the Works). 

 

2.3 The following documents shall constitute the Contract documents and shall be 

interpreted in the following order of priority; 

 

(1) Agreement, 

(2) Letter of acceptance, 

(3) Contractor’s Tender, 

(4) Appendix to Conditions of Contract, 

(5) Conditions of Contract, 

(6) Specifications, 

(7) Drawings, 

(8) Bills of Quantities, 

(9) Any other documents listed in the Appendix to Conditions of Contract as 

forming part of the contract. 

 

2.4 Immediately after the execution of the contract, the Project Manager shall furnish 

both the Employer and the Contractor with two copies each of all the Contract 

documents.  Further, as and when necessary the Project manager shall furnish the 

Contractor {always with a copy to the Employer) with three ({3} copies of such 

further drawings or details or descriptive schedules as are reasonably necessary 

either to explain or amplify the Contract drawings or to enable the Contractor to 

carry out and complete the Works in accordance with these Conditions. 

 

3. Language and Law 

 

3.1 Language of Contract and the law governing the Contract shall be English 

language and the Laws of Kenya respective unless otherwise stated. 

 

4. Project Manager’s Decisions 

 

4.1 Except where otherwise specifically stated, the Project Manager will decide 

contractual matters between the Employer and the Contract in the role representing 

the Employer. 

 

5. Delegation 

 

5.1 The Project manager may delegate any of his duties and responsibilities to others 

after notifying the Contractor. 
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6. Communications 

 

6.1 Communication between parties shall be effective only when in writing.  A notice 

shall be effective only when it is delivered. 

 

7. Subcontracting 

 

7.1 The Contractor may subcontract with the approval of the Project Manager, but may 

not assign the Contract without the approval of the Employer in writing.  

Subcontracting shall not alter the Contractor’s obligations. 

 

8. Other Contractors 

 

8.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities etc. as listed in the Appendix to Conditions of Contract and 

also with the Employer, as per the directions of the Project Manager.  The 

Contractor shall also provide facilities and services for them.  The employer may 

modify the said List of Other Contractors etc., and shall notify the Contractor of 

any such modification. 

 

9. Personnel 

 

9.1 The Contractor shall employ the key personnel named in the Qualification 

Information, to carry out the functions stated in the said information or other 

personnel approved by the Project Manager.  The Project Manager will approve 

any proposed replacement of key personnel only if their relevant qualifications and 

abilities are substantially equal to or better than those of the personnel listed in the 

Qualification Information.  If the Project Manager asks the Contractor to remove a 

person who is a member of the Contractor’s staff or work force, stating the reasons, 

the Contractor shall ensure that the person leaves the Site within Seven days and 

has no further connection with the Work in the Contract. 
 

10. Works 

 

10.1 The Contractor shall construct and install the works in accordance with the 

Specifications and Drawings.  The Works may commence on the Start Date and 

shall be carried out in accordance with the Program submitted by the Contractor, as 

updated with the approval of the Project Manager, and complete them by the 

Intended Completion Date. 
 

11. Safety and Temporary Works 

 

11.1 The Contractor shall be responsible for the design of temporary works.  However 

before erecting the same, he shall submit his designs including specifications and 

drawings to the Project Manager and to any other relevant third parties for their 

approval.  No erection of temporary works shall be done until such approvals are 

obtained. 

 

11.2 The Project Manager’s approval shall not alter the Contractor’s responsibility for 

design of the Temporary works and all drawings prepared by the Contractor for the 

execution of the temporary or permanent works, shall be subject to prior approval 

by the Project Manager before they can be used. 
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11.3 The Project Manager’s approval shall not alter the Contractor’s responsibility for 

design of the Temporary works and all drawings prepared by the Contractor for the 

execution of the temporary or permanent works, shall be subject to prior approval 

by the Project Manager before they can be used. 

 

11.4 The Contractor shall be responsible for the safety of all activities on the Site. 

 

12. Discoveries 

 

12.1 Anything of historical or other interest or of significant value unexpectedly 

discovered on Site shall be the property of the Employer.  The Contractor shall 

notify the Project Manager of such discoveries and carry out the Project manager’s 

instructions for dealing with them. 

 

13. Work Program 

 

13.1 Within the time stated in the appendix to Conditions of Contract, the Contractor 

shall submit to the Project Manager for approval a program showing the general 

methods, arrangements, order, and timing for all the activities in the Works.  An 

update of the program shall be a program showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining 

work, including any changes to the sequence of the activities. 

 

13.2 The Contractor shall submit to the Project Manager for approval an updated 

program at intervals no longer than the period stated in the Appendix to Conditions 

of Contract.  If the Contractor does not submit an updated program within this 

period, the Project Manager may withhold the amount stated in the said Appendix 

from the next payment certificate and continue to withhold this amount until the 

next payment after the date on which the overdue program has been submitted.  

The Project Manager’s approval of the program shall not alter the Contractor’s 

obligations.  The Contractor may revise the program and submit it to the Project 

Manager again at any time.  A revised program shall show the effect of Variations 

and Compensation Events. 

 

14. Possession of Site 

 

14.1 The Employer shall give possession of all parts of the Site to the Contractor.  If 

possession of a part is not given by the date stated in the Appendix to Conditions of 

Contract, the Employer will be deemed to have delayed the start of the relevant 

activities, and this will be Compensation Event. 

 

15. Access to Site 

 

15.1 The Contractor shall allow the Project manager and any other person authorized by 

the Project Manager, access to the Site and to any place where work in connection 

with the Contract is being carried out or is intended to be carried out. 
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16. Instructions 

 

16.1 The Contractor shall carry out all instructions of the Project Manager which are in 

accordance with the Contract. 

 

17. Extension of Acceleration of Completion Date 

 

17.1 The Project manager shall extend the Intended Completion Date if a Compensation 

Event occurs or a variation is issued which makes it impossible for completion to 

be achieved by the Intended Completion Date without the Contractor taking steps 

to accelerate the remaining work, which would cause the Contractor to incur 

additional cost.  The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the Contractor asking the 

Project Manager in writing for a decision upon the effect of a Compensation Event 

or variation and submitting full supporting information.  If the Contractor has 

failed to give early warning of a delay or has failed to cooperate in dealing with a 

delay, the delay caused by such failure shall not be considered in assessing the new 

(extended) Completion Date. 

 

17.2 No bonus for early completion of the Works shall be paid to the Contractor by the 

Employer  

 

18. Management Meetings 

 

18.1 A Contractor management meeting shall be held monthly and attended by the 

Project Manager and the Contractor.  Its business shall be to review the plans for 

the remaining Work and to deal with matters raised in accordance with the early 

warning procedure.  The Project manager shall record the minutes of management 

meetings and provide copies of the same to those attending the meeting and the 

Employer.  The responsibility of the parties for actions to be taken shall be decided 

by the Project manager either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

 

19. Early Warning 

 

19.1 The Contractor shall warn the Project at the earliest opportunity of specific likely 

future events or circumstances that may adversely affect the quality of the Work 

increase the Contract Price or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of the expected effect 

of the future event or circumstance on the Contract Price and Completion Date.  

The estimate shall be provided by the Contractor as soon as reasonably possible. 

 

19.2 The Contractor shall cooperate with the Project Manager in making and 

considering proposals on how the effect of such an event or circumstance can be 

avoided or reduced by anyone involved in the Work and in carrying out any 

resulting instruction of the Project Manager. 
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20. Defects 

 

20.1 The Project Manager shall inspect the Contractor’s work and notify the Contractor 

of any defects that are found.  Such inspection shall not affect the Contractor’s 

responsibilities. The Project Manager may instruct the Contractor to search for a 

defect and to uncover and test any work that the Project manager considers may 

have defects. Should the defect be found, the cost of uncovering and making good 

shall be borne by the Contractor.  However, if there is no defect found, the cost of 

uncovering and making good shall be treated as a variation and added to the 

Contract Price. 

 

20.2 The Project Manager shall give notice to the Contractor of any defects before the 

end of the Defect Liability Period, which begins at completion, and is defined in 

the Appendix to Conditions of contract.  The Defects Liability Period shall be 

extended for as long as defects remain to be corrected. 

 

20.3 Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified by the Project Manager’s notice.  If the 

Contractor has not corrected a defect within the time specified in the Project 

Manager’s notice, the Project Manager will assess the cost of having the defect 

corrected by other parties and such cost shall be treated as a variation and be 

deducted from the Contract Price. 

 

21. Bills of Quantities 

 

21.1 The Bills of Quantities shall contain items for the construction, installation, testing 

and commissioning of the work to be done by the Contractor.  The Contractor will 

be paid for the quantity of the work done at the rate in the Bills of Quantities for 

each item. 

 

21.2 If the final quantity of the work done differs from the quantity in the Bills of 

Quantities for the particular item by more than 25 percent and provided the change 

exceeds 1 percent of the Initial Contractor price, the Project Manager shall adjust 

the rate to allow for the change. 

 

21.3 If requested by the Project Manager, the Contractor shall provide the Project 

manager with a detailed cost breakdown of any rate in the Bills of Quantities. 

 

22. Variations 

 

22.1 All variations shall be included in updated programs produced by the Contractor. 

 

22.2 The Contractor shall provide the Project Manager with a quotation for carrying out 

the variations when requested to do so.  The Project Manager shall assess the 

quotation, which shall be given within seven days of the request or within any 

longer period as may be stated by the Project Manager and before the Variation is 

ordered. 

 

 

B-7 

 



22.3 If the work in the variation corresponds with an item description in the Bills of 

Quantities and if in the opinion of the Project Manager, the quantity of work is not 

above the limit stated in Clause 21.2 or the timing of its execution does not cause 

the cost per unit of quantity to change, the rate in the Bills of Quantities shall be 

used to calculate the value of the variation.  If the cost per unit of quantity changes, 

or if the nature or timing of the work in the variation does not correspond with 

items in the Bills of Quantities, the quotation by the contractor shall be in the form 

of new rates for the relevant items of work. 

 

22.4 If the Contractor’s quotation is unreasonable, the Project manager may order the 

variation and make a change to the Contract Price, which shall be based on the 

Project Manager’s own forecast of the effects of the variation on the Contractor’s 

cost 

 

22.5 If the Project Manager decides that the urgency of varying the work would prevent 

a quotation being given and considered without delaying the works, no quotation 

shall be given and the variation shall be treated as a Compensation Event. 

 

 

22.6 The Contractor shall not be entitled to additional payment for cost that could have 

been avoided by giving early warning. 

 

22.7 When the Program is updated, the Contractor shall provide the Project Manager 

with an updated cash flow forecast. 

 

23. Payment Certificates, Currency of Payments and Advance  Payments 

 

23.1 The Contractor shall submit to the Project Manager monthly applications for 

payment giving sufficient details of the Work done and materials on Site and the 

amounts which the Contractor considers himself to be entitles to.  The Project 

Manager shall check the monthly application and certify the amount to be paid to 

the Contractor within 14 days.  The value of work executed and payable shall be 

determined by the Project Manager. 

 

23.2 The value of work executed shall comprise the value of the quantities of the items 

in the Bills of Quantities completed, materials delivered on site, variations and 

compensation events.  Such materials shall become the property of the Employer 

once the Employer has paid the Contractor for their value.  Thereafter, they shall 

not be removed from site without the Project Manager’s instructions except for use 

upon the works. 

 

23.3 Payments shall be adjusted for deductions for retention.  The Employer shall pay 

the Contractor the amounts certified by the Project Manager within 30 days of the 

date of issue of each certificate.  If the Employer makes a late payment, the 

Contractor shall be paid simple interest on the late payment in the next payment.  

Interest shall be calculated on the basis of number of days delayed at a rate three 

percentage points above the Central Bank of Kenya’s average rate for base lending 

prevailing as of the first day the payment becomes overdue. 
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23.4 If an amount certified is increased in a later certificate of a result of an award by an 

Arbitrator, the Contractor shall be paid interest upon the delayed payment as set 

out in this clause.  Interest shall be calculated from the date upon which the 

increased amount would have been certified in the absence of dispute. 

 

23.5 Items of the works for which no rate or price has been entered in will not be paid 

for by the Employer and shall be deemed covered by other rates and prices in the 

Contract. 

 

23.6 The Contract Price shall be stated in Kenya Shillings.  All payments to the 

contractor shall be made in Kenya Shillings and foreign currency in the proportion 

indicated in the tender, or agreed prior to the execution of the Contract Agreement 

and indicated therein.  The rate of exchange for the calculation of the amount of 

foreign currency payment shall be the rate of exchange indicated in the Appendix 

to Conditions of Contract.  If the contractor indicated foreign currencies for 

payment other than the currencies of the countries of origin of related goods and 

services. The Employer reserves the right to pay the equivalent at the time pf 

payment in the currencies of the countries of such goods and services.  

 

The Employer and the Project manager shall be notified promptly by the 

Contractor of an changes in the expected foreign currency requirements of the 

Contractor during the execution of the works as indicated in the Schedule of 

Foreign Currency Requirements and the foreign and local currency portions of the 

balance of the Contract Price shall then be amended by agreement between 

Employer and the Contractor in order to reflect appropriately such changes. 

 

23.7 In the event that an advance payment is granted, the following shall apply:- 

 

a) On signature of the Contract, the Contractor shall at his request, and without 

furnishing proof of expenditure, be entitled to an advance of 10% (ten 

percent) of the original amount of the contract.  The advance shall not be 

subject to retention money. 

 

b) No advance payment may be made before the Contractor has submitted proof 

of the establishment of deposit or a directly liable guarantee satisfactory to 

the Employer in the amount of the advance payment.  The guarantee shall be 

in the same currency as the advance. 

 

c) Reimbursement of the lump sum advance shall be made by deductions from 

the Interim payments and where applicable from the balance owing to the 

contractor.  Reimbursement shall begin when the amount of the sums due 

under the Contract reaches 20% of the original amount of the contract.  It 

shall have been completed by the time 80% of this amount is reached. 
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The amount to be repaid by way of successive deductions shall be calculated by 

means of the formula: 

 

  R = A(X1 – X11) 

        80 – 20 

Where: 

  R = the amount to be reimbursed 

   

A       = the amount of the advance which has been 

granted 

 

X1           = the amount of proposed cumulative payments 

as a percentage of the original amount of the 

Contract.  This will exceed 20% but not exceed 

80%. 

 

X11 =             the amount of the previous  

                    cumulative payments as a 

                    percentage of the original   

                    amount of the Contract. This  

                    figure will be below 80% but   

                    not less than 20%. 

 

d) With each reimbursement the counterpart of the directly liable guarantee may 

be reduced accordingly. 

 

24. Compensation Events  

 

24.1 The following issues shall constitute Compensation Events. 

 

a) The Employer does not give access to a part of the site by the Site Possession 

Date stated in the Appendix to Conditions of Contract. 

 

b) The Employer modifies the List of Other Contractors, etc., in a way that affects 

the Work of the Contractor under the Contract. 

 

c) The Project Manager orders a delay or does not issue drawings, specifications or 

instructions required for execution of the works on time. 

 

d) The Project Manager instructs the contractor to uncover or to carry out additional 

tests upon the work, which is then found to have no defects. 

 

e) The Project Manager unreasonably does not approve a subcontract to be let. 

 

f) Ground conditions are substantially more adverse than could reasonably have 

been assumed before issuance of the Letter of Acceptance from the information 

issued to tenderers (including the site investigation reports), from information 

available publicly and from a visual inspection of the site. 
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g) The Project Manager gives an instruction for dealing with an unforeseen 

condition, caused by the Employer or additional works required for safety or 

other reasons. 

 

 

h) Other contractors, public authorities, utilities, or the Employer does not work 

within the dates and other constraints stated in the Contract, and they cause delay 

or extra cost to the Contractor. 

 

i) The effects on the Contractor of any of the Employer’s risks. 

 

j) The Project Manager unreasonably delays issuing a Certificate of Completion. 

 

 

k) Other compensation events described in the Contract or determined by the 

Project manager shall apply 

 

24.2 If a compensation event would cause additional cost or would prevent the work 

being completed before the Intended Completion Date, the Contract Price shall be 

increased and/or the Intended Completion Date shall be extended.  The Project 

Manager shall decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion Date shall be 

extended. 

 

24.3 As soon as information demonstrating the effect of each compensation event upon 

the Contractor’s forecast cost has been provided by the Contract, it shall be 

assessed by the Project Manager, and the Contract Price shall be adjusted 

accordingly. 

 

24.4 If the Contractor’s forecast is deemed unreasonable, the Project Manager shall 

adjust the Contract Price based on the Project Manager’s own forecast.  The 

Project Manager will assume that the Contractor will react competently and 

promptly to the event. 

 

24.5 The Contractor shall not be entitled to compensation to the extent that the 

Employer’s interests are adversely affected by the Contractor not having given 

early warning or not having co-operated with the Project Manager. 

 

24.6 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in 

the Appendix to Conditions of Contract. 

 

24.7 The Contractor shall give written notice to the Project Manager of his intention to 

make a claim within thirty days after the event giving rise to the claim has first 

arisen. The claim shall be submitted within thirty days thereafter. Provided always 

that should the event giving rise to the claim of continuing effect, the Contractor 

shall submit an interim claim within the said thirty days and a final claim within 

thirty days of the end of the event giving rise to the claim. 
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25. Price Adjustment 

 

25.1 The Project Manager shall adjust the Contract Price if taxes, duties and other levies 

are changed between the date 30 days before the submission of tenders for the 

Contract and the date of Completion.  The adjustment shall be the change in the 

amount of tax payable by the Contractor. 

 

25.2 The Contract Price shall be deemed to be based on exchange rates current at the 

date of tender submission in calculating the cost to the Contractor of materials to 

be specifically imported (by express provision in the Contract Bills of Quantities or 

Specifications) for permanent incorporation in the Works.   

 

25.3 Unless otherwise stated in the Contract, if any time during the period of the 

Contract exchange rates shall be varied and this shall affect the cost to the 

Contractor of such materials, then the Project Manager shall assess the net 

difference in the cost of such materials.  Any amount from time to time so assessed 

shall be added to or deducted from the Contract Price, as case may be. 

 

25.4 Unless otherwise stated in the Contract, the Contract Price shall be deemed to have 

been calculated in the manner set out below and in sub-clauses 25.4 and 25.5 and 

shall be subject to adjustment in the events specified thereunder; 

 

i) The price contained in the Contract Bills of Quantities shall be deemed to be 

based upon the rates of wages and other emoluments and expenses as determined 

by the Joint Building Council of Kenya (J.B.C.) and set out in the schedule of 

basic rates issued 30 days before the date for submission of tenders.  A copy of 

the schedule used by the Contractor in his pricing shall be attached in the 

Appendix to Conditions of Contract. 

 

ii) Upon J.B.C. determining that any of the said rates of wages or other emoluments 

and expenses are increased or decreased, then the Contract Price shall be 

increased or decreased by the amount assessed by the Project Manager based 

upon the difference, expressed as a percentage, between the rate set out in the 

schedule of basic rated issued 30 days before the date for submission or tenders 

and the rate published by the J.B.C. and applied to the quantum of labour 

incorporated within the amount of work remaining to be executed at the date of 

publication of such increase or decrease. 

 

iii) No adjustment shall be made in respect of changes in the rates of wages and 

other emoluments and expenses which occur after the date of Completion except 

during such other period as may be granted as an extension of time under clause 

17.0 of these Conditions. 

 

25.5 The price contained in the Contract Bills of Quantities shall be deemed to be based 

upon the basic prices of materials to be permanently incorporated in the works as 

determined by the J.B.C. and set out in the schedule of basic rates issued 30 days 

before the date for submission of tenders.  A copy of the schedule used by the 

Contractor in his pricing shall be attached in the Appendix to Conditions of 

Contract. 
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25.6 Upon the J.B.C. determining that any of the said basic prices are increased or 

decreased then the Contract Price shall be increased or decreased by the amount to 

be assessed by the Project Manager based upon the difference between the price set 

out in the schedule of basic rates issued 30 days before the date for submission of 

tenders and the rate published by the J.B.C. and applied to the quantum of the 

relevant materials which have not been taken into account in arriving at the amount 

of any interim certificate under clause 23 of these Conditions issued before the date 

of publication of such increase or decrease. 

 

25.7 No adjustment shall be made in respect of changes in basic prices of materials 

which occur after the date for Completion except during such other period as may 

be granted as an extension of time under clause 17.0 of these Conditions. 

 

25.8 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in respect of any 

materials included in the schedule of basic rate. 

 

26. Retention 

 

26.1 The Employer shall retain from the payment due to the Contractor the proportion 

stated in the Appendix to Conditions of Contract until Completion of the whole of 

the works.  On Completion of the whole of the works, half the total amount 

retained shall be repaid to the Contractor and the remaining half when the Defects 

Liability Period has passed and the Project manager has certified that all defects 

notified to the Contractor before the end of this period have been corrected. 

 

27. Liquidated damages 

 

27.1 The Contractor shall pay liquidated damages to the Employer at the rate stated in 

the Appendix to Conditions of Contract for each day that the actual Completion 

Date is later than the Intended Completion Date.  The Employer may deduct 

liquidated damages from payments due to the Contractor.  Payment of liquidated 

damages shall not alter the Contractor’s liabilities. 

 

27.2 If the Intended Completion Date is extended after liquidated damages have been 

paid, the Project Manager shall correct any overpayment of liquidated damages by 

the Contractor by adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of payment to the date 

of repayment, at the rate specified in Clause 23.30. 

 

28. Securities 

 

28.1 The Performance Security shall be provided to the Employer not later than the date 

specified in the Letter of Acceptance and shall be issued in an amount and form 

and by a reputable bank acceptable to the Employer, and denominated in Kenya 

shillings.  The Performance Security shall be valid until a date 30 days beyond the 

date of issue of the Certificate of Completion. 
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29. Day works 

  

29.1 If applicable, the Day works rates in the Contractor’s tender shall be used for small 

additional amounts of work only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that way. 

 

29.2 All work to be paid for as Day works shall be recorded by the Contractor on Forms 

approved by the Project Manager.  Each completed form shall be verified and 

signed by the Project manager within two days of the work being done. 

 

29.3 The Contractor shall be paid for Day works subject to obtaining signed Day works 

forms. 

 

30. Liability and Insurance 

 

30.1 From the Start Date until the Defects Correction Certificate has been issued, the 

following are the Employer’s risks: 

 

a) The risk of personal injury, death or loss of  or damage to property 

(excluding the works, plant, materials and equipment), which are due to; 

 

i) use or occupation of the site by the works or for the purpose of 

the works, which is the unavoidable result of the works, or 

ii) negligence, breach of statutory duty or interference with any 

legal right by the Employer or by any person employed by or 

contracted to him except the Contractor. 

 

b) The risk of damage to the works, plant, materials, and equipment to the 

extent that it is due to a fault of the Employer or in Employer’s design, or 

due to war or radioactive contamination directly affecting the place where 

the works are being executed. 

 

30.2 From the Completion Date until the Defects Correction Certificate has been issued, 

the risk of loss of  or damage to the works, plant, and materials is the Employer’s 

risk except loss or damage due to; 

 

a) a defect which existed on or before the Completion Date. 

 

b) An event occurring before the Completion Date, which was not itself, the 

Employer’s risk. 

 

c) The activities of the Contractor on the Site after the Completion Date. 

 

30.3 From the Start Date until the Defects Correction Certificate has been issued, the 

risks of personal injury, death and loss of or damage to property (including, 

without limitation, the works, plant, materials, and equipment) which are not 

Employer’s risk are contractor’s risks. 
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30.4 The Contractor shall provide, in the joint names of the Employer and the 

Contractor, insurance cover from the Start Date to the end of the Defects Liability 

Period, in the amounts stated in the Appendix to Conditions of Contract for the 

following events; 

 

a) loss of or damage to the works, plant and materials; 

b) loss of or damage to Equipment; 

c) loss of or damage to property (except the works, plant materials, and 

equipment) in connection with the Contract, and 

d) personal injury or death. 

 

30.5 Policies and certificates for insurance shall be delivered by the Contractor to the 

Project Manager for the Project Manager’s approval before the Start Date.  All 

such insurance shall provide for compensation required to rectify the loss or 

damage incurred. 

 

30.6 If the Contractor does not provide any of the policies and certificates required, the 

Employer may effect the insurance which the Contractor should have provided and 

recover the premiums from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due. 

 

30.7 Alterations to the terms of insurance shall not be made without the approval of the 

Project Manager.  Both parties shall comply with any conditions of insurance 

policies. 

 

31. Completion and Taking over 

 

31.1 Upon deciding that the works are complete, the Contractor shall issue a written 

request to the Project Manager to issue a Certificate of Completion of the works.  

The Employer shall take over the site and the works within seven (7) days of the 

Project manager’s issuing a Certificate of Completion. 

 

32. Final Account 

 

32.1 The Contractor shall issue the Project Manager with a detailed account of the total 

amount that the Contractor considers payable to him by the Employer under 

Contract before the end of the Defects Liability Period.  The Project Manager shall 

issue a Defects Liability Certificate and certify any final payment that is due to the 

Contractor within 30 days of receiving the Contractor’s account if it is correct and 

complete.  

 

32.2 If it is not, the Project Manager shall issue within 30 days a schedule that states the 

scope of the corrections or additions that are necessary.  If the final account is still 

unsatisfactory after it has been resubmitted, the Project Manager shall decide on 

the amount payable to the Contractor and issue a Payment Certificate.  

 

32.3 The Employer shall pay the Contractor the amount due in the Final certificate 

within 60 days. 
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33. Termination 

 

33.1 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract.  These fundamental breaches of 

Contract shall include, but shall not be limited to, the following; 

 

a) The Contractor stops work for 30 days when no stoppage of work is shown on 

the current program and the stoppage has not been authorized by the Project 

Manager. 

 

b) The Project Manager instructs the Contractor to delay the progress of the works, 

and the instruction is not withdrawn within 30 days. 

 

c) The Contractor is declared bankrupt or goes into liquidation other than for a 

reconstruction or amalgamation. 

 

d) A payment certified by the Project Manager is not paid by the Employer to the 

Contractor within 30 days (for Interim Certificate) or 60 days (for Final 

Certificate) of issue. 

 

e) the Project Manager gives notice that failure to correct a particular defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Project Manager. 

 

f) the Contractor does not maintain a security, which is required. 

 

33.2 When either party to the contract gives notice of Contract to the Project Manager 

for a cause other than those listed under Clause 33.1 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

 

33.3 Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

 

33.4 If the Contractor is terminated, the contractor shall stop work immediately, make 

the site safe and secure, and leave the site as soon as reasonably possible.  

 

33.5 The Project Manager shall immediately thereafter arrange for a meeting for the 

purpose of taking record of the works executed and materials, goods, equipment 

and temporary buildings on site. 

 

34. Payment Upon Termination 

 

34.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the work 

done and materials ordered and delivered to site up to the issue of the certificate.  

Additional liquidated damages shall not apply.  If the total amount due to the 

Employer exceeds any payment due to the Contractor, the difference shall be a 

debt payable by the contractor. 
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34.2 If the contract is terminated for the Employer’s convenience or because of a 

fundamental breach of contract by the Employer, the Project Manager shall issue a 

certificate for the value of the work done, materials ordered, the reasonable cost of 

removal of equipment, repatriation of the Contractor’s personnel employed solely 

on the works, and the Contractor’s costs of protecting and securing the works. 

 

34.3  The Employer may employ and pay other persons to carry out and complete the 

works and to rectify and defects and may enter upon the works and use all 

materials on the site, plant, equipment and temporary works. 

 

34.4 The contractor shall, during the execution or after the completion of the works 

under this clause remove from the site as and when required, within such 

reasonable time as the Project Manager may in writing specify, any temporary 

building, plant, machinery, appliances, goods or materials belonging to or hired by 

him, and in default the Employer may (without being responsible for any loss or 

damage) remove and sell any such property of the Contractor, hold the proceeds 

less all costs incurred to the credit of the Contractor. 

 

34.5 Until after completion of the works under this clause the Employer shall not be 

bound by any other provision of this Contract to make any payment to the 

Contractor, but upon such completion as  aforesaid and the verification within a 

reasonable time of the accounts therefore the Project Manager shall certify the 

amount of expenses properly incurred by the Employer and, if such amount added 

to the money paid to the Contractor before such determination exceeds the total 

amount which would have been payable on due completion in accordance with this 

Contract the difference shall be a debt payable to the Employer by the Contract; 

and if the said amount added to the said money be less than the said total amount, 

the difference shall be a debt payable by the Employer  to the Contractor. 

 

35. Release from Performance 

 

35.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the Contractor, the Project Manager 

shall certify that the Contract has been frustrated.  The Contractor shall make the 

site safe and stop work as quickly as possible after receiving this certificate and 

shall be paid for all work carried out before receiving it. 

 

36. Corrupt gifts and Payment of Commission 

 

36.1 The Contractor shall not; 

 

a) Offer or give or agree to give to any person in the service of the Employer 

any gift or consideration of any kind as an inducement or reward for 

doing or forbearing to do or for having done or forborne to do any act in 

relation to the obtaining or execution of this or any other Contract for the 

Employer or for showing or forbearing to show favour or disfavour to any 

person in relation to this or any other contract for the Employer. 
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b) Enter into this or any other contract with the Employer in connection with 

which commission has been paid or agreed to be paid by him or on his 

behalf or to his knowledge, unless before the Contract is made particulars 

of any such commission and of the terms and conditions of any 

agreement for the payment thereof have been disclosed in writing to the 

Employer. 

 

36.2 Any breach of this Condition by the Contractor or by anyone employed by his or 

acting on his behalf (whether with or without the knowledge of the Contractor) 

shall be an offence under the provisions of the Public Procurement Regulations 

issued under the Exchequer and Audit Act Cap 412 of the Laws of Kenya. 

 

37. Settlement of Disputes 

 

37.1 In case any dispute or difference shall arise between the Employer or the Project 

Manager on his behalf and the Contractor, either during the progress or after the 

completion or termination of the works, such dispute shall be notified in writing by 

either party to the other with a request to submit it to arbitration and to concur in 

the appointment of an Arbitrator within thirty days of the notice.  The dispute shall 

be referred to the arbitration and final decision of a person to be agreed between 

the parties.  Failing agreement to concur in the appointment of an Arbitrator, the 

Arbitrator shall be appointed by the Chairman or Vice Chairman of any of the 

following professional institutions; 

 

(i) Architectural Association of Kenya 

 

(ii) Institute of Quantity Surveyors of Kenya 

 

(iii) Association of Consulting Engineers of Kenya 

 

 

(iv) Chartered Institute of Arbitrators (Kenya Branch) 

 

(v) Institute of Engineers of Kenya 

 

On the request of the applying party, the institution written to first by the 

aggrieved party shall take precedence over all other institutions. 

 

37.2 The arbitration may be on the construction of this Contract or on any matter or 

thing of whatsoever nature arising hereunder or in connection therewith, including 

any matter or thing left by this Contract to the discretion of the Project Manager, or 

the withholding by the Project Manager of any certificate to which the Contractor 

may claim to be entitled to or the measurement and valuation referred to in clause 

23.0 of these conditions, or the rights and liabilities of the parties subsequent to the 

termination of Contract. 

 

37.3 Provided that no arbitration proceedings shall be commenced on any dispute or 

difference where notice of a dispute or difference has not been given by the 

applying party within ninety days of the occurrence or discovery of the matter or 

issue giving rise to the dispute. 
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37.4 Notwithstanding the issue of a notice as stated above, the arbitration of such a 

dispute or difference shall not commence unless an attempt has in the first instance 

been made by the parties to settle such dispute or difference amicably with or 

without the assistance of third parties.  Proof of such attempt shall be required. 

 

37.5 Notwithstanding anything stated herein the following matters may be referred to 

arbitration before the practical completion of the works or abandonment of the 

works or termination of the Contract by either part: 

 

a. The appointment of a replacement Project Manager upon the said person 

ceasing to act. 

 

b. Whether or not the issue of an instruction by the Project Manager is 

empowered by these Conditions 

 

c. Whether or not a certificate has been improperly withheld or is not in 

accordance with these Conditions. 

 

d. Any dispute or difference arising in respect of war risks or war damage. 

 

37.6 All other matter shall only be referred to arbitration after the completion or alleged 

completion of the works or termination or alleged termination of the Contract, 

unless the Employer and the Contractor agree otherwise in writing. 

 

37.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers 

to direct such measurements, computations, tests or valuations as may in his 

opinion be decision, requirement or notice and to determine all matters in dispute 

which shall be submitted to him in the same manner as if no such certificate, 

opinion, decision requirement or notice had been given. 

 

37.8 The award of such Arbitrator shall be final and binding upon the parties.   
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APPENDIX TO CONDITIONS OF CONTRACT 

 

CONDITIONS OF CONTRACT CLAUSE 1 

The Employer is: Government of the Republic of Kenya, 

 

Represented by  The Chief Executive Officer, 

Kenya Film Classification Board, 

 

 

Address:  P.O. Box 44226-00100, Nairobi 

 

 

CONDITIONS OF CONTRACT CLAUSE 1 

The Project Manager is Works Secretary  

M.T.I.H. UD &PW  

State Department for Public Works 

Address:      P.O. Box 30743 – 00100, Nairobi 

 

Telephone: 2247277 

 

 

The name (and identification number) of the Contract is: REFURBISHMENT AND EQUIPPING 

OF NAIROBI FILM CENTER (FORMERLY NAIROBI CINEMA) 

 
W.P ITEM No. D112 NB/NB/1901 JOB NO. 10636C 

 

MOBILE CINEMA SYSTEM 

 

The Contract Works consist of Proposed Supply, Installation, Testing, Integration & 

Commissioning of Mobile Cinema System 
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CONDITIONS OF CONTRACT CLAUSE 1 

The Site is located in Uchumi House – Nairobi County. 

 

CONDITIONS OF CONTRACT CLAUSE 13 

The contractor shall submit a revised program for the works within 7 days of delivery of the letter 

of acceptance. 

 

 

CONDITIONS OF CONTRACT CLAUSE 1 

The Defects Liability Period is 12 months from practical completion date 

 

 

CONDITIONS OF CONTRACT CLAUSE 32 

Period of final measurement: 6 months after practical completion 

 

 

CONDITIONS OF CONTRACT CLAUSE 27 

Liquidated and Ascertained damages: At the rate of Kshs. 100, 000.00 per week or part thereof 

 

 

CONDITIONS OF CONTRACT CLAUSE 23 

 

Percentage of certified value retained : 10% 

 

Limit of certified value retained  : 5% 

 

Period between program updates is 14 days 

 

The completion period for the contract works is 52 (Fifty Two) weeks 

 

OMIT CLAUSE 23.7 
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SECTION C 

 

CONTRACT PRELIMINARIES AND GENERAL CONDITIONS 

 

1.01 Examination of Tender Documents 

 

The tenderer is required to check the number of pages of this document and should he find 

any missing or indistinct, he must inform the Engineer at once and have the same rectified. 

 

All tenderers shall be deemed to have carefully examined the following: 

 

a) Work detailed in the Specification and in the Contract Drawings. 

 

b) The Republic of Kenya Document “General Conditions of Contract for Electrical 

and Mechanical Works”. 

 

c) Other documents to which reference is made. 

 

He shall also be deemed to have included for any expenditure which may be incurred in 

conforming with the above items (a), (b), (c) and observe this expense as being attached to 

the contract placed for the whole or any part of the work. 

 

The tenderer shall ensure that all ambiguities, doubts or obscure points of detail, are clarified 

with the Engineer before submission of his tender, as no claims for alleged deficiencies in 

the information given shall be considered after this date. 

 

1.02 Discrepancies 

 

The contractor shall include all work either shown on the Contract Drawings or detailed in 

the specification.  No claim or extra cost shall be considered for works which has been 

shown on the drawings or in the specification alone. 

 

Should the drawing and the specification appear to conflict, the Sub-contractor shall query 

the points at the time of tendering and satisfy himself that he has included for the work 

intended, as no claim for extra payment on this account shall be considered after the contract 

is awarded. 

 

1.03 Conditions of Sub-Contract Agreement 

 

The Sub-contractor shall be required to enter into a Sub-contract with the Main Contractor. 

The Conditions of the Contract between the Main Contractor and the Sub-contractor as 

hereinafter defined shall be the latest edition of the Agreement and Schedule of Conditions of 

Kenya Association of Building and Civil Engineering Contractors as particularly modified and 

amended hereinafter.   
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For the purpose of this contract the Agreement and Schedule of Conditions and any such 

modifications and amendments shall read and construed together.  In any event of 

discrepancy the modifications and amendments shall prevail. 

 

1.04 Payment 

 

Payment will be made through certificates to the Main Contractor, unless he specifically 

agrees to forego this right, in which case direct payment can be made to the Sub-contractor. 

All payments will be less retention as specified in the Main Contract. No payment will 

become due until materials are delivered to site. 

 

1.05 Definition of Terms 

 

Throughout these contract documents units of measurements, terms and expressions are 

abbreviated and wherever used hereinafter and in all other documents they shall be 

interpreted as follows: 

 

i) Employer:  The term “Employer” shall mean The Chief Executive Officer, 

Kenya Film Classification Board, 

 

ii) Architect:  The term “Architect” shall mean The Chief Architect, M.T.I.H. UD 

&PW - State Department for Public Works 

 

iii) Quantity Surveyor:  The term “Quantity Surveyor” shall mean The Chief 

Quantity Surveyor, M.T.I.H. UD &PW - State Department for Public Works 

 

iv) Civil/Structural Engineers:  The term “Civil/Structural Engineers” shall mean 

The Chief Engineer(Structural), M.T.I.H. UD &PW - State Department for 

Public Works 

 

v) Engineer:   The term “Engineer” shall mean Chief Engineer (Electrical), 

M.T.I.H. UD &PW - State Department for Public Works 

 

vi)     Contractor:  The term “Contractor” shall mean the firm or company appointed to 

carry supply, install, test & commission mobile cinema solution 

 

vii) Contract Works:   The term “contract Works” shall mean all or any portion of the 

work, materials and articles, whether the same are being manufactured or prepared, 

which are to be used in the execution of this contract and whether the same may be 

on site or not. 
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ix) Contract Drawings:  The term “Contract Drawings” shall mean those drawings 

required or referred to herein and forming part of the Bills of Quantities. 

 

x) Working Drawings:  The term “Working Drawings” shall mean those drawings 

required to be prepared by the Sub-contractor as hereinafter described. 

 
 

 Contract Works. 

xii) Abbreviations: 

CM shall mean Cubic Metre 

SM shall mean Square Metre 

LM shall mean Linear Metre 

M shall mean Metre  

LS shall mean Lump Sum  

mm shall mean Millimetres 

No. shall mean Number 

Kg. shall mean Kilogramme 

KEBS shall mean Kenya Bureau of Standards 

BS shall mean. Current standard British Standard Specification published  

by the British Standard Institution, 2 Park Street, London W1, England 

“Ditto” shall mean the whole of the preceding description in which it occurs.   

Where it occurs in description of succeeding item it shall mean the same as in the 

first description of the series in which it occurs except as qualified in the description 

concerned.  Where it occurs in brackets it shall mean the whole of the preceding 

description which is contained within the appropriate brackets. 

 

1.06 Site Location 

 

The site of the Contract Works is situated in Uchumi House, Nairobi County. 

 

The tenderer is recommended to visit the site and shall be deemed to have satisfied himself 

with regard to access, possible conditions, the risk of injury or damage to property on/or 

adjacent to the site, and the conditions under which the contract Works shall have to be 

carried out and no claims for extras will be considered on account of lack of knowledge in 

this respect. 
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xi) Record Drawings:  The term “Record Drawings” shall mean those drawings 

required to be prepared by the contractor showing “as installed” and other 

records for the  



 

1.07 Duration of Contract 

 

The Contractor shall be required to phase his work in accordance with the works programme 

(or its revision). The programme is to be agreed with the Project Manager. 

 

1.08 Scope of Contract Works 

 

The contractor shall supply, deliver, unload, hoist, fix, test, commission and hand-over in 

satisfactory working order the complete installations specified hereinafter and/or as shown 

on the Contract Drawings attached hereto, including the provision of labour, transport and 

plant for unloading material and storage, and handling into position and fixing, also the 

supply of ladders, scaffolding the other mechanical devices to plant, installation, painting, 

testing, setting to work, the removal from site from time to time of all superfluous material 

and rubbish caused by the works. 

 

The contractor shall supply all accessories, whether of items or equipment supplied but to be 

fixed and commissioned under this contract. 

 

1.09 Extent of the contractor’s Duties 

 

At the commencement of the works, the contractor shall investigate and report to the 

Engineer if all materials and equipment to be used in the work and not specified as supplied 

by the others are available locally. If these materials and equipment are not available locally, 

the contractor shall at this stage place orders for the materials in question and copy the 

orders to the Engineer.  Failure to do so shall in no way relieve the contractor from 

supplying the specified materials and equipment in time. 

 

Materials supplied by others for installation and/or connection by 

The contractor shall be carefully examined in the presence of the  

Supplier before installation and connection.  Any defects noted shall  

immediately be reported to the Engineer. 

 

The contractor shall be responsible for verifying all dimensions  

relative to his work by actual measurements taken on site. 

 

The contractor shall mark accurately on one set of drawings and  

indicate all alterations and/or modifications carried out to the  

designed system during the construction period.  This information  

must be made available on site for inspection by the Engineer. 

 

1.10 Execution of the Works 

 

The works shall be carried out strictly in accordance with: 

 

a) All relevant Kenya Bureau of Standards Specifications. 
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b) All relevant British Standard Specifications and Codes of Practice (hereinafter 

referred to as B.S. and C.P. respectively). 

 

c) This Specification. 

 

d) The Contract Drawings. 

 

e) The Bye-laws of the Local Authority. 

 

f) The Engineer’s Instructions. 

 

The Contract Drawings and Specifications to be read and construed together. 

 

 

1.11 Validity of Tender 

 

The tender shall remain valid for acceptance within 120 days from the final date of 

submission of the tender, and this has to be confirmed by signing the Tender Bond.  The 

tenderer shall be exempted from this Bond if the tender was previously withdrawn in writing 

to the Employer before the official opening. 

 

1.12 Firm – Price contract 

 

Unless specifically stated in the documents or the invitation to tender, this is a firm-price 

Contract and the contractor must allow in his tender for the increase in the cost of labour 

and/or materials during the duration of the contract.  No claims will be allowed for increased 

costs arising from the fluctuations in duties and/or day to day currency fluctuations.  The 

contractor will be deemed to have allowed in his tender for any increase in the cost of 

materials which may arise as a result of currency fluctuation during the contract period. 

 

1.13 Variation 

 

No alteration to the contract Works shall be carried out until receipt by the contractor of 

written instructions from the Project Manager. 

 

Any variation from the contract price in respect of any extra work, alteration or omission 

requested or sanctioned by the Architect or Engineer shall be agreed and confirmed in 

writing at the same time such variations are decided and shall not affect the validity of the 

Contract.  Schedule of Unit Rates shall be used to assess the value of such variations.  No 

allowance shall be made for loss of profit on omitted works. 

 

Where the Project Manager requires additional work to be performed, the contractor, if he 

considers it necessary, will give notice within seven ( 7 ) days to the Project Manager of the 

length of time he (the contractor) requires over and above that allotted for completion of the 

contract.  
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 If the contractor fails to give such notice he will be deemed responsible for the claims 

arising from the delay occasioned by reason of such extension of time. 

 

1.14 Prime Cost and Provisional Sums 

 

A specialist Contractor may be nominated by the Project Manager to supply and/or install 

any equipment covered by the Prime Cost or Provisional Sums contained within the 

Contract documents. 

 

The work covered by Prime Cost and Provisional Sums may or may not be carried out at the 

discretion of the Project Manager. 

The whole or any part of these sums utilised by the contractor shall be deducted from the 

value of the contract price when calculating the final account. 

 

1.15 Bond 

 

The tenderer must submit with his tender the name of one Surety who must be an 

established Bank only who will be willing to be bound to the Employer for an amount equal 

to 7½ % of the contract amount as Clause 31 of the Main Contract. 

 

1.16 Government Legislation and Regulations 

 

The contractor’s attention is called to the provision of the Factory Act 1972 and subsequent 

amendments and revisions, and allowance must be made in his tender for compliance 

therewith, in so far as they are applicable. 

 

The contractor must also make himself acquainted with current legislation and any 

Government regulations regarding the movement, housing, security and control of labour, 

labour camps, passes for transport, etc. 

 

The contractor shall allow for providing holidays and transport for work people, and for 

complying with Legislation, Regulations and Union Agreements. 

 

1.17 Import Duty and Value Added Tax 

 

The contractor will be required to pay full Import Duty and Value Added Tax on all items of 

equipment, fittings and plant, whether imported or locally manufactured. The tenderer shall 

make full allowance in his tender for all such taxes. 
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1.18 Insurance Company Fees 

 

Attention is drawn to the tenderers to allow for all necessary fees, where known, that may be 

payable in respect of any fees imposed by Insurance Companies or statutory authorities for 

testing or inspection. 

 

 

No allowance shall be made to the contractor with respect to fees should these have been 

omitted by the tenderer due to his negligence in this respect. 

 

1.19 Provision of Services by the Contractor  

 

Contractor shall make the following facilities available for his use: 

 

a) Attendance and the carrying out of all work affecting the structure of the building 

which may be necessary, including all chasing, cutting away and making good 

brickwork, all plugging for fixing, fittings, machinery, fan ducting, etc., and all 

drilling and tapping of steel work. Any purpose made fixing brackets shall not 

constitute Builder’s Work and shall be provided and installed by the contractor 

unless stated hereinafter otherwise. 

 

b) The provision of temporary water, lighting and power: All these services utilised 

shall be paid for by the Contractor 

 

c) Fixing of anchorage and pipe supports in the shuttering, anchorage  with fully 

dimensioned drawings detailing the exact locations. 

 

d) i)  Provision of scaffolding, cranes, etc. but only in so far  as it is required 

for the Contract Works 

 

ii) Any specialist scaffolding, cranes, etc. to be used by  any Contractor 

for his own exclusive use shall be paid  for by the Contractor. 
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1.20 Suppliers 

 

The contractor shall submit names of any supplier for the materials to be incorporated, to the 

Engineer for approval.  The information regarding the names of the suppliers may be 

submitted at different times, as may be convenient, but no sources of supply will be changed 

without prior approval. 

Each supplier must be willing to admit the Engineer or his representative to his premises 

during working hours for the purpose of examining or obtaining samples of the materials in 

question. 

 

 

1.21 Samples and Materials Generally 

 

The contractor shall, when required, provide for approval at no extra cost, samples of all 

materials to be incorporated in the works.  Such samples, when approved, shall be retained 

by the Engineer and shall form the standard for all such materials incorporated. 

 

1.22 Administrative Procedure and Contractual Responsibility 

 

The Contractor is entirely responsible to the Employer for the whole of the works including 

any Contract Works and shall deal direct with the Employer or Engineer. 

 

1.23 Bills of Quantities 

 

The Bills of Quantities have been prepared in accordance with the standard method of 

measurement of Building Works for East Africa, first Edition, Metric, 1970.  All the 

Quantities are based on the Contract Drawings and are provisional and they shall not be held 

to gauge or to limit the amount or description of the work to be executed by the contractor 

but the value thereof shall be deducted from the Contract Sum and the value of the work 

ordered by the Engineer and executed thereunder shall be measured and valued by the 

Engineer in accordance with the conditions of the contract. 

 

All work liable to adjustment under this contract shall be left uncovered for a reasonable 

time to allow measurements needed for such adjustment to be taken by the Quantity 

Surveyor or Engineer. Immediately the work is ready for measuring the Contractor shall 

give notice to the Quantity Surveyor or Engineer to carry out measurements before covering 

up.  If the contractor shall make default in these respects he shall, if the Project Manager so 

directs, uncover the work to enable the necessary measurements to be taken and afterwards 

reinstate at his own expense. 
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1.24 Contractor’s Office in Kenya 

 

The contractor shall maintain (after first establishing if necessary) in Kenya an office staffed 

with competent manager and such supporting technical and clerical staff as necessary to 

control and coordinate the execution and completion of the contract Works. 

 

The Manager and his staff shall be empowered by the contractor to represent him at 

meetings and in discussions with the Employer, the Engineer and other parties who may be 

concerned and any liaison with the contractor’s Head Office on matters relating to the 

design, execution and completion of the contract Works shall be effected through his office 

in Kenya. 

 

It shall be the contractor’s responsibility to procure work permits, entry permits, licenses, 

registration, etc., in respect of all expatriate staff. 

 

The Contractor shall prepare a substantial proportion of his Working Drawings at his office 

in Kenya.  No reasons for delays in the preparation or submission for approval or otherwise 

of such drawings or proposals will be accepted on the grounds that the contractor’s Head 

Office is remote from his office in Nairobi or the site of the contract Works or otherwise. 

 

1.25 Builder’s Work 

 

All chasing, cutting away and making good will be done by the Contractor. The contractor 

shall  also mark out in and be responsible for accuracy of the size and position of all holes 

and chases required. 

 

The contractor shall drill and plug holes in floors, walls, ceiling and roof for securing 

services and equipment requiring screw or bolt fixings. 

 

The contractor shall also provide and install any purpose made fixing brackets.  

 

1.26 Structural Provision for the Works 

 

Preliminary major structural provision has been made for the contract works based on 

outline information ascertained during the preparation of the Specification. 

 

The preliminary major structural provision made will be deemed as adequate unless the 

contractor stated otherwise when submitting his tender. 
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Any major structural provision or alteration to major structural provisions required by the 

Contractor shall be shown on Working Drawings to be submitted to the Engineer within 30 

days of being appointed. 

 

No requests for alterations to preliminary major structural provisions will be approved 

except where they are considered unavoidable by the Engineer. In no case will they be 

approved if building work is so far advanced as to cause additional costs or delays in the 

work of the contractor. 

 

1.27   Position of Services, Plant, Equipment, Fittings and Apparatus 

 

The Contract Drawings give a general indication of the intended layout.  The position of the 

equipment and apparatus, and also the exact routes of the ducts, main and distribution 

pipework shall be confirmed before installation is commenced.  The exact sitting of 

appliances, pipework, etc., may vary from that indicated. 

 

The routes of services and positions of apparatus shall be determined by the approved 

dimensions detailed in the Working Drawings or on site by the Engineer in consultation with 

the contractor. 

  

Services throughout the ducts shall be arranged to allow maximum access along the ducts 

and the services shall be readily accessible for maintenance.  Any work which has to be re-

done due to negligence in this respect shall be the contractor’s responsibility. 

 

The contractor shall be deemed to have allowed in his contract sum for locating terminal 

points of services (e.g. lighting, switches, socket outlets, lighting points, control switches, 

thermostats and other initiating devices, taps, stop cocks) in positions plus or minus 1.2m 

horizontally and vertically from the locations shown on Contract Drawings. Within these 

limits no variations in the Contract Sum will be made unless the work has already been 

executed in accordance with previously approved Working Drawings and with the approval 

of the Engineer. 

 

1.28 Checking of Work 

 

The Contractor shall satisfy himself to the correctness of the connections he makes to all 

items of equipment supplied under the contract agreement and equipment supplied under 

other contracts before it is put into operation.  Details of operation, working pressures, 

temperatures, voltages, phases, power rating, etc., shall be confirmed to others and 

confirmation received before the system is first operated. 

 

1.29 Setting to Work and Regulating System 

 

The contractor shall carry out such tests of the contract Works as required by British 

Standard Specifications, or equal and approved codes as specified hereinafter and as 

customary. 
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No testing or commissioning shall be undertaken except in the presence of and to the 

satisfaction of the Engineer unless otherwise stated by him (Contractor’s own preliminary 

and proving tests excepted). 

 

It will be deemed that the contractor has included in the contract Sum for the costs of all 

fuel, power, water and the like, for testing and commissioning as required as part of the 

contract Works.  He shall submit for approval to the Engineer a suitable programme for 

testing and commissioning.  The Engineer and Employer shall be given ample warning in 

writing, as to the date on which testing and commissioning will take place. 

 

The contractor shall commission the contract Works and provide attendance during the 

commissioning of all services, plant and apparatus connected under the contract Agreement 

or other Contract Agreements, related to the project. 

 

Each system shall be properly balanced, graded and regulated to ensure that correct 

distribution is achieved and where existing installations are affected, the Contractor shall 

also regulate these systems to ensure that their performance is maintained. 

 

The proving of any system of plant or equipment as to compliance with the Specification 

shall not be approved by the Engineer, except at his discretion, until tests have been carried 

out under operating conditions pertaining to the most onerous conditions specified except 

where the time taken to obtain such conditions is unreasonable or exceeds 12 months after 

practical completion of the contract Works. 

 

1.30 Identification of Plant Components 

 

The contractor shall supply and fix identification labels to all plant, starters, switches and 

items of control equipment including valves, with white traffolyte or equal labels engraved 

in red lettering denoting its name, function and section controlled.  The labels shall be 

mounted on equipment and in the most convenient positions.  Care shall be taken to ensure 

the labels can be read without difficulty.  This requirement shall apply also to major 

components of items of control equipment. 

 

Details of the lettering of the labels and the method of mounting or supporting shall be 

forwarded to the Engineer for approval prior to manufacture. 

 

1.31 Contract Drawings 

 

The Contract Drawings when read in conjunction with the text of the Specification, have 

been completed in such detail as was considered necessary to enable competitive tenders to 

be obtained for the execution and completion of the contract works. 
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The Contract Drawings are not intended to be Working Drawings and shall not be used 

unless exceptionally they are released for this purpose.  

 

1.32 Working Drawings 

 

The contractor shall prepare such Working Drawings as may be necessary.  The Working 

Drawings shall be complete in such detail not only that the contract Works can be executed 

on site but also that the Engineer can approve the contractor’s proposals, detailed designs 

and intentions in the execution of the contract Works. 

 

If the contractor requires any further instructions, details, Contract Drawings or information 

drawings to enable him to prepare his Working Drawings or proposals, the Contractor shall 

accept at his own cost, the risk that any work, commenced or which he intends to commence 

at site may be rejected. 

 

The Engineer, in giving his approval to the Working Drawings, will presume that any 

necessary action has been, or shall be taken by the contractor to ensure that the installations 

shown on the Working Drawings have been cleared with the Project Manager and any other 

Contractors whose installations and works might be affected. 

 

If the contractor submits his Working Drawings to the Engineer without first liaising and 

obtaining clearance for his installations from the Project Manager and other Contractors 

whose installations and works might be affected, then he shall be liable to pay for any 

alterations or modification to his own, the Contractor’s or other Contractor’s installations 

and works, which are incurred, notwithstanding any technical or other approval received 

from the Engineer. 

 

Working Drawings to be prepared by the contractor shall include but not be restricted to the 

following: 

 

a) Any drawings required by the Contractor, or Engineer to enable structural provisions 

to be made including Builder’s Working Drawings or Schedules and those for the 

detailing of holes, fixings, foundations, cables and paperwork ducting below or 

above ground or in or outside or below buildings. 

 

b) General Arrangement Drawings of all plant, control boards, fittings and apparatus or 

any part thereof and of installation layout arrangement of such plant and apparatus. 

 

c) Schematic Layout Drawings of services and of control equipment. 

 

d) Layout Drawings of all embedded and non-embedded paperwork, ducts and 

electrical conduits. 
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e) Complete circuit drawings of the equipment, together with associated circuit 

description. 

 

f) Such other drawings as are called for in the text of the Specification or Schedules or 

as the Engineer may reasonably require. 

 

Three copies of all Working Drawings shall be submitted to the Engineer for approval. One 

copy of the Working Drawings submitted to the Engineer for approval shall be returned to 

the Contractor indicating approval or amendment therein.  

 

Six copies of the approved Working Drawings shall be given to the employer by the 

contractor for information and distribution to other Contractors carrying out work associated 

with or in close proximity to or which might be affected by the contract Works. 

 

Approved Working Drawings shall not be departed from except as may be approved or 

directed by the Engineer. 

  

Approval by the Engineer of Working Drawings shall neither relieve the contractor of any of 

his obligations under the contract nor relieve him from correcting any errors found 

subsequently in the Approved Working Drawings or other Working Drawings and in the 

contract Works on site or elsewhere associated therewith.  

 

The contractor shall ensure that the Working Drawings are submitted to the Architect for 

approval at a time not unreasonably close to the date when such approval is required. Late 

submission of his Working Drawings will not relieve the contractor of his obligation to 

complete the contract Works within the agreed Contract Period and in a manner that would 

receive the approval of the Project Manager. 

 

1.33 Record Drawings (As Installed) and Instructions   

 

During the execution of the contract Works the contractor shall, in a manner approved by 

the Engineer record on Working or other Drawings at site all information necessary for 

preparing Record Drawings of the installed contract Works. Marked-up Working or other 

Drawings and other documents shall be made available to the Engineer as he may require for 

inspection and checking. 

 

Record Drawings, may, subject to the approval of the Engineer, include approved Working 

Drawings adjusted as necessary and certified by the contractor as a correct record of the 

installation of the contract Works. 

  

They shall include but not restricted to the following drawings or information: 

a) Working Drawings amended as necessary but titled “Record Drawings” and certified 

as a true record of the “As Installed” Contract Works.  Subject to the approval of the 

Engineer such Working Drawings as may be inappropriate may be omitted. 
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b) Fully dimensioned drawings of all plant and apparatus. 

 

c) General arrangement drawings of equipment, other areas containing plant forming 

part of the Contract Works and the like, indicating the accurate size and location of 

the plant and apparatus suitability cross-referenced to the drawings mentioned in (b) 

above and hereinafter. 

 

d) Routes, types, sizes and arrangement of all pipework and ductwork including dates 

of installation of underground pipework. 

 

e) Relay adjustment charts and manuals. 

 

f) Routes, types, sizes and arrangement of all electric cables, conduits, ducts and wiring 

including the dates of installation of buried works. 

 

g) System schematic and trunking diagrams showing all salient information relating to 

control and instrumentation. 

 

h) Grading Charts. 

 

i) Valve schedules and locations suitability cross-referenced. 

 

j) Wiring and piping diagrams of plant and apparatus. 

 

k) Schematic diagrams of individual plant, apparatus and switch and control boards.  

These diagrams to include those peculiar to individual plant or apparatus and also 

those applicable to system operation as a whole. 

 

l) Operating Instruction 

 

Schematic and wiring diagrams shall not be manufacturer’s multipurpose general issue 

drawings. They shall be prepared specially for the contract Works and shall contain no 

spurious or irrelevant information. 

 

Marked-up drawings of the installation of the contract Works shall be kept to date and 

completed by the date of practical or section completion.  Two copies of the Record 

Drawings of contract Works and two sets of the relay adjustment and grading charts and 

schematic diagrams on stiff backing shall be provided not later than one month later. 

 

The contractor shall supply for fixing in sub-stations, switch-rooms, boiler houses, plant 

rooms, pump houses, the office of the Maintenance Engineer and other places, suitable valve 

and instructions charts, schematic diagrams of instrumentation and of the electrical 

reticulation as may be requested by the Engineer providing that the charts, diagrams, etc., 

relate to installations forming part of the Contract Works.  All such charts and diagrams 

shall be of suitable plastic material on a stiff backing and must be approved by the Engineer 

before final printing. 
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Notwithstanding the contractor’s obligations referred to above, if the contractor fails to 

produce to the Engineer’s approval, either:- 

 

a) The Marked-up Drawings during the execution of the contract Works or 

 

b) The Record Drawings, etc., within one month of the Section or Practical 

Completion 

 

The Engineer shall have these drawings produced by others. The cost of obtaining the 

necessary information and preparing such drawings, etc., will be recovered from the 

contractor. 

 

1.34 Maintenance Manual 

 

Upon Practical Completion of the contract Works, the contractor shall furnish the Engineer 

four copies of a Maintenance Manual relating to the installation forming part of all of the 

contract Works. 

 

The manual shall be loose-leaf type, International A4 size with stiff covers and cloth bound.  

It may be in several volumes and shall be sub-divided into sections, each section covering 

one Engineering service system.  It shall have a ready means of reference and a detailed 

index. 

 

There shall be a separate volume dealing with Air Conditioning and Mechanical Ventilation 

installation where such installations are included in the Contract Works. 

 

The manual shall contain full operating and maintenance instructions for each item of 

equipment, plant and apparatus set out in a form dealing systematically with each system. It 

shall include as may be applicable to the contract Works the following and any other items 

listed in the text of the Specifications: 

 

a) System Description. 

 

b) Plant 

 

c) Valve Operation 

 

d) Switch Operation 

 

e) Procedure of Fault Finding 

 

f) Emergency Procedures 

 

g) Lubrication Requirements 

 

h) Maintenance and Servicing Periods and Procedures 

 

i) Colour Coding Legend for all Services 
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j) Schematic and Writing Diagrams of Plant and Apparatus 

 

k) Record Drawings, true to scale, folded to International A4 size 

 

l) Lists of Primary and Secondary Spares. 

 

The manual is to be specially prepared for the contract Works and manufacturer’s standard 

descriptive literature and plant operating instruction cards will not be accepted for inclusion 

unless exceptionally approved by the Engineer. The contractor shall, however, affix such 

cards, if suitable, adjacent to plant and apparatus.  One spare set of all such cards shall be 

furnished to the Engineer. 

 

1.35 Hand-over 

 

The contract Works shall be considered complete and the Maintenance and Defects Liability 

Period shall commence only when the contract Works and supporting services have been 

tested, commissioned and operated to the satisfaction of the Engineer and officially 

approved and accepted by the Employer, provided always that the handing over of the 

contract Works shall be coincident with the handing over of the sub- Contract Works. 

 

The procedure to be followed will be as follows: 

 

a) On the completion of the contract Works to the satisfaction of the Engineer and the 

Employer, the contractor shall request the Engineer, at site to arrange for handing 

over. 

 

b) The Engineer shall arrange a Hand-over Meeting or a series thereof, at site. 

 

c) The contractor shall arrange with the Engineer and Employer for a complete 

demonstration of each and every service to be carried out and for instruction to be 

given to the relevant operation staff and other representatives of the Employer. 

 

d) In the presence of the Employer and the Engineer, Hand-over will take place, subject 

to Agreement of the Hand-over Certificates and associated check lists. 

 

1.36 Painting 

 

It will be deemed that the contractor allowed for all protective and finish painting in the 

contract Sum for the contract Works, including colour coding of service pipework to the 

approval of the Engineer. Any special requirements are described in the text of the 

Specifications. 
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1.37 Spares 

 

The contractor shall supply and deliver such spares suitably protected and boxed to the 

Engineer’s approval as are called for in the Specifications or in the Price Schedules. 

 

1.38 Testing and Inspection – Manufactured Plant 

 

The Engineer reserves the right to inspect and test or witness of all manufactured plant 

equipment and materials. 

 

The right of the Engineer relating to the inspection, examination and testing of plant during 

manufacture shall be applicable to Insurance companies and inspection authorities so 

nominated by the Engineer. 

 

The contractor shall give two week’s notice to the Engineer of his intention to carry out any 

inspection or tests and the Engineer or his representative shall be entitled to witness such 

tests and inspections. 

 

Six copies of all test certificates and performance curves shall be submitted as soon as 

possible after the completion of such tests, to the Engineer for his approval. 

 

Plant or equipment which is shipped before the relevant test certificate has been approved by 

the Engineer shall be shipped at the contractor’s own risk and should the test certificate not 

be approved new tests may be ordered by the Engineer at the contractor’s expense. 

 

The foregoing provisions relate to tests at manufacturer’s works and as appropriate to those 

carried out at site. 

 

1.39 Testing and Inspection -Installation 

 

Allow for testing each section of the contract Works installation as described hereinafter to 

the satisfaction of the Engineer. 

 

1.40 Labour Camps 

 

The contractor shall provide the necessary temporary workshop and mess-room in position 

to be approved by the Architect. 

 

The work people employed by the contractor shall occupy or be about only that part of the 

site necessary for the performance of the work and the contractor shall instruct his 

employees accordingly. 

 

If practicable, W.C. accommodation shall be allocated for the sole use of the contractor’s 

workmen and the contractor will be required to keep the same clean and disinfected, to make 

good any damage thereto and leave in good condition. 
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1.41 Storage of Materials 

 

Space for storage and provision of any lock-up sheds or stores required will be provided by 

the contractor  

 

Nominated Contractors are to be made liable for the cost of any storage accommodation 

provided specially for their use.  No materials shall be stored or stacked on suspended slabs 

without the prior approval of the Project manager. 

 

1.42 Initial Maintenance 

 

The contractor shall make routine maintenance once a month during the liability for the 

Defects Period and shall carry out all necessary adjustments and repairs, cleaning and oiling 

of moving parts. A monthly report of the inspection and any works done upon the 

installation shall be supplied to the Engineer. 

 

The contractor shall also provide a 24 -hour break-down service to attend to faults on or 

malfunctioning of the installation between the routine visits of inspection. 

 

The contractor shall allow in the contract Sum of the initial maintenance, inspection and 

break-down service and shall provide for all tools, instruments, plant and scaffolding and the 

transportation thereof, as required for the correct and full execution of these obligations and 

the provision, use or installation of all materials as oils, greases, sandpaper, etc., or parts 

which are periodically renewed such as brake linings etc., or parts which are faulty for any 

reason whatsoever excepting always Acts of God such as storm, tempest, flood, earthquake 

and civil revolt, acts of war and vandalism. 

 

1.43 Maintenance and Servicing After Completion of the Initial Maintenance 

 

The contractor shall, if required, enter into a maintenance and service agreement with the 

employer for the installation for a period of up to five years from the day following the last 

day of the liability for Defects Period which offers the same facilities as specified in Clause 

1.41 (Initial Maintenance). 

 

The terms of any such agreement shall not be less beneficial to the employer than the terms 

of Agreements for either similar installation. 

 

The contractor shall submit with his tender for the works, where called upon a firm 

quotation for the maintenance and service of the installation as specified herein, which shall 

be based upon the present day costs and may be varied only to take into account increases in 

material and labour unit rate costs between the time of tendering and the signing of the 

formal maintenance  
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and service agreement and which shall remain valid and open for acceptance by the 

Employer to and including the last day of the fifth complete calendar month following the 

end of the liability for Defects Period. 

 

1.44 Trade Names 

 

Where trade names of manufacturer’s catalogue numbers are mentioned in the Specification 

or the Bills of Quantities, the reference is intended as a guide to the type of article or quality 

of material required. Alternate brands of equal and approved quality will be acceptable. 

 

1.45 Water and Electricity for the Works 

 

These will be made available by the Contractor who shall be liable for the cost of any water 

or electric current used and for any installation provided for their own use. 

 

1.46 Protection 

 

The contractor shall adequately cover up and protect his own work to prevent injury and also 

to cover up and protect from damage all parts of the building or premises where work is 

performed by him under the Contract. 

 

1.47 Defects After Completion 

 

The defects liability period will be 12 months from the date of completion of the Contract as 

certified by the Engineer. 

 

1.48 Damages for Delay 

 

Liquidated and Ascertained damages as stated in the Contract Agreement will be claimed 

against the Contract for any unauthorised delay in completion.  The contractor shall be held 

liable for the whole or a portion of these damages should he cause delay in completion. 

 

1.49 Clear Away on Completion 

 

The contractor shall, upon completion of the works, at his own expense, remove and clear 

away all plant, equipment, rubbish and unused materials, and shall leave the whole of the 

works in a clean and tidy state, to the satisfaction of the Engineer.  On completion, the 

whole of the works shall be delivered up clean, complete and perfect in every respect to the 

satisfaction of the Engineer. 

 

1.50 Final Account 

 

On completion of the works the contractor shall agree with the Engineer the value of any 

variations outstanding and as soon as possible thereafter submit to the Engineer his final 

statement of account showing the total sum claimed sub-divided as follows: 
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Statement A - detailing the tender amounts less the Prime Cost and Provisional 

Sums, included therein. 

 

 Statement B -  detailing all the variation orders issued on the     

 contract. 

 

Statement C - Summarising statement A and B giving the net grand total due to the 

Contractor for the execution of the Contract. 

    

1.51 Fair Wages 

 

The contractor shall in respect of all persons employed anywhere by him in the execution of 

the contract, in every factory, workshop or place occupied or used by him for execution of 

the Contract, observe and fulfil the following conditions: 

 

a) The contractor shall pay rates of the wages and observe hours and conditions of 

labour not less favourable than those established for the trade or industry in the 

district where work is carried out. 

 

b) In the absence of any rates of wages, hours or conditions of labour so established the 

contractor shall pay rates and observe hours and conditions of labour are not less 

favourable than the general level of wages, hours and conditions observed by other 

employers whose general circumstances in the trade or industry in which the 

Contractor is engaged are similar. 

 

1.52 Supervision 

 

During the progress of the works, the contractor shall provide and keep constantly available 

for consultation on site an experienced English - speaking Supervisor and shall provide 

reasonable office facilities, attendance, etc., for the Supervisor. 

 

In addition, during the whole of the time the works are under construction, the contractor 

shall maintain on site one experienced foreman or charge-hand and an adequate number of 

fitters, etc., for the work covered by the Specification. The number of this staff shall not be 

reduced without the prior written approval of the Project manager or Engineer. 

 

Any instructions given to the Supervisor on site shall be deemed to  have been  given 

to the contractor. 

 

One copy of this Specification and one copy of each of the Contract Drawings (latest issue) 

must be retained on site at all times, and available for reference by the Engineer or 

contractor. 
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1.53 Test Certificates 

 

The contractor shall provide the Engineer with three copies of all test reports or certificates 

that are or may be required by this Specification. 

 

1.54 Labour 

 

The contractor shall provide skilled and unskilled labour as may be necessary for completion 

of the contract. 

 

1.55 Discount to the Employer 

 

No discount to the Employer will be included in the tender for this installation. 

 

1.56 Guarantee 

 

The whole of the work will be guaranteed for a period of 12 months from the date of the 

Engineer’s certification of completion and under such guarantee the contractor shall remedy 

at his expense all defects in materials and apparatus due to faulty design, construction or 

workmanship which may develop in that period. 

 

1.57  Direct Contracts 

 

Notwithstanding the foregoing conditions, the Government reserves the right to place a 

“Direct Contract” for any goods or services required in the works which are covered by a 

P.C Sum in the Bills of Quantities and to pay for the same direct.  In any such instance, 

profit relative to the P.C Sum in the priced Bills of Quantities will be adjusted as deserved 

for P.C Sum allowed. 

 

 1.58   Attendance Upon the Tradesmen etc 

 

The Contractor shall allow for the attendance of trade upon trade and shall afford any 

tradesmen or other persons employed for the execution of any work not included in this 

contract every facility for carrying out their work and also for the use of ordinary 

scaffolding.  The contractor however, shall not be required to erect any special scaffolding 

for them. 

 

1.59 Trade Unions 

 

The contractor shall recognize the freedom of his work people to be members of trade 

unions. 
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1.60   Local and other Authorities notices and fees 

 

The contractor shall comply with and give all notices required by any Regulations, Act or by 

Law of any Local Authority or of any Public Service, Company or Authority who have any 

jurisdiction with regard to the works or with those systems the same are or will be connected 

and he shall pay and indemnify the Government against any fees or charges legally 

demandable under any regulation or by-law in respect of the works; provided that the said 

fees and charges if not expressly included in the contract sum or stated by way of 

provisional sum shall be added to the contract sum. 

 

The contractor before making any variation from the contract drawings or specification 

necessitated by such compliance shall give the Project Manager written notice specifying 

and giving the reason for such variation and applying for instructions in reference thereto. 

If the contractor within seven days of having applied for the same does not receive such 

instructions, he shall proceed with the works in conforming to the provision regulation or 

by-law in question and any variation thereby necessitated shall be deemed to be a variation 

in accordance to the conditions of contract. 

 

1.61  Assignment or subletting 

 

The contractor shall not without the written consent of the Project Manager assign this 

contract or sublet any portion of the works, provided that such consent shall  

not be unreasonably withheld to the prejudice of the contractor. 

 

1.62  Partial Completion  

 

 If the Government shall take over any part or parts works,  apparatus, equipment etc. then 

within seven days from the date on  which the Government shall have taken possession of 

the relevant  part, the Project Manager shall issue a Certificate stating his  estimate 

of the approximate total value of the works which   shall be the total value of that 

part and practical completion of the  relevant part shall be  deemed to have occurred, and 

the Defects  Liability Period in respect of the relevant part be deemed to have 

 commenced on the date Government shall have taken  possession  thereof. 

 

The contractor shall make good any defects or other faults in the relevant part that had been 

deemed complete. 

The contractor shall reduce the value of insurance by the full value of the relevant part  

 

The contractor shall be paid for the part of works taken possession by the Government 
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1.63 Temporary Works 

 

Where temporal works shall be deemed necessary, such as Temporary lighting, the 

contractor shall take precaution to prevent damage to such works. 

 

The contractor shall include for the cost of and make necessary arrangements with the 

Project Manager for such temporary works.  For temporary lighting, electricity shall be 

metered and paid for by the contractor. 

 

1.64 Patent Rights 

 

The contractor shall fully indemnify the Government of Kenya; against any action, claim or 

proceeding relating to infringement of any patent or design rights, and pay any royalties 

which may be payable in respect of any article or any part thereof, which shall have been 

supplied by the contractor to the Project Manager. In like manner the Government of Kenya 

shall fully indemnify the contractor against any such action, claim or proceedings for 

infringement under the works, the design thereof of which shall have been supplied by the 

Project Manager to the contractor, but this indemnify shall apply to the works only, and any 

permission or request to manufacture to the order of the Project Manager shall not relieve 

the contractor from liability should he manufacture for supply to other buyers.  

 

1.65 Mobilization and Demobilization 

 

The contractor shall mobilize labour plant and equipment to site according to his programme 

and schedule of work He shall ensure optimum presence and utilization of labour, plant and 

equipment. He should not pay and maintain unnecessary labour force or maintain and 

service idle plant and equipment.  Where necessary he shall demobilize and mobilize the 

labour, plant and equipment, as he deems fit to ensure optimum progress of the works and 

this shall be considered to be a continuous process as works progress.  He shall make 

provision for this item in his tender. No claim will be entertained where the contractor has 

not made any provision for mobilization and demobilization of labour, plant and equipment 

in the preliminary bills of quantities or elsewhere in this tender.  

 

1.66 Extended Preliminaries 

  

Where it shall be necessary to extend the contract period by the Project manager the 

contractor shall still ensure availability on site, optimum labour, materials, plant and 

equipment.  The contractor shall make provision for extended preliminaries, should the 

contract period be extended and this shall be in a form of a percentage of the proportion of 

the Contract works remaining as at that time of extension.  Where called upon in the 

Appendix to these Preliminaries the Contractor shall insert his percentage per month for 

extended preliminaries that shall form basis for compensation.   

Lack of inserting the percentage shall mean that the contractor has provided for this 

requirement elsewhere in the Bills of Quantities. 
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1.67 Supervision by Engineer and Site Meetings 

 

  A competent Project Engineer appointed by the Engineer as his    representative      shall supervise 

the Contract works.  The Project Engineer shall be responsible for issuing all the site instructions in 

any variations to the works and these shall be delivered through the Contractor with the authority of 

the Project Manager.  Any instructions given verbal shall be confirmed in writing.   

 

The project engineer and (or) the Engineer shall attend management meetings arranged by the 

Project Manager and for which the Contractor or his representative shall also attend. For the 

purpose of supervising the project, provisional sums are provided to cover for transport and 

allowances. The Contractor shall in his tender allow for the provision of management meetings and 

site inspections, as instructed by the Engineer, and also profit an attendance on these funds. The 

funds shall be expended according to Project Manager’s instructions to the contractor. 

 

1.68 Amendment to Scope of Contract Works 

 

No amendment to scope of Contract works is expected and in case of amendment or modification to 

scope of work, these shall be communicated to all tenderers in sufficient time before the deadline of 

the tender submission. However, during the contract period and as the works progress the Project 

Manager may vary the works as per conditions of contract by issuing site instructions. 

 

No claims shall be entertained on account of variation to scope of works either to increase the works 

(pre-financing) or reduction of works (loss of profit-see clause 1.69) 

 

1.69 Contractors Obligation and Employers Obligation 

 

The Contractor will finance all activities as part of his obligation to this contract.  The employer 

shall pay interim payment for materials and work completed on site as his obligation in this 

contract, as the works progresses.  No claims will be entertained for pre-financing of the project by 

the Contractor, or for loss of profit (expectation loss) in case of premature termination, reduction or 

increase of works as the Contractor shall be deemed to have taken adequate measures in 

programming his works and expenditure and taken necessary financial precaution while executing 

the works.  No interest shall be payable to the Contractor, except as relates to late payment as in the 

conditions of contract clause 23.3. The contractor shall where called upon, insert his price to 

compensate for any of the occurrence stated here (premature termination, reduction or increase of 

works),as a percentage of the contract sum in the Appendix to this section. 
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1.70  APPENDIX TO CONTRACT PRELIMINARIES AND GENERAL  CONDITIONS 

 

1. ADD TO CLAUSE 1.40  

 

   There is no labour camp. 

 

  2. MODIFY CLAUSE 1.66 

 

Percentage of extended preliminaries shall be inserted in Schedule No.1 page 

H//5 section H. However, this amount of the extended preliminaries SHALL 

NOT exceed the Liquidated and Ascertained Damages indicated on page B-

21 of Section B of this tender document 

 

3. ADD TO CLAUSE 1.17 

 

Prices quoted shall include VAT, and all other taxes applicable at the time of 

tender. 

 

4. OMIT CLAUSE 1.12 

 

5. MODIFY CLAUSE 1.15 

 

Replace 7 1/2% with 5% 
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2.1 GENERAL 

 

This specification is to be read in conjunction with any other information herein issued with 

it.  Bills of quantities and schedule of unit rates shall be the basis of all additions and 

omissions during the progress of the works. 

 

2.2 STANDARD OF MATERIALS  

 

Where the material and equipment are specifically described and named in the 

Specification followed by approved equal, they are so named or described for the purpose 

of establishing a standard to which the contractor shall adhere. 

 

Should the contractor install any material not specified herein before receiving approval 

from the proper authorities, the Engineer shall direct the contractor to remove the material 

in question immediately.  The fact that this material has been installed shall have no 

bearing or influence on the decision by the Engineer. 

 

All materials condemned by the Engineer as not approved for use, are to be removed from 

the premises and suitable materials delivered and installed in their place at the expense of 

the Contractor.  All materials required for the works shall be from branded manufacturers, 

and shall be new and the best of the respective kind and shall be of a uniform pattern. 

 

 

2.3 WORKMANSHIP 

 

The workmanship and method of installation shall conform to the best standard practice.  

All work shall be performed by a skilled tradesman and to the satisfaction of the Engineer.  

Helpers shall have qualified supervision. 

 

Any work that does not in the opinion of the Engineer conform to the best standard 

practice will be removed and reinstated at the contractor’s expense. 

 

Permits, Certificates or Licences must be held by all tradesmen for the type of work; in 

which they are involved where such permits, certificates or licences exist under 

Government legislation. 

 

 

2.4 PROCUREMENT OF MATERIALS 

 

The contractor is advised that no assistance can be given in the procurement or allotment of 

any materials or products to be used in and necessary for the construction and completion of 

the work.   

                                          

Contractors are warned that they must make their own arrangements for the supply of 

materials and/or products specified or required. 
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2.5 RECORD DRAWINGS 

 

These diagrams and drawings shall show the completed installation including sizes, runs 

and arrangements of the installation.  The drawings shall be to scale not less than 1:50 and 

shall include plan views and section. 

 

The drawings shall include all the details which may be useful in the operation, 

maintenance or subsequent modifications or extensions to the installation. 

 

Three sets of diagrams and drawings shall be provided, all to the approval of the Engineer. 

 

One coloured set of line diagrams relating to operating and maintenance instructions shall 

be framed and, mounted in a suitable location. 

 

2.6 REGULATIONS AND STANDARDS 

 

All work executed by the contractor shall comply with the current edition of the 

“Regulations” for the Electrical Equipment of Buildings, issued by the Institution of 

Electrical Engineers, Electric Power Act, Kenya Bureau of Standards (KBS), Institution of 

Electrical Engineers (I.E.E) Wiring Regulations, Current recommendation of CCITT and 

CCIR, and with the Regulations of the Local Electricity Authority and the Communications 

Commission of Kenya (CCK) 

 

Where the sets of regulations appear to conflict, they shall be clarified with the Engineer. 

 

2.7 SETTING OUT WORK 

 

The contractor, at his own expenses, is to set out works and take all measurements and 

dimensions required for the erection of his materials on site; making any modifications in 

details as may be found necessary during the progress of the works, submitting any such 

modifications or alterations in detail to the Engineer before proceeding and must allow in 

his tender for all such modifications and for the provision of any such sketches or drawings 

related thereto. 

 

2.9     TESTING ON SITE 

 

The contractor shall conduct during and at the completion of the installation and, if required, 

again at the expiration of the maintenance period, tests in accordance with the relevant 

section of the current edition of the Regulations for the electrical equipment of buildings 

issued by the I.E.E of Great Britain, the Government Electrical Specifications No. 1 and 

No.2, Electric Supply Company’s By-Laws, Communications Commission of Kenya (CCK) 

requirements or any other supplementary Regulations as may be produced by the engineer. 

 

Any faults, defects or omissions or faulty workmanship, incorrectly positioned or installed 

parts of the installation shall be rectified by the contractor at his own expense. 
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SECTION E 

 

SCHEDULE OF CONTRACT DRAWINGS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

SCHEDULE OF CONTRACT DRAWINGS 

 

 

          

1.0 There are currently no drawings in this contract.  

 

 The Contractor shall deliver the design drawings after award for approval. 
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TECHNICAL SPECIFICATIONS 
 

A. GENERAL SPECIFICATIONS 

 

2.00 SITE LOCATION 

  The location of the proposed works is in Uchumi House – Nairobi County. 

 

i) CLIMATE CONDITIONS 

The following climate conditions can apply at the site of the sub-contract works and all the 

plant, equipment, apparatus, materials and installations shall be suited for these conditions: 

 

Mean maximum temperature  26.9 oC D.B. 

Mean minimum temperature  14.6 oC D.B. 

Range of relative humidity  49% - 83% 

Salt content in the atmosphere              0.2% 

Altitude                 1088 metres above sea level 

Latitude     01’ 22S 

Solar radiation, June          652 mean max. Langleys. 

 
Extremely heavy rains fall at certain periods of the year and the contractor shall be deemed to have 

taken account of this factor both in his process and planning of the execution of the contract works. 

Equipment de-rating factors for the temperature and altitude shall be stated. 

It is intended that ventilation and air filtration, if any shall be provided by others. It is not intended 

that the accommodation shall be air conditioned.  Any requirements of this nature upon which the 

tender is conditional shall be clearly stated in the tender. 

 

ii) EXTENT OF THE WORKS 

The works to be carried out include the supply, delivery, installation, testing, commissioning and 

leaving in servicing condition Mobile Cinema System as herein described in this specification. The 

works shall include, but not limited to the supply and installation of the following:  

 
1. Motor vehicle Truck. The Truck supplied shall be as specified in the Bill of Quantities and Technical 

specification sections of this document  

2. Mobile Cinema Container. Shall house all audiovisual equipment and shall be of outdoor (all weather 

proof).  

3. Cinema LED Screen. The Screen shall be of Outdoor type with high resolution as specified in the 

Technical Specifications of this document 

4.  Diesel Generator: Shall be of high quality compliant with international standards and as described in the 

Technical specifications of this document   

5.  Sound and Lighting equipment. All communication protocol and associated communication equipment 

as specified in this document. 

 

3.00      REGULATIONS AND STANDARD 

The contractor shall, in execution and completion of the works in the detailed design for which he 

is responsible, comply with the provisions of the following as necessary and relevant; 

a) Communication Authority of Kenya (CA) 

b) The Kenya Communications Act 

c) The current edition of the “Regulations for the Electric Equipment of Buildings” issued by 

the Institution of Electrical Engineers. 

d) Kenya Bureau of Standards (KBS) Standard Specifications and Codes of Practice. 

e) Any other regulations applicable to Electric and Electronic Installations or Communications 

systems in Kenya. 
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TELECOMMUNICATIONS DISTRIBUTION SYSTEM  

 

PART 1/1 

 

A.    GENERAL TECHNICAL SPECIFICATIONS. 

a. Section Includes:  Equipment, materials, labor, and services to provide Audio visual distribution 

system including but not limited to: 

 

1) Audiovisual cabling terminations 

2) Optical fiber and terminations 

3) Data/voice outlets (where necessary) 

4) Terminal blocks/cross-connect systems 

5) Equipment racks and cabinets 

6) System testing 

7) Documentation and submissions 

8) Surface trunking, cable ladder, 

9) Sound Mixing Console, Light Mixing console, Video switcher 

b. Provide all equipment, materials, labor, and services, not specifically mentioned or shown, which 

may be necessary to complete or perfect all parts of the installation.  Ensure that they are in 

compliance with requirements stated or reasonably inferred by the contract documents. 

 

1. REFERENCES 

a. Design, manufacture, test, and install telecommunications cabling networks per manufacturer’s 

requirements and in accordance with NFPA-70 (National Electrical Code®)/IEE Regulations, state 

codes, local codes, requirements of authorities having jurisdiction, and particularly the following 

standards: ANSI/NECA/BICSI-568 -- Standard for Installing Commercial Building 

Telecommunications Cabling ANSI/TIA/EIA Standards. 

1) ANSI/TIA/EIA-568-B.1 -- Commercial Building Telecommunications Cabling 

Standard, Part 1: General Requirements 

2) ANSI/TIA/EIA-568-B.2 -- Commercial Building Telecommunications Cabling 

Standard, Part 2: Balanced Twisted Pair Cabling Components 

3) ANSI/TIA/EIA-568-B.3 -- Optical Fiber Cabling Components Standard 

4) ANSI/TIA/EIA-569-A -- Commercial Building Standard for Telecommunications 

Pathways and Spaces 

5) ANSI/TIA/EIA-606(A) -- The Administration Standard for the Telecommunications 

Infrastructure of Commercial Buildings 

6)  ANSI/TIA/EIA-607(A) -- Commercial Building Grounding and Bonding   

Requirements for Telecommunications 

7) ANSI/TIA/EIA-526-7 -- Measurement of Optical Power Loss of Installed Single-

Mode Fiber Cable Plant 

8) ANSI/TIA/EIA-526-14A -- Measurement of Optical Power Loss of Installed 

Multimode Fiber Cable Plant 
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(9) ANSI/TIA/EIA-758(A) -- Customer-Owned Outside Plant Telecommunications Cabling 

Standard 

(10) ISO/IEC 1101 Amendment 2 

 

b. Local codes, rules, regulations, and ordinances governing the work, are as fully part of the 

specifications as if herein repeated or hereto attached.  If the contractor should note items in the 

drawings or the specifications, construction of which would be code violations, promptly call them 

to the attention of the Project Manager in writing.  Where the requirements of other sections of the 

specifications are more stringent than applicable codes, rules, regulations, and ordinances, the 

specifications shall apply. 

 

2. PERMITS, FEES, AND CERTIFICATES OF APPROVAL 

 

a. The Contractor to include the cost of application and pay for building permit. 

b. As prerequisite to final acceptance, supply to the client certificates of inspection from an 

inspection agency acceptable to the owner and approved by local municipality and utility 

company serving the Project Manager.  

 

3. SYSTEM DESCRIPTION 

 

a. A telecommunications cabling system generally consists of one telecommunications outlet in 

each workstation, wall telephones in common and power socket outlet. 

 

b. The typical work area consists of a single-gang plate with two standards compliant work area 

outlets. 

 

c. One work area outlet consists of one (1) four-pair data Category 6 cable or above, installed 

from work area outlet to the data cabinet. Terminate data cables on modular patch panels 

located in the appropriate data cabinet. 

  

IV. One work area outlet consists of one (1) four-pair screened (ScTP) cable installed from work 

area outlet to the data termination rack in the cabinet. Terminate data cables on rack mounted 

modular patch panels.  

 

e. Vertical/horizontal copper backbone cabling consists of multiple pair unshielded twisted-pair 

installed from the main cross-connect (MC) to the horizontal cross-connect (HC) and/or from the 

MC to the intermediate cross-connect (IC) to the HC. 

 

f. Vertical/horizontal backbone cabling consists of 62.5/125 m multimode optical fiber cable 

installed from the MC to the HC and/or from the MC to the IC to the HC.  Specification Note:  

State what this backbone will be utilized for.  Examples are voice telecommunications service, 

premises switching equipment, data communications, etc. 
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4. SUBMITTALS 

a. Submit to the P.M shop drawings, product data (including cut sheets and catalog information), and 

samples required by the contract documents.  Submit shop drawings, product data, and samples 

with such promptness and in such sequence as to cause no delay in the work or in the activities of 

separate contractors.  The engineer will indicate approval of shop drawings, product data, and 

samples submitted to the engineer by stamping such submittals "APPROVED" with a stamp. 

Submitted shop drawings shall be initialed or signed by the contractor, showing the date and the 

contractor's legitimate firm name. 

1) By submitting shop drawings, product data, and samples, the contractor represents that he or 

she has carefully reviewed and verified materials, quantities, field measurements, and field 

construction criteria related thereto.  It also represents that the contractor has checked, coordinated, 

and verified that information contained within shop drawings, product data, and samples conform 

to the requirements of the work and of the contract documents.  The engineer/designer remains 

responsible for the design concept expressed in the contract documents as defined herein. 

2) The P.M approval of shop drawings, product data, and samples submitted by the contractor 

shall not relieve the contractor of responsibility for deviations from requirements of the contract 

documents, unless the contractor has specifically informed the engineer/designer in writing of such 

deviation at time of submittal, and the engineer/designer has given written approval of the specific 

deviation.  The contractor shall continue to be responsible for deviations from requirements of the 

contract documents not specifically noted by the contractor in writing, and specifically approved 

by the engineer in writing. 

3) The P.M approval of shop drawings, product data, and samples shall not relieve the 

contractor of responsibility for errors or omissions in such shop drawings, product data, and 

samples. 

4) The P.M review and approval, or other appropriate action upon shop drawings, product data, 

and samples, is for the limited purpose of checking for conformance with information given and 

design concept expressed in the contract documents.  The engineer’s review of such submittals is 

not conducted for the purpose of determining accuracy and completeness of other details such as 

dimensions and quantities, or for substantiating instructions for installation or performance of 

equipment or systems, all of which remain the responsibility of the contractor as required by the 

contract documents. 

 The review shall not constitute approval of safety precautions or of construction means, methods, 

techniques, sequences, or procedures.  The P.M approval of a specific item shall not indicate 

approval of an assembly of which the item is a component. 

 

b. Shop drawings:  Submit the following: 
 

 Coordinate with Part 2. 

1) Backbone (riser) diagrams 

2) System block diagram, indicating interconnection between system 

components and subsystems 

3) Interface requirements, including connector types and pin-outs, to  

  external systems and systems or components not supplied by the         

  contractor 

4) Fabrication drawings for custom-built equipment 
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c. Product Data -- Provide catalog cut sheets and information for the following: 

 Coordinate with Part 2. 

1) Wire, cable, and optical fiber 

2) Outlets, jacks, faceplates, and connectors 

3) All metallic and nonmetallic raceways, including surface raceways, outlet boxes, 

and fittings 

4) Terminal blocks and patch panels 

5) Enclosures, racks, and equipment housings 

6) Over-voltage protectors 

7) Splice housings 

 

d. Samples -- Submit samples as required by the engineer. 

 

e. Project record drawings: 

 

1)  Submit project record drawings at conclusion of the project and include: 

(a) Approved shop drawings 

(b)    Plan drawings indicating locations and identification of work area outlets, nodes,          

            data cabinet rooms, and backbone (riser) cable runs 

(c)    Cross-connect schedules including entrance point, main cross-connects, intermediate     

cross-connects, and horizontal cross-connects. 

(d) Labeling and administration documentation. 

(e) Warranty documents for equipment. 

(f) Copper certification test result printouts and diskettes. 

(g) Optical fiber power meter/light source test results. 

(h)  Operation and maintenance manuals: 

 

 

5. QUALITY ASSURANCE 

 

a. The contractor shall have worked satisfactorily for a minimum of five (5) years on systems of this type and 

size. 

b. Upon request by the P.M, furnish a list of references with specific information regarding type of project 

and involvement in providing of equipment and systems. 

c. Equipment and materials of the type for which there are independent standard testing requirements, 

listings, and labels, shall be listed and labeled by the independent testing laboratory. 

d. Where equipment and materials have industry certification, labels, or standards (i.e., NEMA - National 

Electrical Manufacturers Association), this equipment shall be labeled as certified or complying with 

standards. 

e. Material and equipment shall be new, and conform to grade, quality, and standards specified.  Equipment 

and materials of the same type shall be a product of the same manufacturer throughout. 

f. Subcontractors shall assume all rights and obligations toward the contractor that the contractor assumes 

toward the client and P.M. 

 

6. WARRANTY 

Unless otherwise specified, unconditionally guarantee in writing the materials, equipment, and workmanship 

for a period of not less than fifteen (15) years from date of commissioning of the project for active 

components.   

 

Transfer manufacturer's warranties to the owner in addition to the General System Guarantee.  Submit these 

warranties on each item in list form with shop drawings.  Detail specific parts within equipment that are 

subject to separate conditional warranty.  Warranty proprietary equipment and systems involved in this 

contract during the guarantee period.  Final payment shall not relieve you of these obligations. 
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7. DELIVERY, STORAGE, AND HANDLING 

 

Protect equipment during transit, storage, and handling to prevent damage, theft, soiling, and misalignment.  

Coordinate with the client for secure storage of equipment and materials.  Do not store equipment where 

conditions fall outside manufacturer's recommendations for environmental conditions.  Do not install 

damaged equipment; remove from site and replace damaged equipment with new equipment. 

 

8. SEQUENCE AND SCHEDULING 

 

Submit schedule for installation of equipment and cabling.  Indicate delivery, installation, and testing for 

conformance to specific job completion dates.  As a minimum, dates are to be provided for bid award, 

installation start date, completion of station cabling, completion of riser cabling, completion of testing and 

labeling, cutover, completion of the final punch list, start of demolition, owner acceptance, and demolition 

completion. 

 

9. USE OF THE SITE 

 

Access to building wherein the work is performed shall be as directed by the P.M. 

The client will occupy the premises during the entire period of construction for conducting his or her normal 

business operations.  Cooperate with the client to minimize conflict and to facilitate the owner's operations. 

 

Schedule necessary shutdowns of plant services with the main contractor, and obtain written permission from 

the client. 

 

Proceed with the work without interfering with ordinary use of streets, aisles, passages, exits, and operations 

of the client. 
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PART 2/1 - PRODUCTS 

 

1. MANUFACTURERS 

Provide products of manufacturers as named in individual articles. Where no manufacturer is specified, 

provide products of manufacturers in compliance with requirements. 

2. FABRICATION 

Fabricate custom-made equipment with careful consideration given to aesthetic, technical, and functional 

aspects of equipment and its installation. 

3. SUITABILITY 

Provide products that are suitable for intended use, including, but not limited to environmental, regulatory, 

and electrical. 

 

4. VOICE/DATA TELECOMMUNICATIONS SERVICE BACKBONE CABLE 

a. Solid copper, 24 AWG, 100  balanced twisted-pair (UTP) backbone cable, with mechanical and 

transmission performance specifications that meet or exceed ANSI/TIA/EIA-568-B.2 

 

b. Multimode 62.5/125 µm diameter tight-buffered optical fiber, with fiber counts as indicated on drawings, 

with mechanical and transmission performance specifications that meet or exceed ANSI/TIA/EIA-568-B.3 

   

5. VOICE TELECOMMUNICATIONS STATION CABLE 

a. Solid copper, 24 AWG, 100  balanced twisted-pair (UTP) Category 6e cables with four individually 

twisted-pairs, which meet or exceed the mechanical and transmission performance specifications in 

ANSI/TIA/EIA-568-B.2 up to 100 MHz. 

 

6. DATA STATION CABLE (Copper) 

a. Solid copper, 24 AWG, 100  balanced twisted-pair (UTP) Category 6e cables with four individually 

twisted-pairs, which meet or exceed the mechanical and transmission performance specifications in 

ANSI/TIA/EIA-568-B.2 up to 100 MHz. 

 

b. Solid copper, 24 AWG, 100  balanced twisted-pair, screened (ScTP) cables with four individually 

twisted-pairs, which meet or exceed the mechanical and transmission performance specifications in 

ANSI/TIA/EIA-568-B.2 (Annex K) up to 100 MHz. 

7. DATA STATION CABLE (Optical Fiber) 

a. Multimode 62.5/125 µm diameter tight-buffered optical fiber, with the required number of fiber counts, 

with mechanical and transmission performance specifications that meet or exceed ANSI/TIA/EIA-568-B.3 

 

8. UNDERGROUND TELECOMMUNICATIONS CABLE (Copper) 

If you have copper cables installed outside between buildings, be certain to specify overvoltage protectors on 

both ends of the cable.  See article, OVERVOLTAGE PROTECTORS. 

 

Solid copper, 24 AWG 100  balanced twisted-pair, gel-filled duct cable, in sizes as indicated on the 

drawings, which meet or exceed the mechanical and transmission performance specifications listed in 

ANSI/TIA/EIA-568-B.2 and ANSI/TIA/EIA-758(A). 

 

9. UNDERGROUND TELECOMMUNICATIONS CABLE (Optical Fiber) 

Single mode 8.7 µm to 10 µm diameter, armored, gel-filled optical fiber, with number of usable fibers as 

shown on drawings, which meet or exceed the mechanical and transmission performance specifications listed 

in ANSI/TIA/EIA-568-B.3 and ANSI/TIA/EIA-758(A). 
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10. VOICE/DATA – COPPER & OPTICAL FIBER WORK AREA OUTLETS 

Edit for items that will actually be used on the project.  

Pick a color for the faceplate and each type of jack, or make them all one color. 

 

Determine which pinning standard is to be used, T568A, T568B, or USOC.  If not otherwise specified, 

specify T568A. Use either 10c with SC connectors or 10d (1) for ST connectors.  SC connectors are 

preferred.  Use ST Connectors to match existing cable plant if required. 

 

Single-gang mounting plate with two (2) openings containing the following devices: 

a. Data Outlet - 8-pin modular, category 6e, unkeyed, black, pinned to either T568 (A or B) standards. 

b. Optical Fiber Connectors – simplex ST - ST adapter. 

Provide two optical fiber adapters for each faceplate 

 

11. VOICE/DATA WORK AREA OUTLETS (Copper only) 

Single-gang mounting plate with four (4) openings containing the following devices: 

Data Outlet - 8-pin modular, Category 6e, unkeyed, black, pinned to either T568 (A or B) standards. 

 

12. VOICE ONLY WORK AREA OUTLET 

Single-gang faceplate with 8-pin modular, category 6e, unkeyed, ivory telephone jack, pinned to either T568 

(A or B) standards 

 

13. TERMINATION BLOCKS 

For items that will actually be used on the project:  Coordinate with MC, IC and HC layout drawing.   

a. Product(s) as approved by the P.M: Wiring blocks are to be in following configurations: 

1) List dimensional configurations 

2) ER – List pairs categorized for PBX portion of ER and pairs field terminated for backbone and CO 

portion of ER 

Provide wiring troughs between ER frame sections. 

 

14. PATCH PANELS 

Specification Note: Alter quantities to match job requirements. 

19 in. rack mountable, 24-port 8-pin modular to insulation displacement connector (IDC) meeting Category 

6e performance standards, and pinned to either T568 (A or B) standards. Typical examples of IDC 

connections are the 110, BIX, and Krone. 

 

15. WALL MOUNTED OPTICAL FIBER PATCH PANELS  

Specification Note: Alter quantities to match job requirements 

Wall-mounted optical fiber termination panel with 12-fiber capacity, hinged door, cable strain relief, slack 

storage, and two 6-port SC or approved alternative connector panels with adapters and provisions for two 

splice trays. 

16. RACK MOUNTED OPTICAL FIBER TERMINATION PANEL  

Specification Note: Alter size to match job requirements.  Coordinate with connector type. 

19 in. rack mounted 72-port rack-mounted optical fiber termination panel with cable strain relief, grounding 

lugs, slack storage and three 12-port duplex SC or approved alternative connector panels with adapters and 

provisions for six (6) splice trays. 

 

17. SPLICE TRAYS Sized for single mode and multimode fibers, nonmetallic with clear plastic cover, 

12-fiber splice capacity, compatible with splice enclosure and splicing method. 

 

18. OPTICAL FIBER CONNECTORS 

Ceramic tipped field installed 568SC connectors, which meet or exceed the performance specifications in 

ANSI/TIA/EIA-568-B.3. Various alternative field installed connector designs, which meet or exceed the 

performance specifications in ANSI/TIA/EIA-568-B.3 (Annex A). 

F/8 



 

19. OPTICAL FIBER JUMPERS 

Dual 62.5/125-µm (and/or single mode) optical fiber jumper cable, 1 m long with 3.0 mm Duplex 568SC 

optical fiber connectors on each end. 

Dual 62.5/125-µm (and/or single mode) optical fiber jumper cable, 1 m long with approved alternative 

duplex optical fiber connectors on each end. 

20. OPTICAL FIBER PIGTAILS 

62.5/125 µm (and/or single mode) optical fiber pigtail 1 m long with 3.0 mm single 568 SC optical fiber 

connectors on one end 

21. OPEN FRAME EQUIPMENT RACK 

Open frame, 19 in. equipment rack, 7 foot 6 in. overall height with flange base, mounting rails drilled front 

and back and tapped to EIA standards, and a front-rack mountable 10 outlet multiple outlet electrical strip or 

42u enclosed glazed. 

22. EQUIPMENT RACKS/CABINETS 

Specification Note: Use 19 in. or change to 23 in. as required.  If using wall-mounted racks or cabinets, add 

required specifications here.  Add and delete features as required. 

a. The 19 in. equipment rack shall have the following minimum requirements: 

• 77 in. (44 rack spaces) of panel space 

• Welded frame construction 

• Locking front and rear doors 

• Adjustable front and back equipment mounting rails drilled and tapped to EIA standards 

• 10 position electrical outlet strip 

• Removable side panels 

• Top mounted, thermostatically controlled exhaust fan 

• Smoked acrylic front door. 

 

23. LISTED BUILDING ENTRANCE PROTECTORS 

Use when copper cables are run outside of building. 

Use appropriate protector modules.  

Building entrance terminal utilizing a two (2) foot fuse link between the outside cable plant splice and the 

protector module with IDC type input and output terminals, 100-pair capacity and female mounting base, 

equipped with 230 volt solid state protector modules. Provide sufficient protector modules to completely 

populate all building entrance terminals. 

 

24. SPLICE HOUSING 

Use this or something else.  Delete splice modules if used for optical fiber cables. 

a. Encapsulated, re-enterable splice housing, sized as required with bonding straps, accessories, end caps and 

encapsulant as required 

b. Splice modules (such as 710 series or MS2) for use within splice housing 

25. SPARES 

Change quantities to suit job size.  Edit to match that which is actually specified. 

a. Furnish the following spare equipment and parts: 

Terminal block connectors, if required 

Test set cords, if required 

Install one test cord set in each telecommunications closet 

Five (5) percent of base bid quantity of each type of jack shall be provided 

Five (5) percent of base bid quantity of each type of outlet 

 

Five thousand (5000) ft of each type of station cable 

One thousand (1000) ft of one-pair cross-connect wire for each telecommunications closet 

One thousand (1000) ft of two-pair cross-connect wire for each telecommunications closet 

Five (5) percent of base bid quantity of protector modules 
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EXECUTION 

 

1. PRE-INSTALLATION SITE SURVEY 

a. Prior to start of systems installation, meet at the project site with the P.M and representatives of trades 

performing related work to coordinate efforts.  Review areas of potential interference and resolve conflicts 

before proceeding with the work.  Facilitation with the Client will be necessary to plan the crucial scheduled 

completions of the equipment room and telecommunications closets. 

b. Examine areas and conditions under which the system is to be installed.  Do not proceed with the work 

until satisfactory conditions have been achieved. 

2. HANDLING AND PROTECTION OF EQUIPMENT AND MATERIALS 

a. Be responsible for safekeeping of your own, such as equipment and materials, on the job site.  The client 

assumes no responsibility for protection of above named property against fire, theft, and environmental 

conditions. 

3. PROTECTION OF OWNER'S FACILITIES 

a. Effectively protect the client's facilities, equipment, and materials from dust, dirt, and damage during 

construction. 

b. Remove protection at completion of the work. 

4. INSTALLATION 

Receive, check, unload, handle, store, and adequately protect equipment and materials to be installed as part 

of the contract.  Store in areas as directed by the owner's representative.  Include delivery, unloading, setting 

in place, fastening to walls, floors, ceilings, or other structures where required, interconnecting wiring of system 

components, equipment alignment and adjustment, and other related work whether or not expressly defined 

herein.  

Install materials and equipment in accordance with applicable standards, codes, requirements, and 

recommendations of national, state, and local authorities having jurisdiction, and National Electrical Code® 

(NEC) and with manufacturer's printed instructions. 

Adhere to manufacturer's published specifications for pulling tension, minimum bend radii, and sidewall 

pressure when installing cables. 

1) Where manufacturer does not provide bending radii information, minimum-bending radius shall be 

15 times cable diameter.  Arrange and mount equipment and materials in a manner acceptable to the P.M and 

the client.  

 

e. Penetrations through floor and fire-rated walls shall utilize intermediate metallic conduit (IMC) or 

galvanized rigid conduit (GRC) sleeves and shall be fire stopped after installation and testing, utilizing a fire 

stopping assembly approved for that application. 

f. Install station cabling to the nearest telecommunications room (TR), unless otherwise noted. 

g. Installation shall conform to the following basic guidelines: 

1) Use of approved wire, cable, and wiring devices 

2) Neat and uncluttered wire termination 

h. Attach cables to permanent structure with suitable attachments at intervals of 1200-1500mm.  Support 

cables installed above removable ceilings. 

i. Install adequate support structures for 10 foot of service slack at each TR. 

j. Support riser cables every floor and at top of run with cable grips. 

1) Limit number of four-pair data riser cables per grip to fifty (50) 

 

k. Install cables in one continuous piece.  Splices shall not be allowed except as indicated on the drawings or 

noted below: 

l. Provide over voltage protection on both ends of cabling exposed to lightning or accidental contact with 

power conductors. 

Specification Note: Insert any other specific installation requirements here, such as hook and latch fasteners 

instead of cable ties, etc. 
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5. GROUNDING 

Edit as required. 

a. Grounding shall conform to ANSI/TIA/EIA 607(A) - Commercial Building Grounding and Bonding 

Requirements for Telecommunications, National Electrical Code®, ANSI/NECA/BICSI-568 and 

manufacturer's grounding requirements as minimum.  

b. Bond and ground equipment racks, housings, messenger cables, and raceways. 

c. Connect cabinets, racks, and frames to single-point ground which is connected to building ground system 

via #6 AWG green insulated copper grounding conductor. 

 

6. LABELING 

Use 6d if the type of termination block permits labels. Otherwise use 6e. 

Use 6g if the owner does not have a standard for outlet numbering. 

Use 6h if required.  Alter time as requested. 

 

Labeling shall conform to ANSI/TIA/EIA-606(A) standards.  In addition, provide the following: 

a. Label each outlet with permanent self-adhesive label with minimum 3/16 in. high characters. 

b. Label each cable with permanent self-adhesive label with minimum, 1/8 in. high characters, in the 

following locations: 

1) Inside receptacle box at the work area. 

2) Behind the communication closet patch panel or punch block. 

c. Use labels on face of data patch panels.  Provide facility assignment records in a protective cover at each 

telecommunications closet location that is specific to the facilities terminated therein. 

d. Use color-coded labels for each termination field that conforms to ANSI/TIA/EIA-606(A) standard color 

codes for termination blocks. 

e. Mount termination blocks on color-coded backboards. 

f. Labels shall be machine-printed.  Hand-lettered labels shall not be acceptable. 

g. Label cables, outlets, patch panels, and punch blocks with room number in which outlet is located, 

followed by a single letter suffix to indicate particular outlet within room, i.e., S2107A, S2107B.  Indicate 

riser cables by an R then pair or cable number. 

h. Mark up floor plans showing outlet locations, type, and cable marking of cables.  Turn these drawings 

over to the owner two (2) weeks prior to move in to allow the owner's personnel to connect and test owner-

provided equipment in a timely fashion. 

i. Three (3) sets of as-built drawing shall be delivered to the owner within four (4) weeks of acceptance of 

project by the owner.  A set of as-built drawings shall be provided to the owner in magnetic media form (3.5” 

floppy disks) and utilizing CAD software that is acceptable to the owner.  The magnetic media shall be 

delivered to the owner within six (6) weeks of acceptance of project by owner. 

 

7. TESTING 

Testing shall conform to ANSI/TIA/EIA-568-B.1 standard.  Testing shall be accomplished using level IIe or 

higher field testers. 

Test each pair and shield of each cable for opens, shorts, grounds, and pair reversal.  Correct grounded, and 

reversed pairs.  Examine open and shorted pairs to determine if problem is caused by improper termination.  

If termination is proper, tag bad pairs at both ends and note on termination sheets. 

1) Perform testing of copper cables with tester meeting ANSI/TIA/EIA-568-B.1 requirements. 

2) If copper backbone cable contains more than one (1) percent bad pairs, remove and replace entire 

cable. 

 

Use 2 or 3 as required. 
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3) If copper cables contain more than the following quantity of bad pairs, or if outer sheath damage is 

cause of bad pairs, remove and replace the entire cable: 

 

CABLE SIZE MAXIMUM BAD PAIRS 

<100 1 

101 to 300 1 – 3 

301 to 600 3 – 6 

>601  6 

 

4) If horizontal cable contains bad conductors or shield, remove and replace cable. 

Initially test optical cable with a light source and power meter utilizing procedures as stated in 

ANSI/TIA/EIA-526-14A: OFSTP-14A Optical Power Loss Measurements of Installed Multimode Fiber 

Cable Plant and ANSI/TIA/EIA-526-7 Measurement of Optical Power Loss of Installed Single mode Fiber 

Cable Plant.  Measured results shall be plus/minus 1 dB of submitted loss budget calculations.  If loss figures 

are outside this range, test cable with optical time domain reflectometer to determine cause of variation.  

Correct improper splices and replace damaged cables at no charge to the owner. 

1) Cables shall be tested at 850 and 1300 nm for multimode optical fiber cables.  Cables shall be tested 

at 1310 and 1550 nm for single mode optical fibers.  

2) Testing procedures shall utilize “Method B” – One jumper reference. 

3) Bi-directional testing of optical fibers is required. 

d.      Perform optical time domain reflectometer (OTDR) testing on each fiber optic conductor.  Measured 

results shall be plus/minus 1 dB of submitted loss budget calculations. 

1) Submit printout for each cable tested. 

                                

2) Submit 3.5 in. disks with test results and program to     view results. 

e. Where any portion of system does not meet the specifications, correct deviation and repeat applicable 

testing at no additional cost. 

 

FIELD QUALITY CONTROL 

a. Employ job superintendent during the course of the installation to provide coordination of work of this 

specification and of other trades, and provide technical information when requested by other trades.  This 

person shall maintain current RCDD® (Registered Communications Distribution Designer) registration and 

shall be responsible for quality control during installation, equipment set-up, and testing. 

 

b. At least 30 percent of installation personnel shall be BICSI Registered Telecommunications Installers.  Of 

that number, at least 15 percent shall be registered at the Technician Level, at least 40 percent shall be 

registered at the Installer Level 2, and the balance shall be registered at the Installer Level 1. 

Specification Note: Use this or insert manufacturer’s requirements for installer qualifications to meet 

extended warranty program requirements.  

c. Installation personnel shall meet manufacturer’s training and education requirements for implementation 

of extended warranty program. 
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B.   PARTICULAR SPECIFICATIONS OF MOBILE CINEMA SYSTEM 

1.0 SITE LOCATION 

The location of the proposed works is at Uchumi House –Nairobi County 

 

iii) CLIMATE CONDITIONS 

The following climate conditions can apply at the site of the sub-contract works and all the 

plant, equipment, apparatus, materials and installations shall be suited for these conditions: 

Mean maximum temperature  26.9 oC D.B. 

Mean minimum temperature   14.6 oC D.B. 

Range of relative humidity   49% - 83% 

Salt content in the atmosphere  0.2% 

Altitude     1088 metres above sea level 

Latitude     01’ 22S 

Solar radiation, June    652 mean max. Langleys. 

Extremely heavy rains fall at certain periods of the year and the sub-contractor shall be 

deemed to have taken account of this factor both in his process and in his planning of the 

execution of the contract works. 

Equipment de-rating factors for the temperature and altitude shall be stated. 

It is intended that ventilation and air filtration, if any shall be provided by others. It is not 

intended that the accommodation shall be air conditioned.  Any requirements of this nature 

upon which the tender is conditional shall be clearly stated in the tender. 

 

iv) EXTENT OF THE WORKS 

The works to be carried out include the supply, delivery, installation, testing, commissioning 

and leaving in servicing condition a Mobile Cinema System as herein described in this 

specification. The works shall include, but not limited to the supply and installation of the 

following:  

 

i) Prime mover Truck, semi-trailer and container  

ii) Cinema LED Screen  

iii) Sound system comprised of suitable speakers, mixers, and amplifier 

iv) 80KVA, 3-Phase Diesel Generator 
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2.0 REGULATIONS AND STANDARD 

The contractor shall, in execution and completion of the works in the detailed design 

for which he is responsible, comply with the provisions of the following as necessary 

and relevant; 

 a)  ISO/IEC, CCK, ATM CENELEC 11801 

 b)  ANSI/EIA/TIA 56 

 c)  Latest Edition of IEE Regulation 

 d)  Kenya Bureau of Standards 

 e)  Electric Power Act and Rules made there under. 

 

The bidders will be required to submit written manufacture’s authorization for 

the motor vehicle, container, and Audiovisual equipment including LED 

Cinema screen, integrated media server, speakers, amplifiers, generator, and 

their accessories and spares to be supplied as provided for (agents authorization 

form) page J14 in section J – Standard Forms 

 

NOTE: Any bidder without manufacturer’s authorization will automatically be 

disqualified 

 

3.0  TESTS 

Both on completion of his work on the installation of the equipment and at the end of the 

guarantee period, the Contractor shall carry out all the tests as required and in accordance 

with B.S 2655 part 7 in the presence of the Engineer and shall provide all the necessary 

instruments, labour and materials to do so at his cost. 

Damage occurring, as a result of these tests will be made good by the Contractor to the 

Engineer’s satisfaction at his expense. 

4No. (Four) copies of the test certificates for each equipment should be forwarded to the 

engineer within 4 days of completion of the last test. 

 

4.0 TRAINING 

The tenderer shall provide in his tender for the training of 6No.technicians on site in  

the maintenance of the Equipment during the installation, testing and commissioning period. 

 

5.0 FACTORY INSPECTION 

5.01 The employer shall be entitled to have the quantity and quality of the 

imported Equipment and materials inspected by three number (3No.) engineers 

appointed by the Project Manager, and two (2No.) representatives for the employer. 

 

5.02 The said inspection shall be carried out at the factory of manufacture of the 

equipment and materials during normal working hours and the successful tenderer 

shall give written notice to the Project Manager at the latest thirty (30) calendar days 

in advance of the date that the equipment and materials are ready for inspection. 
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5.03  Travel (including ground, air travel and airport passage taxes) and full board 

accommodation expenses in at least a three (3) star hotel incurred by the engineers 

appointed by the Project Manager, and the employer’s representative shall (see 

clause 12.1) be borne by the successful tenderer and hence the tenderer shall include 

for this item in the rates. The tenderer shall also allow for out of pocket expenses for 

the officers at Government of Kenya rates for the duration of the factory inspection. 

 

5.04  The inspection period shall be five (5) working days excluding travelling 

time. 

 

1.  If as a result of the inspection any of the equipment/materials are found to be defective, the 

successful tenderer shall replace the defective equipment/materials and determine a new date as 

when a new inspection shall be performed at the expense of the contractor. 

 

2. The successful tenderer shall only ship the equipment and materials after the said factory 

inspection.  

 

6. INITIAL MAINTANANCE OF THE AUDIOVISUAL AND STAGE LIGHTING 

EQUIPMENT 

The tenderer shall allow in his tender for the initial routine service maintenance of the new 

installation once a month during the 12 months defects liability period and shall carry out all 

necessary adjustments and repairs, cleaning, greasing and oiling of moving parts. 

 

During the initial maintenance of the installation, the tenderer shall also allow in his tender for all 

tools, instruments, plant and the transportation thereof, as required for the correct and full execution 

of these obligations and the provision, use or installation of all materials or parts which are 

periodically renewed or parts which are faulty for any reason whatsoever excepting always Acts of 

God such as storm, tempest, flood, earthquake and civil revolt, acts of war and vandalism. 

 

The contractor shall also provide a 24 -hour break-down service to attend to faults on or 

malfunctioning of the installation between the routine visits of the defects liability period. 

 

A monthly report of any works done upon the installation shall be supplied to the Engineer. 

 

7. WORKING DRAWINGS 

 

8. ELECTRICAL REQUIREMENTS 

The equipment to be supplied shall be capable of being operated from 240 VAC (± 20%), 47-63 Hz 

power supply. 
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on of 

The Contractor shall submit to the Project Manager working drawings for the proposed system for 

approval. The drawings will show the locations of and identifiers for all cable routing and 

terminations, telecommunication outlets/connectors and locati all equipment installed. 



 

 MINIMUM REQUIREMENTS FOR PROPOSED MOBILE CINEMA SOLUTION 

 

(i) LED Cinema Screen 

 

Display size:     63 m² 

Display dimensions:    W: 10500 H: 6000 mm 

Resolution:     1764*1008 

Picture format:    1,75 

Pixel pitch:     5,9 mm 

Brightness:     5000 nits 

Viewing angle:    H: 160° V: 120° 

Screen rotation:    360 ° 

Min. rotation space from trailer body (each side): 3978 mm 

Input signals:     CVBS, 3G-SDI, DVI, HDMI, VGA 

SAFTEY 

- are approved to be used up to wind speeds of 20 m/s or 72 km/h TBC 

- have multiple safety lock systems for the hydraulic system 

 

 

(ii) Professional Head Phones  

 

• Over-Ear (Circumaural) design  

• Closed-Back Earcup style  

• Frequency Response 10 Hz to 20 kHz 

• Sensitivity 104 dB 

• Impedance 63 Ohms 

• Maximum Power Handling 1000 mW 

• Audio Connector to Source /8" / 3.5 mm TRS 

• Adapter (Included) 1/4" TRS 

• Cable Length 9.8 to 9.8' / 2.99 to 2.99 m (Coiled) 

  

 

 

 

 

 

 

 

 

 

 

 

 

F/16 



 

(iii)HDMI cables  

High–Speed HDMI Cable (At least 2.0) 

• Lengths — 0.9–15.2m (3–50ft)  

• K–Lock Connectors  

(iv) SDI cables 

 

• Super high-resolution RG-6 style coaxial cable perfect for long distance composite and 3G 

HD SDI 

• High Quality Construction 

• 18-gauge solid center conductor and dual shield design consisting of aluminum braid and 

dual aluminum Mylar foil.  

• Rugged and flexible with low attenuation. 

• Universal Compatibility      

• Length - Reels of 100/300m (328/984ft) 

• Factory terminated connectors  

(v) Audio Cable  

 

• Oxygen Free Copper 2 Core 2.5 mm sq with Shield.  

• XLR Connectors at the speaker end.  

• SpeakON Connectors at the amplifier end.   

  

(vi) Audio Patch Cable  

 

• Oxygen Free Copper 2 Core 2.5 mm sq with Shield.  

• XLR Male and Female Connectors.   

• 1M Length 

 

(vii) Apple Laptop  

Retina display  16‑inch (diagonal) LED‑backlit display 

 

Processor 2.6GHz 6‑core Intel Core i7, Turbo Boost up to 4.5GHz, with 12MB shared 

L3 cache 

RAM   16GB DDR4 

 

Graphics AMD Radeon Pro 5300M with 4GB of GDDR6 memory and automatic 

graphics switching 

       Intel UHD Graphics 630 

Storage   ITB SSD 

 

 

 

F/17 

 

 

 

 



  

Viii. GENERATOR TECHNICAL SPECIFICATIONS 

 

 

Item Qualification Parameters specs 

4 KVA capacity 80 KVA Prime rated 80 KVA Prime 

 

 

5 Rated speed 1500 rpm 

  

1500 rpm 

 

 

4 Rated voltage 415/240V  415/240V 

 

 

6 Rated frequency 50Hz 50Hz 

 

 

7 Power factor 0.8  0.8 

 

 

9 Sound Attenuated acoustic  

canopy 

Compliant 

 

 

10 Integrated daily service fuel tank (8 

hours operational running capacity) 

Compliant 
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IX. MOBILE TRUCK  

 
MOT&I/MTD/QMS/1560 
 
SPECIFICATION NO.    MTD-2600-212-20                                                                   
 
TENDERER'S NAME:                                                                                                           NO:      
 
TENDER NO:                                                                                ITEM NO:                        QTY:            
 
DESCRIPTION:  PRIME MOVER, G.C.W. 40-50ton.  

 

F/19 

 

 
TENDERER'S Column to be completed by tenderer  
 
 

 
SPECIFICATION 

 
REQUIRED 

 
TENDERER'S 

 
 

 
Make 

 
- 

 
 

 
 

 
Model 

 
- 

 
 

 
 

 
Country of origin 

 
- 

 
 

 
 

 
Yes 

(Mandatory) 

 
 

     (Y/N) 
 
1. 

 
GENERAL 

 
a) 

 
A standard production, 6x4 prime mover of latest 

design in current production. 

 
Yes,Yes,Yes 

 
     ------------

(Y/N) 
 
b) 

 
Supplied new. 

 
Yes 

 
     ------------

(Y/N) 
 
c) 

 
Fitted with fifth wheel and all other equipment 

necessary for coupling of a semi trailer, including 

air brake coupler. 

 
Yes,Yes 

 
------------(Y/N) 

 
d) 

 
The size of the fifth wheel to be 2.0 inches. Yes 

Mandatory 

 

Specify size 

 
-------------(Y/N) 

 

---------------- 

 
e) 

 
The truck should be capable of coupling to a semi-

trailer with a 2.0 inch pin, min. 40-50G.C.W & 

loading capacity 25-35t  mobile cinema container 

unit. 

 
Yes 

 Mandatory 

 

 
-----------(Y/N) 

 
f) 

 
The truck should be built to heavy duty 

specifications, be capable of operating in tropical 

conditions and both on highway and off- road. 

 
Yes 

 Mandatory 

 

 
-----------(Y/N) 

 
2. 

 
DIMENSIONS, WEIGHTS AND PERFORMANCE 

 
a) 

 
Overall length, approx. 

 
7,000mm 

 
--------------mm 

 
b) 

 
Overall width, max. 

 
2,500mm 

 
--------------mm 

    

 
Manufacturer's literature, authority and 
specifications on truck supplied. 



MOT&I/MTD/QMS/1560 
 
SPECIFICATION NO.    MTD-2600-212-20                                                                   
 
TENDERER'S NAME:                                                                                                           NO:      
 
TENDER NO:                                                                                ITEM NO:                        QTY:            
 
DESCRIPTION:  PRIME MOVER , G.C.W. 40-50ton.  
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TENDERER'S Column to be completed by tenderer  
 
 

 
SPECIFICATION 

 
REQUIRED 

 
TENDERER'S 

c) Wheelbase, approx. 5,000 mm ---------------mm 
 
d) 

 
Maximum. G.C.W., when coupled with trailer, min 

 
40,000-50,000Kg 

 
---------------Kg 

 
e) 

 
Truck kerb weight, approx 

 
9000Kg 

 
---------------Kg 

 
f) 

 
 Maximum front axle load min 

 
7,000kg 

 
---------------Kg 

 
g) 

 
Turning radius, approx. 

 
10,000mm 

 
--------------mm 

 
h) 

 
Gradeability, with maximum G.C.W., approx. 

 
25% 

 
----------------% 

 
i) 

 
Distance from fifth wheel centre to the end of truck  
 
 2,000mm maximum. 

 
Yes, Mandatory 

 

Specify distance 

 
------------(Y/N) 

 

----------mm 
 
j) 

 
Prime mover capable of turning 900    either sides    
 

when coupled to a normal lowbed trailer.     
 
 

 
Yes, Mandatory 

Specify maximum 

turning angle either 

sides 

 
------------(Y/N) 

 

--------------0 

 
k) 

 
All pipes/hoses to be suitably extended,   
 
, secured and clamped. 

 
Yes, Mandatory 

 

 
------------(Y/N) 

 

 
 
l) 

 
To fit a revolving beacon and red flag mounted on a  
 
mast on each side of truck front. 
 

 
Yes, Mandatory 

 

 
------------(Y/N) 

 

 
 
m) 

 
Rear lights to be fitted/modified behind cab to  
 
avoid damage by low bed. 

 
Yes, Mandatory 

 

 
------------(Y/N) 

 

 
 
3. 

 
ENGINE 

 
a) 

 
Make 

 
- 

 
 

 
b) 

 
Model 

 
- 

 
 

 
c) 

 
Country of origin 

 
- 

 
 

 
d) 

 
Engine performance curves supplied. 

 
Yes 

 
------------(Y/N) 

 
e) 

 
Engine type,  4 Stroke, Diesel, water cooled. 

 
Yes, Yes, Yes 

 
------------(Y/N) 
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TENDERER'S Column to be completed by tenderer  
 
 

 
SPECIFICATION 

 
REQUIRED 

 
TENDERER'S 

 
f) 

Engine mode of aspiration, turbocharged 

 
Yes, Mandatory 

 

 
------------(Y/N) 

 

 
 
g) 

 
No of cylinders , min. 

 
6No 

 
---------------- 

 
h) 

 
Piston displacement approx. 

 
10,000-16,000cc 

 
----------------cc 

 
i) Engine power output/r.p.m., min 320/2,200rpm ---------------- 

 
j) 

 
Maximum torque developed /r.p.m., approx.   

 
1400NM/1400rpm 

 
---------------- 

 
k) 

Air compressor . indicate ratings 

Air tank capacity 

rating 

specify 

 

--------------------- 
 
l) Alternator 

 
Yes 

 
-------------(Y/N) 

m) Alternator capacity Specify  

n) Engine derated for altitude 1,500m ASL ---------------- 

o) 
 
Fuel tank capacity, min. 

 
400 Lt 

 
----------------Lt 

 
4. 

 
CLUTCH AND TRANSMISSION 

 
a) 

 
Clutch type, dry, single/twin plate type. 

 
specify 

 
---------------- 

 
b) 

 
Clutch actuation. 

 

 

 
Hydraulic 

 
-------------- 

 
c) 

 
Transmission, type,  

 
Specify type 

 
-------------- 

                                            make    

                                           Model 

 

  

 
d) 

 
No. of speeds, min 

 
6F/1R 

 
---------------- 

 
e) 

 
 Constant mesh gearbox. 

 
Yes 

 
------------(Y/N) 

 
f) 

 
Twin rear live axles (6 X 4). 

 
Yes 

 
-------------(Y/N) 

 
5. 

 
BRAKES AND TYRES 

 
a) 

 
Dual circuit full air operated brakes. 

 
Yes, Yes 

 
----------(Y/N) 
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TENDERER'S Column to be completed by tenderer  
 
 

 
SPECIFICATION 

 
REQUIRED 

 
TENDERER'S 

b) Compressed air operated spring loaded parking 

brake 

Yes, Yes ------------(Y/N) 

 
c) 

 
Exhaust brake fitted 

 
Yes 

 
------------(Y/N) 

 
d) 

 
Dual purpose locally available tyres. 

 
Yes, Yes 

 
-----------(Y/N) 

 
e) 

 
Optimum tyre size. 

10.00-20 16PLY 

specify 

 
---------------- 

 
6. 

 
SUSPENSION  

 
a) 

 
Heavy duty front and rear leaf springs. 

 
Yes, Yes 

 
------------(Y/N) 

 
b) 

 
Hydraulic shock absorbers at front. 

 
Yes 

 
-------------(Y/N) 

 
7.         STEERING, CONTROL AND CAB 

a)  
Power assisted, RHD steering. 

 
Yes, Yes 

 
------------(Y/N) 

 
b) 

 
Control. 

 
Normal/Forward 

 
--------------- 

 
c) 

 
All steel spacious cab to sit 3 comfortably 

 
Yes, Yes 

 
------------(Y/N) 

 
d) 

 
Adjustable driver’s seat.  

 
Yes 

 
-------------(Y/N) 

e) 

 
All seats to have safety belts that conform to the 

KEBS standard No. 06-664 of 1985. 

Yes 

Mandatory 

 
-------------(Y/N) 

 
 
8. 

 
ELECTRICAL SYSTEM AND INSTRUMENTS 

 
a) 

 
System voltage/negative earth return. 

 
12V/ Yes 

 
   -----------(Y/N) 

 
b) 

 
Battery capacity, approx. 

 
2x12V,160AH 

 
--------------- 

 
c) 

 
Full road lighting to conform to Cap.403 - Kenya 

Traffic Act. 

 
Yes 

 
    ---------- (Y/N) 

 
d) 

 
Standard instruments and gauges (or warning 

lights) for charging circuit, engine oil pressure, air 

pressure, coolant temperature etc 

 
Yes 

 
    --------- (Y/N) 

 
9. 

 
EQUIPMENT ETC 

 
a) 

 
Laminated (safety) windshield. 

 
Yes 

 
------------(Y/N) 
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b) 

 
2 No sun visors fitted. 

 
Yes 

 
-------------(Y/N) 

 
c) 

 
Rear view mirrors (external and internal) fitted. 

 
Yes 

 
-------------(Y/N) 

 
d) 

 
Spare wheel with carrier, supplied. 

 
Yes 

 
------------(Y/N) 

 
e) 

 
Telescopic hydraulic jack, wheel brace and 

manufacturer’s tool kit supplied. 

 
Yes 

Mandatory 

 
------------(Y/N) 

 
10. 

 
VEHICLE WARRANTY 

 
a)  

 
Each truck supplied should carry a statement of 

warranty. 

 
Yes 

(Mandatory) 

 
---------------

(Y/N) 
 
b) 

 
Truck warranty, min. 

 
specify 

 
   ---------- -------- 

 
11. 

 
MANUALS 

 
a) 

 
All literature in  English language. 

 
Yes 

 
------(Y/N) 

 
b) 

 
Repair manual supplied. 

 
2 per vehicle 

Mandatory 

 
-------------------- 

 
c) 

 
Parts catalogue/CD supplied. 

 
2 per vehicle 

Mandatory 

 
-------------------- 

 
d) 

 
Drivers handbook and service schedule supplied.  

 
2 per vehicle 

 
--------(Y/N) 

 
12 

 
OTHER REQUIREMENT 

 
 

 
a) 

 
Body construction and all fitments to conform to 

CAP 403 Kenya Traffic Act. 

 
Yes 

Mandatory 

 
______(Y/N) 

 
b) 

 
Truck to be registered with the Registrar of Motor 

Vehicles at suppliers cost. 

 
Yes 

 
----------

(Yes/No) 
 
c) 

 
Truck to be inspected by the Chief Mechanical and 

Transport Engineer for compliance with the 

specification during construction and prior to 

delivery to the user. 

 
Yes 

Mandatory  

 

 
______(Y/N) 

 
 
d) 

 
Franchise holder (representative in Kenya) 

If not, specify relationship with the Franchise 

holder  

 
Yes 

Specify whether 

agent/dealer 

 
_______(Y/N) 

---------------------

- 
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e) 

 

Availability of spare parts. 

 

Indicate motor vehicle 

dealers who stock 

spare parts. 

 

---------------------

---------------------

---------------------

-------------------- 
 
f) 

 
Names and addresses of dealers/agents where back-

up service can be obtained indicating the location of 

the workshop facilities. 

 
 

Specify 

 

 
---------------------

---------------------

-------------------- 
 
g)  

 
Firm to offer local training services for the 

operators on daily maintenance checks and 

operation of the vehicle for a minimum of two days. 

 
Yes 

specify number of 

days. 

 
______(Y/N) 

 

----------days 
 
h)  

 
Firm  to provide the following service items for the  
 
1st one year of operation:- 
 
i).oil filter-5No. 
 
ii).Fuel filter-5No. 
 
iii).Air cleaner outer-5No. 
 
iv).Air cleaner inner-5No. 
 

 
Yes 

Mandatory  

 

 
______(Y/N) 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 
 

 
 
TRAILER MAKE 

 
- 

 
 

 
 

 
 TRAILER MODEL 

 
- 

 
 

 
 

 
COUNTRY OF ORIGIN 

 
- 

 
 

 
 

 
Manufacturer's Literature , authority and Specifications 

Supplied 

 (To be forwarded together with these specifications when 

duly filled in.) 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 

 
 

 
Detailed engineering drawings and dimensions of the 

trailer body supplied. 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 
 
1. 

 
GENERAL 

 
a) 

 
A Standard production, tri – axle low bed semi trailer, of 

latest design in class, robust construction, in current 

production. 

 
 

Yes, Yes, Yes 

 
 

...................(Y/N) 

 
b) 

 
Capable of operating on both paved and unpaved roads 

 
Yes 

 
...................(Y/N) 

 
c) 

 
Made to heavy duty export specification for transporting  

mobile cinema  container unit. 

 

 
 

Yes, Yes, Yes, Yes 

 
 

...................(Y/N) 

 
d) 

To have a  a  2,,  ( two inch  pin)  for meshing  
 
with the fifth wheel of a prime mover.  
 

 
Yes 

 

 

 
 

...................(Y/N) 

 
e) 

 
Maximum loading capacity of bed to be indicated with a  
 
Plate at the rear side of bed. 
 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 

 
 
f) 

 
Any items not included in this specification but which are 

deemed necessary for efficient or improved operation of 

the equipment shall be  fitted. 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

Equivalent design will be considered 

 

2.           DIMENSIONS 
 
a) 

 
Overall semi trailer length, approx 

 
14,000mm 

 
................... mm 

 
b) 

 
Goose neck length   top, min. 

 
3,200mm 

 
................... mm 

 
c) 

 
Goose neck length  bottom , min. 

 
2,900mm 

 
................... mm 

d) 
 
Goose neck width front , approx. 

 
1,230mm 

 
................... mm 

e)   
Distance from front of trailer (front of goose neck) to  
 
Centre of fifth wheel pin max. 
 

500 mm 

 
................... mm 

 

f) 

 
Load deck length, min 

 
9,500 mm 

 
................... mm 

g) Load deck height approx 900 mm 
 

................... mm 

h) 

 

Clearance, king pin to goose neck, min 2,460mm 

   

.................. mm 

 

i) Fifth wheel coupling height approx 1,300mm ................... Kg 

j) 
Overall semi trailer width excluding foldable extension 

brackets,     3,000mm minimum. 

 
 

 

 

Yes 

(Mandatory) 

 

 

Specify the width 

 

 

 
 

 

 

 

...................(Y/N) 

 

 

-----------mm 

k) Beaver, tail length, min. 
 

1,500mm 
................mm  
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

l) Trailer tare weight, approx 
 

9,000Kg 
................kg  

m) Payload 
 

25,000-35,000kg 
................kg  

n) Maximum legally permissible tri – axle load 
 

26,000kg 
................kg  

o) Total  tri – axle load 
 

26,000kg 
................kg  

p) 
Max G.C.W(Total Weight) when coupled to 6 x 4 prime 

mover 

 

40,000-50,000kg 
................kg  

q) 

To have a  a  2,,  (Two inch  pin)  for meshing with the  
 
fifth wheel of a prime mover to be supplied in this lot.  
 

 
Yes 

(Mandatory) 

 

 
 

...................(Y/N) 

 

3.        CONSTRUCTION DETAILS 
 
a) 

 
Frame, full length I section rails (not cut and welded) 

with large diameter torque tubes. 

 

Cross-sectional dimensions of I section rails   flange 

width x height x flange thickness x web thickness     

200x600 x22 x10mm. 

 
Yes, Yes, Yes 

 

 

Yes 

(Mandatory) 

 

Specify I cross-

sectional sizes 

 

 

...................(Y/N) 

 

 

--x-----x----x--mm 

 
b) 

 
Hot rolled channels on the sides  

 

Cross-sectional dimensions    width x height x web 

thickness     254x90 x10mm. 

 

Yes 

(Mandatory) 

 

Specify  cross-

sectional sizes 

 

 

...................(Y/N) 

 

 

---x-------x-----mm 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

c) Front cross channel(fitted at front of bed) 

 

Cross-sectional dimensions channel width x flange height 

x flange thickness     300x90 x10mm. 

Yes 

(Mandatory) 

 

Specify  cross-

sectional sizes 

 

...................(Y/N) 

 

 

---x-------x-----mm 

d) 
 
Goose neck suitably reinforced 

 
Yes 

...................(Y/N) 

e)   
Full width I section cross bearers for load deck and 

beaver tail with channel sections 

 
Yes 

...................(Y/N) 

f)  
Full  width I section cross bearers for load deck 6No.min. 

 

Cross-sectional dimensions of I sections   flange width x 

height x flange  thickness      124x250 x10 mm. 

 

Yes 

(Mandatory) 

 

Specify  cross-

sectional sizes 

 

 

...................(Y/N) 

 

 

---x-------x-----mm 

g) 

 
 
 
 
 
 
The  I-section cross-bearers to be reinforced with  
 
brackets welded to the web of the chassis rails. 
 
 
 

 

 

 

Yes 

(Mandatory) 

 

Specify  cross-

sectional sizes 

 

 

 

 

...................(Y/N) 

 

 

---x-------x-----mm 

h) 

 
 

 

Hot rolled steel channel semi cross bearers  4No.  

minimum on each side, welded to the chassis, 

interspersed between the I-section cross bearers, suitably 

spaced 

 

 

 

 

Yes 

(Mandatory) 

 

Specify  cross-

 

 

 

...................(Y/N) 

 

 

---x-------x-----mm 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

Cross-sectional dimensions  width x height x web 

thickness     127x63.5x6mm. 

sectional sizes 

 

i) 

 
 
 
 
 
 
To be fitted with suitable angle lines 6No.  minimum  
 
on each side of the bed rear above the wheels. 
 
Size of angle lines, wxhxt, 85.0x76.5x12mm min 
 

 
 

 

 

Yes 

(Mandatory) 

 

Specify size 

 

 
 

 

 

...................(Y/N) 

 

 

---x----x---mm 

 

 

j) 

 
 

Deck floor made of chequered plate, thickness, 6mm 

minimum. 

 
Yes 

(Mandatory) 

 

Specify  thickness 

 
...............(Y/N) 

 

 

-----------mm 

k) 

 
 

 

 

Goose neck partly covered with steel plate  thickness 6 

mm minimum. 

 
 

 

Yes 

(Mandatory) 

 

 

Specify thickness 

 

 
 

 

 

...................(Y/N) 

 

-----------mm 

l) 
 
BEAVER TAIL  CONSTRUCTION 
 

 
i. 
 
ii. 
 
iii. 
 
iv. 
 
v. 
 
 

 
Height from ground-500mm 
 
Height from ground to the top -800mm 
 
Beaver tail chequered plate thickness -10mm 
 
Square rods welded on the beaver plate -1x1 inch 
 
Beaver cross channel sections:- 
  
1NO.LARGE –cross-section size width x height x  

 
Specify  all these  
 
dimensions  
 
Mandatory 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 
 
 
vi. 
 
 
vii. 

 
thickness-200x90x10mm 
 
2No. SMALL–cross-section size width x height x  
 
thickness-125x70x5mm  
 
With suitable reinforcement parallel to the chassis. 
 

 
m) 

 
Foldable steps   for entry into the mobile cinema  
 
Container  
   
 

 
Yes 

 

Give details 

 

...................(Y/N) 

 

------------- 
 
n) 

 
Tri – axle leaf spring suspension system with equalisers 

fitted. 

 
Yes 

...................(Y/N) 

 
o) 

 

 

 

 
Suitable container hooks  hold the container rigidly onto 

the flatbed. 

 
Yes 

(Mandatory) 

 

...................(Y/N) 

 
p) 

 
Screw type combined operation landing gear, suitably 

fitted at each side of goose neck with ground clearance of 

450mm when retracted. 

 

 
Yes 

(Mandatory) 

 

 

Specify ground 

clearance when 

retracted. 

 
 

...................(Y/N) 

 

 

-----------mm 

 
q) 

 
To have suitable stoppers at the front of load deck ,steel  
 
plate thickness 6mm min.to prevent load from  
 
moving forward beyond a certain point. 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 

  
 
To have a suitable  tool box  fitted under the bed of size 
lxwxh , 1000x500x400mm. Made of  Steel plate  
 
thickness2mm min. 
 

 
Yes 

 

specify 

 
 

...................(Y/N) 

 

--------------- 
  

To have suitable water tank with tap min. capacity 20  
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

r)  
litres. Made of steel plate thickness 1.5mm min   
 
fitted. 

Yes 

(Mandatory) 

specify 

 

...................(Y/N) 

------------------- 
 
s) 

 
To have 2No. spare wheel carriers fitted on top of  
 
goose  neck with a suitable locking mechanism with  
 
studs and nuts  of similar  size to wheel studs and nuts. 
 
 
 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 

 
 
 
4      BRAKES, TIRES, ELECTRICAL SYSTEM AND OTHER 
 
a) 

 
Two lines air brake system with relay emergency valve 

 
Yes 

...................(Y/N) 

 
b) 

 
Air coupling device (to tractor truck) Glad hand type 

SAE/equivalent 

 
Yes 

...................(Y/N) 

 
c) 

 
Valve operated, spring loaded parking brake fitted 

 
Yes 

...................(Y/N) 

 
d) 

 
The brake lines to be metallic, fixed to the trailer  
 
frames  at suitable positions, with rubber tube connectors  
 
from the steel pipes to the brake chambers. 
 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 

 
e) 

 
Optimum tyre size (dual wheels) 

 
10,00-20-16PR 

................... 

 
f) 

 
24V electrical system with 7 pole (SAE) coupling 

receptacle (for truck system). 

 
Yes 

...................(Y/N) 

 
g) 

 
Tail, stopping, parking, turn signal and hazard and licence 

plate lights fitted. 

 
Yes 

...................(Y/N) 

 
h) 

 
Rear reflective chevrons and reflectors fitted. 

 
Yes 

...................(Y/N) 

i)  
Paint colour (final colour, branding and signage -to be 

specified by the user. 

 
Yes, Mandatory 

 

 
5. 

 
WARRANTY 

  



 
 MOT&I/MTD/QMS/1556 

 
 

 

SPECIFICATION No.    MTD-2598-010-20                                                      
 

          TENDERER'S NAME:                                                                                   NO:      
 

 
 
TENDER NO:                                         ITEM NO:                          QTY:  

 
 

 
DESCRIPTION:       SEMI TRAILER, LOW BED, (25,000-35,000 Kg) PAYLOAD MOBILE CINEMA    

                                   CONTAINER UNIT     

 

F/32 

 

 
 

 
TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 
 
a) 

 
Each trailer supplied to carry statement. 

 
Yes 

...................(Y/N) 

 
b) 

 
Trailer warranty. 

 
Specify 

 
…………… 

 
6 

 
MANUALS 

  

 
a) 

 
All literature in  English language. 

 

 
Yes 

 
...................(Y/N) 

 
b) 

 
Parts catalogue supplied. 

 
One per trailer 

 
...................(Y/N)  

  
 
c) 

 
Repair manual supplied. 

 

One per trailer 

 

 

...................(Y/N)  

  
 
d) 

 
Operators hand book supplied. 

 

One per trailer 

 

...................(Y/N)  

  
 
e) 

 
Standard manufacturers repair tools supplied. 

Specify contents 

 

.................……  
 
7 

 
OTHER REQUIREMENTS 

  

 
a)    

 
Trailer to be registered by the Registrar of Motor 

Vehicles at suppliers cost. 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 
 
b)   

 
Trailer will be inspected by the Chief Mechanical and 

Transport Engineer,/user staff  throughout the 

construction stages and prior to delivery to the user. 

 
Yes 

(Mandatory) 

 
 

...................(Y/N) 

 
8 

 
MOBILE CINEMA CONTAINER UNIT 

  

 
 

 
Make 

 
- 

 
 

 
 

 
Model 

 
- 

 
 

 
 

 
Country of origin 

 
- 

 
 

 
 

 
Manufacturer's literature, specifications , drawings and 

 
Yes 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

authorisations supplied along with this tender. (Mandatory)      (Y/N) 
 
9 

 
GENERAL 

  

 
a) 

 
A Standard production  mobile cinema  container unit  

of latest design, in current production, marketed in 

Kenya. 

 
Yes, Yes, Yes 

 
______(Y/N) 

 
b) 

 
Supplied new. 

 
Yes 

 
______(Y/N) 

 
c) 

 
Designed to export specifications, capable of operating 

in tropical  conditions. 

 
Yes, Yes 

 
______(Y/N) 

 
d) 

 
To comply with KEBS Standards    or equivalent ISO 

Standards. 

 
 

 Yes, (Mandatory)  

 

SPECIFY 

 
______(Y/N) 

 

---------------- 

 
 
e) 

 

To be suitably, firmly loaded  and sealed intact onto  low 

bed /container trailer  truck  described above or 

equivalent trailer design. 

 
 

 Yes mandatory 

 
______(Y/N) 

 

 

 
f) 

 
Any items not included in this specification but which 

are deemed necessary for efficient or improved 

operation of the  equipment  shall be fitted . 

 
 

 

Yes 

 
 

 

...................(Y/N) 
 
11 

 
DIMENSIONS AND WEIGHTS 

  

 
a) 

Length (external) approx 11.0m                  --------m 

 
b) 

Width(external) 2.5m                  --------m 

 
c) 

 

Height(external) max 

3m                  --------m 

 
d) 

 
Weight approx 
 
 

 
13,000kg-16,000kg  

 
---------kg 
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CONSTRUCTION ,  PERFORMANCE AND 
 
 EQUIPMENT 
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F/34 

 

 
 

 
TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

a)  
Made of suitable steel material 

 
Yes 

Give details 

 
______(Y/N) 

 
b) 

  
Fitted with devices permitting its ready handling and  
 
Transport. To be fitted and installed in the trailer 
 
 
 

 
Yes mandatory 

 
______(Y/N) 

 
c) 

Suitable galvanized chassis/equivalent  made as per 

international standards 

 

 
 

 
Yes 

Specify  Standard 

and spacing of 

container corners 

 
______(Y/N) 

 

---------------- 

 
d) 

Sandwich type walls , thickness 25mm 
 

 
Yes 

Specify thickness 

 
______(Y/N) 

 

---------------- 
 
e) 

To have suitable hydraulic, galvanized and powder 

coated telescopic mast with automatic mechanical safety 

locks 
 

 
Yes 

 
______(Y/N) 

 
f) 

To have a suitable hydraulic pump unit with wireless 

remote controller for each hydraulic function complete 

with  minimum oil level sensor and  oil temperature 

sensor 
 

 
Yes 

 
______(Y/N) 

 
g) 

Suitable sub frame for LED screen  complete with 

handles for a service winch or with the service platforms 
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 
 
h) 

To have a wing system  /vertical screen foldings  

remote controlled or equivalent 
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 

i) With auxiliary emergency manual control - handpump - 

screen folding without power  
 

 
Yes 

specify 

 
______(Y/N) 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

---------------- 
 
j) 

To be hydraulic 360o  rotation 

remote controlled type 

 
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 
 
k) 

To have 4 x manually openable outriggers, hydraulically 

lowering, remote controlled type 
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 
 
l) 

Suitable anti- slip and waterproof floor 
 

 
Yes 

 
______(Y/N) 

 
m) 

Suitable hydraulic connection of the upper and lower 

part of the screen 
 

 
Yes 

 
______(Y/N) 

 
n) 

To have a lightning protection system i.e grounding rod 
 

 
Yes 

 
______(Y/N) 

 
o) 

Power requirements  400V 3 phases 32A or 63A  
 

 
specify 

 

--------------- 
 
p) 

Fitted  with suitable LED lights inside container 
 

 
Yes 

 
______(Y/N) 

 
q) 

With Fuses box for LED screen and hydraulic pump, 

phases control sensor etc 
 

 
Yes 

 
______(Y/N) 

r) Suitable box for electrical control switches 
 

 
Yes 

 
______(Y/N) 

 
s) 

All outdoor components in the mobile cinema container 

should be waterproof (i.e.IP65  Standard) 
 

 
Yes mandatory 

 
______(Y/N) 

 
t) 

Suitable finishing  with  Aluminium rounded profiles 

and anodised  
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 
 
u) 

Standard container body color 
 

 
specify 

 
______ 

 
v) 

Fitted with  suitable wooden plates under outriggers 
 

 
Yes 

 
______(Y/N) 

 
w) 

Fitted with  suitable doors 2No.  for entry into container 
 

 
Yes 

 
______(Y/N) 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 
 
x) 

Fitted with  suitable wind sensor with light  and sound 

alarm 
 

 
Yes 

 
______(Y/N) 

 
y) 

To have adequate work light mounted on top of the 

container 
 

 
Yes 

 
______(Y/N) 

 
z) 

With battery powered outriggers 

unloading from truck without power design 
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 

z.1) With suitable work lights mounted above outriggers 
 

 
Yes 

 
______(Y/N) 

 
z.2) 

Fitted with  suitable heating and cooling system for 

hydraulic oil  
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 
 
z.3) 

With a suitable control room complete with working 

space, seat, light, desk  and power sockets 
 

 
Yes 

specify 

 
______(Y/N) 

 

---------------- 
 
z.4) 

Carpet finishing on control room walls 
 

 
Yes 

 
______(Y/N) 

 
z.5) 

Fitted with a modern and latest design LED screen  
Yes 

 
______(Y/N) 

 
z.6 
 

LED screen  Dimensions: 10.5 m wide x 6.0 m high 

,63.0 sqm and pixel pitch P5.95 

mandatory 

 
Yes mandatory 

 
______(Y/N) 

 

 
 
z.7) 

To have extra roof - protection from rain on  sliding up 

the screen 
 

 
Yes 

 
______(Y/N) 

 
13  

EQUIPMENT  AND ACCESSORIES 

  

 
a) 

To have a suitable modern Video controller, Novastar or 

equivalent 
 

 
Yes 

 
______(Y/N) 

 
b) 

To supply and install suitable sound Equipment, L-  
Yes mandatory 

 
______(Y/N) 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 

accoustics A15 wide/ARCS, KS21/SB18  or equivalent 

and amplifier L-accoustics LA8   or equivalent 
 

specify  

--------------- 

 
c) 

To have suitable extension guides enabling the power 

generator to be removed from the container 
 

 
Yes 

 
______(Y/N) 

 
d) 

To have fire extinguishers, 3No. different types 
 

 
Yes 

 
______(Y/N) 

 
e) 

To have  a suitable 19'' rack for video equipment 
 

 
Yes 

 
______(Y/N) 

 
f) 

To have suitable frames/wings for hanging loudspeakers  

remote controlled 

 
 

 
Yes 

 
______(Y/N) 

 
g) 

To supply and install Soundcraft EFX8 8 channel analog 

mixer or equivalent 
 

 
Yes 

 
______(Y/N) 

 
h) 

To supply and install Work WTS506 Speaker lift or 

equivalent 
 

 
Yes 

 
______(Y/N) 

 
i) Supplied and fitted with a suitable diesel powered 

generator , 64KW min. , silent type, build into container 

 with outside exhaust system plus  additional openings 

for maintenance 

 

 
Yes 

Mandatory 

Give  details 

 
______(Y/N) 

---------------- 

 
j) 

To have suitable rigging frame and connectors 
 

 
Yes 

 
______(Y/N) 

 
k) All necessary cables to be fitted and supplied 

 

 
Yes mandatory 

 
______(Y/N) 

 
l) 

 
Standard manufacturers repair tools supplied. 

 
Yes 

 
______(Y/N) 

 
14 

 

WARRANTY 

  

a)  
Each trailer/equipment supplied to carry statement. 

 
Yes 

 
______(Y/N) 

 
b) 

 
Trailer/mobile cinema container unit /equipment 

warranty. 

 
Specify 

 
______(Y/N) 
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TENDERER'S SPECIFICATION Column to be completed by ALL 

 
 

 
SPECIFICATION 

 
REQUIREMENT 

 
TENDERER'S 

OFFER 
 
15 

 
MANUALS 

  

 
a) 

 
All literature in  English language. 

 

 
Yes 

 
...................(Y/N) 

 
b) 

 
Parts catalogue supplied. 

 
Yes 

 
...................(Y/N) 

 
c) 

 
Repair manual supplied. 

 
Yes 

 
...................(Y/N) 

 
d) 

 
Operators hand book supplied. 

 
Yes 

 
...................(Y/N) 
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OTHER REQUIREMENTS 

  

a)     
Trailer to be registered by the Registrar of Motor 

Vehicles at suppliers cost. 

 
Yes mandatory 

 
______(Y/N) 

 
 
b)   

 
Mobile cinema container/trailer/equipment will be 

inspected by the Chief Mechanical and Transport 

Engineer, Chief Electrical Engineer, user staff 

throughout the construction stages and prior to delivery 

to the user. 

 
Yes mandatory 

 
______(Y/N) 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION G 

 

SCHEDULE OF UNIT RATES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

SCHEDULE OF UNIT RATES 

 

 

1. The tenderer shall insert unit rates against the items in the following schedules and may add 

such other items as he considers appropriate. 

 

2. The unit rates shall include for supply, transport, insurance, delivery to site, storage as 

necessary, assembling, cleaning, installing, connecting, profit and maintenance in defects 

liability and any other obligation under this contract. 

 

3. The unit rates will be used to assess the value of additions or omissions arising from 

authorised variations to the contract works. 

 

9. Where trade names or manufacturer’s catalogue numbers are mentioned in the 

specification, the reference is intended as a guide to the type of article or quality of material 

required.  Alternative brands of equal and approved quality will be accepted. 

 

10. Any bid returned with unfilled Schedule of Unit Rates shall be considered technically 

non-responsive, and the bidder shall automatically be disqualified. 
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SCHEDULE OF UNIT RATES 

(MUST be completed by the Tenderer) 

Ite

m 

 

Description Unit Qty Rate (KShs) 

 The rates entered in the schedule unless otherwise stated shall be the    

 complete cost of supply, transportation, Insurance, installation etc., to 

be added or deducted from the sub-contract Price in respect to 

variations ordered during the course of the work. 

   

      

 The rates entered below shall be used in conjunction with and not in 

place of the rates entered within the BoQ. The rates below are intended 

to complement the BoQ where sections have been priced on lump sum 

basis Where any conflict occurs between the rates entered below and 

the rates entered in the BoQ the lowest rate shall be applied 

throughout. Certain items entered below may not be applicable to the 

Sub-contract requirements as at present designed. However, the sub-

contractor shall enter a rate against these items as future 

designed/alterations may include Some or all of the items scheduled 

   

     

 Edge Switch with PoE as Cisco    

 24 Port No 1  

 48 Port No 1  

     

 Racks c/w all necessary accessories    

 22” Cabinet  No 1  

 26” Cabinet No 1  

     

     

 56 sqm Cinema LED Screen No 1  

 69 sqm Cinema LED Screen 

81sqm  Cinema LED Screen  

Sound Processor as Barco or Approved Equivalent 

 

50KW generator  

 

100KW generator  

 

No 

No 

No 

 

No 

 

No 

1 

1 

1 

 

1 

 

1 

 

 13A High voltage surge protector as Sollateck 

 

 

No 1  

     

     

 G/2    

     

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION H 

 

 

BILLS OF QUANTITIES 



 

B) SPECIAL NOTES 

 

1.     The Bills of Quantities form part of the contract documents and are to be read in conjunction 

with the contract drawings and general specifications of materials and works. 

 

2. The prices quoted shall be deemed to include for all obligations under the contract including 

but not limited to supply of materials, labour, delivery to site, storage on site, installation, 

testing, commissioning and all taxes (including VAT and withholding tax). 

 

3 All prices omitted from any item, section or part of the Bills of Quantities shall be deemed 

to have been included to another item, section or part thereof. 

 

4. The brief description of the items given in the Bills of Quantities is for the purpose of 

establishing a standard to which the contractor shall adhere. Otherwise alternative brands of 

equal and approved quality will be accepted. 

 

Should the contractor install any material not specified here in before receiving written 

approval from the Project Manager, the contractor shall remove the material in question 

and, at his own cost, install the proper material. 

 

5. The grand total of prices in the price summary page must be carried forward to the Form of 

Tender for the tender to be deemed valid. 

 

6. Tenderers must enclose, together with their submitted tenders, manufacturer’s brochures 

detailing technical literature and specifications of the following Mobile cinema equipment 

and materials that they intend to offer: 

• Prime mover, semi-trailer and container  

• Cinema Screen 

• Video wall controller 

• Generator 

• Sound system (Speaker, mixer and amplifier 

• Media server 

 

The brochures are to be used to ascertain the suitability of the components offered 

by the bidders. Bidders not complying with this requirement may be considered 

technically non-responsive and may subsequently be disqualified. 

 

 

 

 

H/2 



 

 

Statement of Compliance 

 

a) I confirm compliance of all clauses of the General Conditions, General Specifications 

and Particular Specifications in this Tender. 

 

b) I Confirm I have not made and will not make any payment to any person, which can be 

perceived as an inducement to win this tender. 

 

 

 

 

Signed …………………………………………………………… for and on behalf of the 

tenderer 

 

 

Date. …………………………………………………………….. 

 

 

 

 

 

Official Rubber Stamp 

……………………………………………………………………………… 
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Item Description Qty Unit Rate Amount

(KShs) (KShs)

1 Discrepancies clause 1.02

2 Conditions of contract Agreement clause 1.03

3 Payments clause1.04

4 Site location clause 1.06

5 Scope of Contract Works clause 1.08

6 Extent of the Contractor’s Duties clause 1.09

7 Firm price contract clause 1.12

8 Variation clause 1.13

9 Prime cost and provisional sum clause 1.14 (insert profit

and attendance which is a percentage of expended PC or

provisional sum.)

10 Bond clause 1.15

11 Government Legislation and Regulations clause 1.16

12 Import Duty and Value Added Tax clause 1.17  (Note 

this clause applies for materials supplied only)

13 Insurance company Fees clause 1.18

14 Provision of services by the Main contractor clause 1.19

15 Samples and Materials Generally clause 1.21

16 Supplies clause 1.20

17 Bills of Quantities clause 1.23

18 Contractor’s Office in Kenya clause 1.24

19 Builder’s Work clause 1.25

20 Setting to work and Regulating system clause 1.29

21 Identification of plant components clause 1.30

22 Working Drawings clause 1.32

23 Record Drawings(As Installed) and Instructions clause

1.33     

24 Maintenance Manual clause 1.34

25 Hand over clause 1.35

26 Painting clause 1.36

MOBILE CINEMA SYSTEM

REFURBISHMENT AND EQUIPING OF NAIROBI FILM CENTER (FORMERLY NAIROBI CINEMA)

W.P ITEM No. D112 NB/NB/1901 JOB NO. 10636C

BILL No. 1: PRELIMINARIES

Sub-Total C/F to The Next Page

H/4



Item Description Qty Unit Rate Amount

(KShs) (KShs)

Sub-Total B/F From Previous Page

27 Testing and Inspection – manufactured plant clause 1.38

28 Testing and Inspection – Installation clause 1.39

29 Storage of Materials clause 1.41

30 Initial Maintenance clause 1.42

31 Local and other Authorities notices and fees clause 1.60

32 Temporary Works clause 1.63

33 Patent Rights clause 1.64

34 Mobilization and Demobilization Clause 1.65

35 Supervision by engineer and site meetings clause 1.67

36 Allow for profit and Attendance for item 35

37 Amendment to Scope of Contract Works Clause 1.68

38 Contractor Obligation and Employer's Obligation Clause

1.69

0

Total C/F to Summary Page H/10

H/5

CONTRACT PRELIMINARIES 



Item Description Qty Unit Rate Amount

(KShs) (KShs)

Supply,Install,Test, Integrate and Commission the 

following:

Cinema Truck and Container

2.00 Prime Mover Truck as described in the Technical 

Specifications of this document ;
1 No.

2.01  Semi-trailer, low bed, payload mobile cinema 

container unit as described in the Technical 

Specifications of this document 

1 No.

Audiovisual

2.02 63sq.m Outdoor Mobile Cinema LED Screen 

complete with necessary all other accessories as 

described in the Technical Specifications of this 

document 

1 No.

2.03 Media server as Sony IMS3000 or approved 

equivalent 

2.04 Video controller as Novastar VX4S or Approved 

Equivalent
1 No.

2.05 19'' rack for video equipment 1 No.

2.06 Sound System Complete with the following 

components;

2 No.

d)  8 channel analog mixer as Soundcraft EFX8 of 

Approved Equivalent 
1 No.

e)  Speaker lift as Work WTS506 or Approved 

Equivalent 

2.07
Headphones as described in Technical Specifications 

of this document
3 No.

BILL No. 2: MOBILE CINEMA SYSTEM

Sub-Total C/F to The Next Page

H/6

1 No.

2 No.

a) High performance Loudspeakers as RCF TTL-  
6A  or Approved Equivalent

b) High performance Sub bass as RCF SUB 
9006-AS or Approved Equivalent

8 No.

4 No.

c)Suitable Amplifiers/ Sound processor as 
RCF or Approved Equivalent



Item Description Qty Unit Rate  (Ksh.)  Amount (Ksh.) 

Sub-Total Amount B/F From Previous Page

2.08

Microphones complete with 3 No. microphone 

stands, relevant cables, pop filters and mounting 

accessories as follows;

c) Shure sm57 or Approved Equivalent 2 No.

2.09

DJ equipment complete with mixer, turntable, 

controller, software, suitable stand and all other 

accessories as Pioneer or approved equivalent 

1 No.

2.10

Laptop for audiovisual control and DJ as described in 

the technical specifications of this document 1 No.

Power

2.11 1 No.

2.12
Allow for Suitable Cabling between all Equipment 

across Audiovisual systems 1 No.

2.13
Allow for programing of all audiovisual and active 

equipment 
1 Item

2.13 Any other items items necessary to complete the 

Audiovisual installation succesfully (List and give 

quantities of the items)

1 Lot

a)………………………………………

b)………………………………………

c)………………………………………

d)………………………………………

Total C/F to Summary Page H/10

H/7

80kVA, 3-Phase, 415 VAC Diesel generator as 

described in the technical specifications of this 

document. The Genset ius to complete with necessary 

accessries and cabling.

a) Wireless  mic as Shure or Approved Equivalent           2 No.

b) Wired mic as Shure or Approved Equivalent 2 No.



Item Description Qty Unit Rate Amount

(KShs) (KShs)

Tenderers shall price for the following stationery 

requirements. These shall then be delivered, upon 

their first demand to the Chief Engineer - 

Electrical  immediately after the award to the 

successful tenderer.

3.00 Photocopying papers size A4, 80g/cm
3
 white - 500 

sheets 10 Ream

3.01 Letter head quality paper as classic or equal and 

approved - blue 80g/cm
3

10 Ream

3.02 Tracing paper white 105/110 gms, 1000x175m long 10 Rolls

3.03 Ammonia paper - blue 0.75 x 20m long as ''Neodiazo'' or 

approved equivalent. 10 Rolls

3.04 Plotting paper- white 0.75 x 20m long 10 Rolls

3.05 Supply 2No. Tablets as Apple for the Project Engineer 

for project administration as per Particular specifications 2 No

3.06 Supply 3No. Pairs of safety shoes for the Project 

Engineer for project administration
3 No

BILL No. 3: ENGINEER'S STATIONERY

Total C/F to Summary Page H/10

H/8



Item Description Qty Unit Rate Amount

(KShs) (KShs)

1 Item 3,000,000                   3,000,000 

4.01 Provisional sum of Kshs.3,000,000 for oversees Factory 

Inspection.

1 Item 3,000,000                   3,000,000 

4.02 Allow for profit and attendance on item 4.01 above 

..........%

1 Item

4.03 Allow for 14% VAT on item 4.01 and 4.02 above 1 Item

4.04 Provisional sum of Kshs. 1,300,000 for project 

Management Expenses.

1 Item 1,300,000                   1,300,000 

4.05 Allow for profit and attendance on item 4.04 above 

..........%

1 Item

4.06 Allow for 14% VAT on item 4.04 and 4.05 above 1 Item

4.07 Provisional sum of Ksh. 500,000 for CPD Training for 

Electrical Engineers

1 Item 500,000                      500,000 

BILL No. 4: PROVISIONAL SUMS

Total C/F to Summary Page H/10

H/9

4.00 Provisional Sum of Kshs. 3,000,000/- contingency to be 

used at the discretion of the Project Manager



Item 

No.

Amount(KShs)

1.00

2.00

3.00

4.00

5.00

6.00

7.00

8.00

Provide for preparing and presenting warranty and documentation of all Audio Visual 

installations and cabling layout diagrams, indelible point labels and preparing and 

submitting individual test results (for each point and for all point to be submitted as a 

bound report). Attach printed results and soft copy

Allow for providing operation & maintenance manuals for all the equipment (5 sets)

Allow for providing working drawings before onset of the installation of all Audio 

Visual installations  (3 sets) and "as built" drawings after complete installation of the 

entire system (5 sets)

Bill No. 4 Provisional  Sums B/F from page H/9

MAIN SUMMARY PAGE

Description

Bill No. 1 Preliminaries B/F from page H/5

Bill No. 2 Mobile Cinema B/F from page H/7

Bill No. 3 Engineer's Stationery B/F from page H/8

Allow for training and certification of (5No. Users/equipment operators and 5No. 

Technical staff from SDPW)  as described in the technical specifications of this 

document 

WITNESS…………………………………….            

SIGNATURE OF WITNESS…………………….       

TENDERER'S NAME & STAMP 

………………................................................................................................................

....................................................................................................................................

TOTAL AMOUNT IN  WORDS 

……………………………………...……………………………………………………………...

.........………………………………………………………………………………………………

……………………………………………………………………………………………………

SIGNATURE ………………………………….          

DATE……………………………………………

P.I.N  No.,……………………………………..           V.A.T CERTIFICATE 

Total Amount for Mobile Cinema Solution C/F to Form of Tender

H/10



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION I 

 

TECHNICAL SCHEDULE 

 

OF 

 

ITEMS TO BE SUPPLIED 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

TECHNICAL SCHEDULE 

 

 

1.0 The technical schedule shall be submitted by tenderers to facilitate and enable the Project 

Manager to evaluate the tenders 

 

2.0 The filling of this schedule forms part of Technical Evaluation of the tenders, and bidders 

shall therefore be required to indicate the type/make and country of origin of all the 

materials and equipment they intend to offer to the employer as listed in the technical 

schedule. 

 

3.0 Any bid returned with unfilled Technical Schedule shall be considered technically non-

responsive, and the bidder shall automatically be disqualified. 
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TECHNICAL SCHEDULE OF ITEMS TO BE SUPPLIED 

(To be Completed by the Tenderer as a Mandatory Requirement) 

 

 

 

ITEM 

 

DESCRIPTION 

 

TYPE/MAKE 

 

COUNTRY OF 

ORIGIN 

1.0 Prime mover   

2.0 Semi-trailer, low bed, payload mobile 

cinema container unit 

  

3.0  Media Server   

4.0 LED Cinema screen   

5.0 Video controller   

6.0 Diesel Generator   

7.0 DJ equipment   

8.0 HDMI cable   

9.0 XLR cables   

10.0 

Stage Sound 

a) Amplifier 

b) Subwoofer 

c) Loud speakers 

d) Microphones 

  

11.0 Digital Sound Mixing Console   
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SECTION J 

 

 

STANDARD FORMS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

CONTENTS OF SECTION J 

 

 

shall automatically be disqualified. 

 

                 TITLE                                                          PAGE 

 

 

1. Performance Bank Guarantee........................................................................J/1 

 

2. Tender Questionnaire.....................................................................................J/2 

 

3. Confidential Business Questionnaire.............................................................J/3–J/4 
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PERFORMANCE BANK GUARANTEE 

 

To: The Chief Executive Officer, 

Kenya Film Classification Board, 

P.O Box 44226-00100, 

Nairobi. 

 

Dear Sir, 

 

WHEREAS ………………………………………. (Hereinafter called “the Contractor”) has 

undertaken, in pursuance of Contract No. ………………………… dated ……………… to execute 

…………………………………………………  (Hereinafter called “the Works”); 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 

you with a Bank Guarantee by a recognised bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf 

of the Contractor, up to a total of: 

Kshs. …………………………………. (Amount of Guarantee in figures)  

Kenya Shillings ……………………………………………………………………………………     

………………………………………………………………. (Amount of Guarantee in words),  

and we undertake to pay you, upon your first written demand and without cavil or argument, any 

sum or sums within the limits of Kenya Shillings …………………….. 

……………………………………………………………….. (Amount of Guarantee in words) as 

aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum 

specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

 

We further agree that no change, addition or other modification of the terms of the Contract or of 

the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Contractor shall in any way release us from any liability under this Guarantee, 

and we hereby waive notice of any change, addition, or modification. 

 

 

This guarantee shall be valid until the date of issue of the Certificate of Completion. 

  

SIGNATURE AND SEAL OF THE GUARANTOR ……………………………. 

 

Name of Bank …………………………………………………………………. 

   

  

Address …………………………………………………………………………  

 

Date ………………………………………………………………………………… 
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TENDER QUESTIONNAIRE 

 

 Please fill in block letters. 

 

1. Full names of Tenderer: 

 

……………………………………………………………………………………… 

 

2. Full address of Tenderer to which tender correspondence is to be sent (unless an agent has 

been appointed below): 

 

……………………………………………………………………………………… 

 

3. Telephone number (s) of Tenderer: 

 

……………………………………………………………………………………… 

 

4. Telex/Fax Address of Tenderer: 

……………………………………………………………………………………… 

 

5. Name of Tenderer’s representative to be contacted on matters of the tender during the tender 

period: 

……………………………………………………………………………………… 

 

6. Details of Tenderer’s nominated agent (if any) to receive tender notices.  This is essential if 

the Tenderer does not have his registered address in Kenya (name, address, telephone, 

telex): 

 

……………………………………………………………………………………… 

 

 

……………………………………………………………………………………… 

 

 

           _______________________ 

       Signature of Tenderer 

 

 

 

 

Make copy and deliver to: The Principle Secretary, 

M.T.I.PW.H&UD - State Department for Public Works  

    P.O. Box 30743-00100, 

    NAIROBI 
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CONFIDENTIAL BUSINESS QUESTIONNAIRE 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2(c) and 

(2d) whichever applies to your type of business. 

 

You are advised that it is a serious offence to give false information on this Form. 

Part 1 – General 

Business Name ……………………………………………………………………… 

Location of business premises:          Country/Town………………………. 

 

Plot No……………………………………… Street/Road ………………………… 

Postal Address……………………………… Tel No……………………………….. 

Nature of Business………………………………………………………………….. 

Current Trade License No…………………… Expiring date………………… 

 

Maximum value of business which you can handle at any time:   

Kenya Shillings……………………………………………………………………… 

 

Name of your bankers……………………………………………………………… 

Branch………………………………………………………………………………… 

 

Part 2 (a) – Sole Proprietor 

 

Your name in full…………………………………… Age………………………… 

Nationality………………………………… Country of Origin………………… 

Citizenship details ………………………………………………………………… 

Part 2 (b) – Partnership  

Give details of partners as follows: 

 Name in full      Nationality        Citizenship Details        Shares 

 

1. …………………   …………     ………………             …….. 

2. ………………… ………….    ………………           ……… 

3.  ……………       ……………    …………………            ……… 

4. ………………… ……………          ………………                     ....... ……  
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Part 2(c) – Registered Company 

Private or Public …………………………………………………………………………… 

 

State the nominal and issued capita of the company: 

 

Nominal  KShs.  ………………….. 

 

Issued  KShs. ………………….. 

 

Give details of all directors as follows: 

 

 Name in full  Nationality   Citizenship Details*      Shares 

 

1. ……………….. …   ……………           .....………..       ….. 

 

2. ……………….. …  ………………         ....... ...... ……      …….. 

 

3.  ……………….. ……………       .......... …………               ……….. 

 

4.  ……………….. ……………       ........……………   ……….. 

 

Part 2(d) Interest in the Firm: 

 

Is there any person/persons in the employment of the Government of Kenya WHO has interest in 

this firm? Yes/No ……. (Delete as necessary) 

I certify that the above information is correct. 

 

…………………..      ……………………………     …………. 

 

 

 Title    Signature      

Date 

 

* Attach proof of citizenship 
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KEY PERSONNEL 

 

Qualifications and experience of key personnel proposed for administration and execution of 

the Contract.  

 

 

POSITION 

 

NAME 

 

YEARS OF 

EXPERIENCE 

(GENERAL) 

 

 

YEARS OF 

EXPERIENCE 

IN PROPOSED 

POSITION 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 

 

6. 

 

7. 

 

8. 

 

9. 

 

10. 

   

 

I certify that the above information is correct 

……………………..                     …………                                            …………… 

 Title      Signature        Date 
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CONTRACTS COMPLETED IN THE LAST FIVE (5) YEARS 

Work performed on works of a similar nature, complexity and volume over the last 5 years.  

 

PROJECT NAME NAME OF 

CLIENT 

TYPE OF WORK 

AND YEAR OF 

COMPLETION 

VALUE OF 

CONTRACT 

(Kshs.) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

I certify that the above works were successfully carried out and completed by ourselves. 

 

 

……………………….       ……………………     ………………. 

 

 Title    Signature   Date 
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SCHEDULE OF ON-GOING PROJECTS 

 

Details of on-going or committed projects, including expected completion date. 

 

PROJECT NAME NAME OF 

CLIENT 

CONTRACT 

SUM 

% 

COMPLETE 

COMPLETION 

DATE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 

 

I certify that the above works are currently being carried out by ourselves. 

 

 

………………….       …….…………      …………………. 

 

 Title      Signature              Date 
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SCHEDULE OF MAJOR ITEMS OF CONTRACTOR’S EQUIPMENT PROPOSED FOR 

CARRYING OUT THE WORKS 

 

ITEM OF 

EQUIPMENT 

DESCRIPTION, MAKE 

AND AGE  (Years) 

CONDITION (New, 

good, poor) and 

number available 

OWNED, 

LEASED (From 

whom?), or to be 

purchased (From 

whom?) 
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AUDITED FINANCIAL REPORTS FOR THE LAST THREE YEARS 
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EVIDENCE OF FINANCIAL RESOURCES TO MEET QUALIFICATION 

REQUIREMENTS 

(Cash in Hand, Lines of credit, e.t.c. List below and attach copies of supportive documents.) 

 

1.            . 

 

2.            . 

 

3.            . 

 

4.            . 

 

5.            . 

 

6.            . 

 

7.            . 

 

8.            . 

 

9.            . 

 

10            . 
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BIDDER’S BANK INFORMATION 

(This information is mandatory and should be for banks to provide reference if contacted by 

employer) 

 

NAME OF 

BANK 

BANK 

BRANCH 

ACCOUNT 

NAME 

ADDRESS TELEPHONE 
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DETAILS OF LITIGATIONS OR ARBITRATION PROCEEDINGS IN WHICH THE 

TENDERER IS INVOLVED AS ONE OF THE PARTIES 

 

 

1.            . 

 

2.            . 

 

3.            . 

 

4.            . 

 

5.            . 

 

6.            . 

 

7.            . 

 

8.            . 

 

9.            . 

 

10            . 
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PRE-TENDER SITE VIST FORM 

 

(ATTACH THE FORM DULY SIGNED BY THE CLIENT’S TEAM) 
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AGENTS AUTHORIZATION FORM 

 

 

 

TO 

    ………………………………………………………………………….  (Name of entity) 

 

    ………………………………………………………………………………….. 

 

    …………………………………………………………………………………. 

 

Whereas ……………………………………………………………………………………… 

 (Name of Agent) 

 

Who is established and reputable agent of ………………………………………………… 

 

………………………………………………………………………………………………… 

 

Having businesses at ………………………………………………………………………… 

       (Address of premises) 

 

 

Do hereby confirm that we are the suppliers of spares of the above mentioned …………………………….. 

 

(Security Equipment as Itemized in this documents) to M/s…………………………………… 

 

..……………………………………………………………………………………………… 

 

We hereby extend our full guarantee for the availability of spares from us for the services offered by the 

above firm against this invitation to tender. 

 

 

 

 

Name………………………………………………………………………………………… 

 

 

 

 

Signature………………………………………………………………………………………. 

 

 

 

 

Official Rubber Stamp…………………………………………………………………………. 

 

 

 

 

Note: This form MUST be on the letter head of the agent and should be signed by an authorized person. 
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